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EXECUTIVE SUMMARY 

 

I. RWSSI Programme and Status of 
Implementation  

1. The Rural Water Supply and 

Sanitation Initiative (RWSSI) was 

launched in 2003. The objective of the 

RWSSI is to reduce poverty by 

accelerating access to improved and 

sustainable rural water supply and 

sanitation facilities in Africa from a 

baseline of 47 percent and 44 percent 

respectively in the year 2000 to 80 percent 

by the year 2015. The rural population 

targeted is approximately 275 million for 

water supply and 295 million people for 

sanitation. 

2. During the first International 

Conference on Rural Water Supply and 

Sanitation in Africa in Paris, RWSSI was 

adopted by major international donors and 

African governments as a common 

framework for resource mobilization, 

investment and the development of rural 

water supply and sanitation services in 

Africa.  The Conference also led to the 

establishment of a RWSSI Trust Fund, to 

earmark additional resources to be 

managed by the AfDB for the financing of 

RWSS programmes. 

3. The total donor commitments to 

the RWSSI-TF are €117.35 million, of 

which the Bank has so far received €99.88, 

as follows: France €40.00 million, 

Denmark €30.82 million, Netherlands 

€9.29 million, Canada €17.33 million and 

Switzerland € 2.44 million. 

4. The total estimated financing for 

the 28 RWSSI Programmes/Projects 

approved so far is about €2.94 billion of 

which the Bank contributed €754 (
1
UA 

680) million and the RWSSI-TF €85.8 

million. These programmes and projects 

leveraged about €2.1 billion from other 

                                                 
1 ADB/ADF resources are kept in UA while RWSSI-TF 

resources are kept in €. Exchange rate used for 

conversion of UA to € is 1.107. 

development partners and African 

governments for financing of rural water 

supply and sanitation in the 22 countries.  

5. Out of the 28 RWSSI programmes 

and projects approved up to June 30, 2011, 

four have been completed and three are 

substantially completed.  

 

The 2011 RWSSI Programme 

6. The total projected commitment for 

RWSSI by the Bank in 2011 is €132.31 

million, of which €111.91 million is from 

ADF and ADB resources and €20.4 

million is from the RWSSI-TF.  

7. The 2011 RWSSI TF programme 

consists of: 

i) Development and approval of 5 new 

programmes; 

ii) Implementation of Twenty four 

ongoing operations; 

iii) Undertaking development of four 

National RWSSI Programmes 

development;  

iv) Two sectorial thematic studies; 

v) An External Assessment of RWSSI 

activities Phase I and II, and the 

preparation of a Strategic Business 

Plan for the RWSSI TF;  

vi) An independent audit of RWSSI TF 

accounts; 

vii) Preparatory event for 2nd International 

RWSSI Conference; and 

viii)  Production of RWSSI films. 

 

Results in January to June 2011 

8. No new operations were approved 

by the end of June 2011, but preparatory 

activities on the five new projects are 

advancing. 

9. Project implementation is 

progressing well in many countries but 

there are challenges in a number of others. 

The access provided to potable water 

supply in the 22 RWSSI countries 

increased by 2.5 percent from 32.71 

million people in December 2010 to 33.54 
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million people at the end of June 2011, 

while access to improved sanitation 

increased by 2 percent from 20.87 million 

to about 21.29 million people during the 

same period.   

10. Disbursements for the programmes 

increased overall from Euro 273 million to 

of €322.2 million or 37.6 percent of total 

financing from AfDB and the RWSSI-TF. 

For the RWSSI-TF itself, disbursement 

level is €13.22 million or 16 percent of 

overall commitments. The results show 

that while ADF/ADB disbursements 

increased by 17.8 percent during the 

period, RWSSI TF disbursements 

increased by 24.4 percent. An analysis of 

ongoing RWSSI operations shows that 

substantial disbursement generally takes 

place three years after Board approval of 

the appraisal report. 

 

II. Issues and Recommendations 

11. Though RWSSI has significantly 

raised the level of funding for RWSS in 

Africa, the level of commitment by 

Governments and donors is still well 

below the RWSSI targets.  

12. RWSSI has faced increasing 

competition for resources since the food 

crisis of 2007 and the financial and energy 

crises which followed. In addition, though 

the WSS funding by the Bank has 

increased markedly in the last 7 years, 

finance for the provision of rural water 

supply and sanitation peaked in 2006, then 

dropped steadily until 2009, and increased 

again in 2010. Furthermore, no additional 

commitment to RWSSI-TF was secured 

from existing or new donors, in 2010. This 

calls for continued effort in raising the 

profile of rural water supply and sanitation 

at the Bank, and among RMCs, donors and 

regional actors. 

13. In response, the 5
th

 RWSSI-TF 

Steering Committee meeting in Tunis in 

March 2011 endorsed the plan to organize 

a Second International Conference on 

Rural Water Supply and Sanitation in 

Marseille, France, in March 2012 during 

the 6
th

 World Water Forum. This will 

provide a unique opportunity to raise the 

Initiative’s profile and mobilize much 

needed additional resources. The 

Government of France hosted the 1
st
 

RWSSI Conference in Paris in 2005, has 

offered its support for the 2012 

Conference. 

14. The level of commitment toward 

funding rural sanitation is still weak, 

which explains why the rate of access 

recorded so far under the Initiative 

continues to be low. This lack of 

commitment is also likely to preclude 

several countries from reaching their  

sanitation MDGs target. Lessons learnt on 

sanitation from successful countries like 

Ethiopia and Rwanda should be replicated 

to increase the focus on sanitation. AfDB 

Water and Sanitation Department is trying 

to draw more attention to the need for 

national level planning, and has drafted 

terms of reference for countries to 

undertake national sanitation plans. 

15. Monitoring and evaluation is still 

weak in most countries. Thus, the Bank 

and development partners must continue to 

focus attention and resources to the 

strengthening of country-led M&E 

systems for the water and sanitation sector. 

AfDB Water and Sanitation Department 

with the assistance of the Swiss 

government, is strengthening its efforts at 

improving M&E.  
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1 BACKGROUND  

1.1 Introduction 

1.1.1 One of the Bank’s responses to the 

challenges of carrying out the African 

Water Vision and attaining the Millennium 

Development Goals was the development 

of a water and sanitation sector strategy 

that increased financing for rural 

interventions in Africa where 65 percent of 

the population live while maintaining 

support for peri-urban/ urban areas, 

enhancing water development for 

irrigation and hydropower and trans-

boundary water resources management.  In 

2003, the AfDB developed the RWSSI as 

one of the initiatives in support of this 

strategy.  RWSSI has since grown into one 

of the Bank’s largest and most important 

water initiatives. 

1.1.2 The objective of the RWSSI is to 

reduce poverty by accelerating access to 

improved rural water supply and sanitation 

facilities, from a baseline of 47 percent 

and 44 percent respectively in the year 

2000, to 80 percent by the year 2015 in a 

sustainable manner. To achieve this 

objective the target population under 

RWSSI is of approximately 275 million 

people for water supply and of 295 million 

people for sanitation living in rural Africa. 

1.1.3 The approach adopted for RWSSI 

underscores mainstreaming of rural water 

supply and sanitation development within 

government sector programming, and 

providing support for the development of 

programmes and projects where these are 

nonexistent. This requires close 

coordination between government 

agencies, donors and other stakeholders to 

ensure successful country-level operations, 

while adopting innovative approaches 

including designs for demand-

responsiveness, programmatic and fast-

tracking approaches. 

1.1.4 RWSSI was adopted in Paris in 

2005 by the main international donors and 

the African Governments as a common 

framework for resources mobilization and 

investment for rural water supply and 

sanitation services development in Africa 

during the first International Conference 

on rural water supply and sanitation in 

Africa. The Conference also led to the 

establishment of a RWSSI Trust Fund to 

allow earmarking of additional resources 

to the Bank for the financing of RWSS 

programmes. See Table 3-1 for the amount 

of donor commitments.  

1.1.5 The purpose of this 2011 Semi-

Annual Progress Report is to update 

stakeholders on the progress made in 

disbursement and the various operational 

and organizational activities within the 

RWSSI. It covers the 6 month period from 

January to June 2011.  The report is 

especially intended for donors who are 

signatories to the Multi-Donor Grant 

Arrangement for the African Development 

Bank, the African Development Fund, and 

the Rural Water Supply and Sanitation 

Initiative. 

 

1.2 RWSSI & the RWSSI Trust Fund 

1.2.1 The AfDB Board of Directors 

approved the RWSSI Multi-Donor Grant 

Arrangement on January 18, 2006, 

authorizing the President to conclude the 

Arrangement with the initial donors, 

France and Denmark, namely, as well as 

other donors willing to contribute to the 

Grant Arrangement. The agreement was 

subsequently signed by Denmark on 

February 3, 2006 and by France on 

September 6, 2006. The Netherlands 

joined the RWSSI Trust Fund (TF) and 

signed the Grant Arrangement on 

September 29, 2006. The Agreement 

between the Bank and the Canadian 

Government was signed in 2009 and 

between the Bank and the Swiss 

Government in June 2010. 
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1.2.2 The RWSSI-TF supplements AfDB 

resources with a view to scale up the 

financing of RWSS Programmes. The 

technical focal point for RWSSI-TF is the 

Water and Sanitation Department which 

appraises and processes the 

programmes/projects. The RWSS 

programmes/projects co-financed by 

RWSSI-TF are designed and implemented 

in line with the AfDB’s internal 

procedures with approval of projects done 

by the AfDB Board of Directors. 

1.2.3 Article III-2 of the RWSSI Multi-

Donor Grant Arrangement stipulates that: 

the Bank must establish a committee 

constituted of representatives from the 

Bank and the donor community, with the 

responsibility to meet once a year, to 

review the progress made to examine the 

work programme and the objectives for the 

coming year. So far, five meetings were 

held in Tunis: January 29 2007, March 26, 

2008, May 25, 2009, June 14, 2010 and 

March 28 2011.  The next meeting is 

scheduled to take place at the 6
th

 World 

Water Forum in March 2012. 

 

1.3 RWSSI Progress up to December 

2010 

1.3.1 Up to December 2010, 28 RWSSI 

programs/projects in 22 RMCs have 

benefited from a total financing of € 835 

(UA 754) million of which € 753 (UA 

680) million from the Bank and €82.6 

million from the RWSSI-TF. Out of the 28 

programs/projects, 12 operations have 

benefited from the Trust Fund. 

1.3.2 As of June 30, 2011, four of the 28 

RWSSI operations approved have been 

completed, while the rest are ongoing and 

at various stages of completion. 

 

1.4 2011 RWSSI Programme  

1.4.1 The 2011 RWSSI programme 

consist of: 

i) Development and approval of 5 new 

RWSSI programmes in Tunisia, Niger, 

Uganda, Gambia, and Mauritania; 

ii) Implementation of the twenty-four 

ongoing operations; 

iii) development of four National RWSSI 

Programmes in Djibouti, Liberia, Sao 

Tome and Sierra Leone;  

iv) Two sectoral thematic studies; 

v) An External Assessment of the Phase I 

and II RWSSI activities, and 

preparation of a Strategic Business 

Plan for the RWSSI TF;  

vi) An independent audit of RWSSI TF 

accounts; 

vii) Preparation for the 2
nd

 International 

Conference on RWSS in Africa; and 

viii)  Production of RWSSI films. 

1.4.2 Table 1-1 below shows the detailed 

RWSSI TF budget for 2011 

 
Table 1-1: New RWSSI Operations Planned for 

2011 

Programme/Project and Studies 

Projected Commitment for 
2011 in Euro 

ADB 
Group  

RWS
SI TF 

Total  

A. Programmes/Projects   
 

  

1) Tunisia 64.36   64.36 

2) Niger* 16.74 4.0 20.74 

3) Mauritania 7.25 4.0 11.25 

4) Gambia 1.24 4.5 5.74 

5) Uganda* 22.32 4.0 26.32 

Sub Total Programmes/Projects 111.91 16.5 128.41 

B. Programme Development 
&Studies  

      

1) Sao Tome (National 
Programme Development) 

  1.0 1.0 

2) Liberia (National 
Programme Development) 

  1.0 1.0 

3) Sierra Leone (National 
Programme Development) 

  0.5 0.5 

4) Djibouti (National 
Programme Development) 

  0.5 0.5 

5) RWSSI TF Audit   0.05 0.05 

6) RWSSI Films   0.15 0.15 

7) RWSSI External Evaluation   0.35 0.35 

8) Short Term Consultants   0.1 0.1 

9) Preparatory Event for 2nd 
International RWSSI Conf. 

  0.25 0.25 

Sub Total Programme 
Development &Studies 

  3.9 3.9 

C. Total Projected Commitment 
for 2011 in Euro 

111.91 20.4 132.31 

*Conditional upon receipt of all outstanding contributions 
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2 STATUS OF IMPLEMENTATION  

2.1 Progress from January-June 2011 

2.1.1 Of the five programmes planned 

for implementation in 2011, none had been 

approved by end of 2011. The major 

activities undertaken from January to June 

2011 are summarized below and detailed 

in Annex 6.  

2.1.2 Tunisia: Programme 

preparation initially planned for January 

2011 was delayed to late February 

following the Tunisian revolution, 

appraisal was carried out in May/June and 

Board presentation is scheduled for 

October 2011 with a total funding of € 100 

million of which € 94.5 million will be 

from the ADB window and € 6.5 million 

from government. 

2.1.3 Niger: Preparation and appraisal of 

the program/project was carried out during 

the report period and will be presented for 

board approval in September 2011 with a 

total funding of € 37.5 million of which € 

17.6 million is from ADF, €12.1 million 

from the Agence Française de 

Développement (AFD), €4.0 million from 

RWSSI-TF and €2.6 million from 

government and € 1.1 million from 

beneficiary communities. 

2.1.4 Uganda: Programme 

preparation and appraisal were carried out 

during the reporting period and Board 

presentation is scheduled for October 2011 

with a total funding of € 52.5 million of 

which € 44.6 million is from ADF, € 4.0 

million from RWSSI-TF and € 3.9 million 

from government. The programme will 

address both urban and rural water supply 

and sanitation. Thus the ADF financing 

includes € 22.3 million for urban water 

supply and sanitation. 

2.1.5 Gambia: Project preparation 

was completed by June 2011 and appraisal 

was scheduled to take place in the third 

quarter and board presentation in the 

fourth quarter with a total funding of € 5.5 

million of which € 1.22 million is from 

ADF, € 4.0 million from RWSSI-TF and € 

0.28 million from government.  

2.1.6 Mauritania: Preparation of the 

program was carried out during the 

reporting period; appraisal was scheduled 

for the 3
rd

 Quarter of 2011 and Board 

presentation for December 2011 with a 

total funding of € 13.69 million of which € 

7.24 million is from ADF, € 3.5 million 

from RWSSI-TF, € 2.75 million from 

government and € 0.19 million from 

beneficiary communities. 

 

2.2 National RWSSI Programme 

Development and Studies  

2.2.1 Draft Terms of Reference for the 

development of National Rural Water 

Supply Sanitation and Hygiene Education 

Programs for Liberia and Sierra Leone 

were prepared with government support 

and will be validated after a stakeholders’ 

workshop in both countries in the second 

half of 2011. The development of Terms 

of References for the preparation of 

National Rural Water Supply Sanitation 

and Hygiene Education Programs for 

Djibouti and Sao Tome and Principe are 

planned for the 4
th

 quarter of 2011. 

2.2.2 Procurement of consulting firms 

were initiated  for the studies on: i) Supply 

Chains in Operations and Maintenance of 

Rural Water Supply and Sanitation, and ii) 

Hygiene and Health Education in the 

Context of Rural Water Supply and 

Sanitation. Evaluations of the proposals 

received are being processed. The studies 

are expected to commence in the 3
rd

 

quarter of 2011. 

2.2.3 During this reporting period, the 

RWSSI TF audit was launched. In 

addition, following the Internal 

Assessment of RWSSI, consulting firms 

were invited to submit proposals for an 

External Assessment of RWSSI operations 

covering the last 9 years and for the 

preparation of a 4-year Strategic Business 
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Plan for the Trust Fund. The winning firm 

is expected to mobilize in July 2011. 

 

 

 
Figure 1  Age and Location of RWSSI 

Programmes  

 

3 FINANCIAL STATUS  

 

3.1 Contributions to RWSSI-TF 

3.1.1 In 2011 there have so far been 

no new donors to the RWSSI-TF, and no 

additional commitment to the fund from 

existing donors. Hence, the current volume 

of commitments remains the same as at the 

end of 2010 at € 117.35 million. The 

financial contributions received in the 

RWSSI-TF account during the reporting 

period was €8.74 million, bringing the 

total contributions received to date to 

€99.88 million as detailed in Table 3.1 

below. Except for the €10.71 million from 

Netherlands’ and the €7.87 million from 

Canada, all pledges to the RWSSI-TF are 

paid up. 

 

 

 

Table 3-1 :  Donor Commitments & Contributions to 
RWSSI-TF as of 30

th
 June 2011 

Donor Amount in million , EURO  

Commitment Contributions 
Received  

France  40.00 40.00 

Denmark  30.00 30.82 

Netherlands  20.00 9.29* 

Canada 25.20 17.33 

Switzerland 2.15 2.44 

     Subtotal 117.35 99.88 

Interest - 2.27 

Total € m 117.35 102.15 

* No contribution from The Netherlands since 2008  

 

3.1 Disbursements 

3.1.1 Twenty-four out of 28 operations 

approved so far have started disbursing. 

Between January and June 2011 

disbursement rate of all RWSSI operations 

increased by 17.8 percent, from €273.5 

(UA 247) million to € 322.2 (UA 290.9) 

million equivalent to 39 percent of total 

funding by ADB/ADF and RWSSI TF 

resources or 41 percent of ADB/ADF 

resources alone as shown in Table 3.2 

below. 

 
Table 3-2: ADF/ADB RWSSI Resource Utilization 

Jan-Jun 2011, Millions of Euro 

 31/12/10  30/06/11 

Allocated 753.0 753.0 

Disbursed 262.9 309.0 

% Disbursed 35% 41% 

 

3.1.2 Disbursements for the RWSSI TF 

on the other hand increased by 24.3 

percent, from € 10.63 million to € 13.22 

million, thus raising disbursements on the 

RWSSI TF to 16 percent of commitments 

as shown in Table 3.3 below. 

 
Table 3-3: RWSSI-TF Resource Utilization 

Jan-Jun 2011, Millions of Euro 

 31/12/10 30/06/11 

Allocated 82.57 82.57 

Disbursed 10.6   13.2 

% Disbursed 13% 16% 
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3.1.3 The funds made available for 

commitment including accrued interest of 

€2.27 million is €102.15 million. Out of 

this, €82.1 million (UA 69.94 million) has 

been allocated to projects/programmes by 

June 30, 2011. Taking into account 

allocation for administrative expenses of 

€3.43 million and funding of €145,000 for 

a study on supply chain for RWSSI, and 

€145,000 for a study on hygiene and 

health education in rural water and 

sanitation, this leaves only €16.33 million 

of uncommitted funds in the RWSSI-TF 

account at the end of June 2011. This is 

not enough to cover the RWSSI-TF 

financing of €20.4 million planned for 

2011. 

3.1.4 The overall picture of the approved 

and disbursed amounts is shown in Figure 

2. As a result of low disbursement of the 

TF, the RWSSI TF Steering Committee 

decided at its last meeting in March 2011 

that all new operations will be designed to 

have TF resources allocated to early 

disbursing activities. It also urged the 

Bank to take steps to improve RWSSI TF 

disbursements on the ongoing 

programmes. 

 

 

Figure 2: Cumulative Approved and Disbursed 
Amounts 

3.1.5 The increases in disbursements 

during the period were mainly attributable 

to the programmes for Chad, Morocco, 

Ethiopia, Benin, Ghana, Burkina Faso and 

Niger which recorded significant increases 

in disbursement during the period. The 

programmes in Madagascar, Zambia, Mali 

(II), Malawi, and Senegal (II) also 

recorded moderate increases in 

disbursement. However programmes in 

Mauritania, Kenya, Comoros and Rwanda 

(II) recorded low increases while those in 

Mali (I), Nigeria, Zanzibar, and Kenya (II) 

recorded no disbursements during the 

reporting period. In addition programmes 

in Cameroon, Tanzania (II) and 

Mozambique which were approved in 

2010 did not commence disbursements 

during the period. Closer attention will be 

paid to the programmes with moderate, 

low and no disbursements during the 

second half of the year. Operations 

categorized by disbursement rate and age 

as of June 30, 2011 are shown in Table 3-

4.  

 
Table 3-4: Disbursement and Age of Programme 

% Disbursement  Operation Age (years) 

70-100 

Uganda*, Tanzania*,  
Morocco 

Senegal* 

Rwanda* 

40-70 

Niger 
Chad 

Ethiopia 

Benin 

Ghana 

Mali 

20-40 
Burkina Faso 

Madagascar 

0-20 

Mozambique, Tanzania 
II, Cameroon, Comoros 
CAR, Kenya II, Rwanda 
II, Senegal II, Tanzania-
Zanzibar, Malawi 

Mali II, Kenya, Nigeria, 
Mauritania, Zambia 

Age in years 

0 - 3   5 - 7 
3 - 5  7 + 

Note*: The programmes in Uganda, Tanzania Senegal, 

and Rwanda are complete. 

3.1.6 Figure 3 below shows that after a 

slow start while disbursement conditions 

are being met, implementation 

arrangements set up, studies executed, 

procurement and capacity building 
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activities undertaken, RWSSI programme 

disbursement increases quite rapidly 

thereafter.  

 
Figure 3: RWSSI Historic Disbursement Data 

(ADF/ADB + TF combined) 

 

4 KEY RWSSI ACHIEVEMENTS 

4.1 Key RWSSI Achievements during 

the Reporting Period 

 

4.1.1 During the period, only 830,000 

people gained access to water supply and 

420,000 to sanitation. This raises the 

number of people who gained access to 

water supply and sanitation from 32.71 to 

33.54 million, or 2.5 percent for water; and 

from 20.87 million to 21.29 million, or 2.0 

percent for sanitation.  

4.1.2 The low increases in access 

reported is primarily due to poor reporting 

by the Governments prior to the annual 

sector reviews which mostly take place 

during the second half of the year. Reports 

received from Burkina Faso, Ethiopia, 

Morocco, Tanzania, Senegal and Rwanda 

is only up to end of 2010.  

4.1.3 The key achievements of RWSSI 

programs are shown in Table 4-1. Due to 

delayed reporting by countries more 

information on the number of 

infrastructures constructed and 

rehabilitated is captured this time; however 

since some of this information is delayed 

information it does not directly tally with 

the lower population increase reported 

with access during the reporting period. 

 
Table 4-1: RWSSI Achievement between 

31/12/2010 and 30/6/2011 

Population Given Access  Million 

Water  

Sanitation 

0.83 

0.42  

Institutional Development 

No Trained in Hygiene & Health 

Sensitization 
58,243  

No. WASHCs Established 1,672 

No. WASHCs Trained 2,473 

Total water points constructed 12,188 

Boreholes 1,549 

Piped Systems (Water Points) 9,977 

Others 662 

Total water points rehabilitated 9,366 

Piped System (Water Points) 9,215 

Others 151 

Sanitation infrastructure constructed 

Total Public Latrine 790 

Household Latrine 3,932 

4.2 Water Supply Infrastructure  

4.2.1 The RWSSI has supported the 

development and rehabilitation of a 

number of water supply and sanitation 

infrastructure facilities. As shown in 

Figure 6, hand dug wells are the most 

prominent infrastructure installed, 

followed by bore holes, piped system, rain 

water harvesting (RWH) systems, and 

spring protection schemes. 

 
Figure 4: Rainwater Harvesting at a School in 

Malawi 
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4.2.2 From January to June 2011, 12,188 

water points were constructed, bringing 

the total constructed water points up to the 

end of June 2011 to 62,879. During the 

same period about 9,366 water points were 

rehabilitated bringing the total 

rehabilitated water points to 13,938. 

Information on the number and type of 

WSS infrastructure constructed up to the 

end of June 2011 is provided in Annex 3, 

Table 1 and 2.  

 

 
Figure 5: Borehole testing 

 

 
Figure 6: No. & Type of Rehabilitated & New WS 

Schemes (2003 - 06/11) 

 

4.3 Sanitation Infrastructure  

4.3.1 In most RWSS programs the 

activities in sanitation were based on 

awareness creation through sanitation 

marketing, and hygiene and health 

education campaigns to bring about 

behavioral change and create demand for 

household latrines constructions. It is 

believed that as a result of the awareness 

creation campaigns, a significant number 

of toilets have been constructed by 

households themselves, but this data has 

not been adequately captured so far. 

However in Rwanda, Ghana, Senegal and 

Zambia where the sector strategy 

throughout the country is to subsidize 

household latrines, a total of about 75,000 

household toilets were constructed with 

co-financing by the program.  

4.3.2 RWSSI also supported the 

construction of public toilets in schools, 

health centers and market places. The 

number of public latrines constructed from 

January to June 2011 is 790, bringing the 

total number of public latrines constructed 

through RWSSI to date to 6,218. As seen 

in Figure 8, the focus of public latrine 

construction is in schools, market and 

health centers.  

 
Figure 7: Typical School Toilet 

 

 
Figure 8:  Cumulative No. of Public Latrines 

Constructed (in thousands) 
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4.4 Capacity Building 

4.4.1  Institutional development during 

this period comprised the establishment 

and training of water and sanitation and 

hygiene committees (WASHC). From Jan. 

to June 2011 4,500 WASHC were 

established and 2,437 WASHC were 

trained. The total number of people trained 

in hygiene and health sensitization during 

this period was over 58,243. Training 

included health education, management of 

water points and gender sensitization, 

among other issues. In addition about 483 

teachers were trained to sensitize students 

and the public on the importance of 

hygiene in the same period. Training was 

also provided to about 412 local staffs and 

376 artisans on the management and 

operation of the water systems.  

4.4.2 Information on capacity building 

activities undertaken up to the end of June 

2011 is provided in Table 2 of Annex 3. 

  
Figure 9 : Training of Hand Pump Operators 

 

4.5 Gender Mainstreaming 

4.5.1 A Bank-wide evaluation on the 

incorporation of gender issues has 

recognized the water and sanitation 

department (OWAS) as one of the leading 

departments in promoting gender in its 

operations. In 2010, a review showed that 

86 percent of the OWAS portfolio had 

successfully integrated gender; and in 

2009, members of the department received 

the President's Award for Best Practice 

and Innovation in Gender for the design 

of the Malawi RWSSI operation.  

 

Figure 10: Sensitization on Gender & Hygiene 
Education in Senegal 

4.5.2 The Bank is making efforts to 

respond to this need through the RWSSI. 

For example, the recent RWSS programme 

for Tanzania allocated a dedicated budget 

to increase the capacity of the Ministry of 

Water and local governments in 

mainstreaming gender. Also, the Malawi 

RWSSI operation will provide book-

keeping and cash management skills to 

6,000 women (out of 8,000 trainees) of 

which about 3000 were undertaking 

training in the reporting period through an 

existing literacy program, as rural women 

were identified as being best suited as 

treasurers to serve on water user 

associations. 

 

4.6 Monitoring, Reporting and 

Evaluation  

4.6.1 The 2010 Annual RWSSI Report 

was complemented by an Internal RWSSI 

Assessment Report of the RWSSI covering 

the period 2003-2009. This added a 

considerable evaluative dimension to the 

routine annual report, which mostly 

presented implementation facts and figures 

and did not contain indications on the 

results and outcomes of each individual, 

active or concluded, RWSSI project. The 

report is now posted on the website at 

(http://reliefweb.int/node/392487) and 

serves as a valuable knowledge product for 

the Bank, RMCs and other stakeholders.  
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4.6.2 As part of AfDB Water and 

Sanitation’s effort to strengthen its M&E 

function and that of the RMCs, a 

Cumulative Achievement Report (CAR) 

was created in the second quarter of 2011. 

The CAR enables concise reporting of 

indicators, covering targets within each 

RWSSI operation, the Bank’s Core Sector 

Indicators and the Paris Declaration 

Principles. (Annex 4). The CAR will 

enable better capture of RWSSI outputs 

and outcomes and facilitate cross-country 

aggregation of data. The CAR template 

should be assessed after its pilot phase. 

4.6.3 The aim is to help RMCs improve 

the overall quality of their monitoring and 

evaluation activities in the water and 

sanitation sector. As part of this effort, 

three RWSSI countries, Niger, Rwanda 

and Tanzania, have been included in a 

pilot study on M&E. They are all working 

on country-wide inventories of water 

points with related geographical and 

technical information, including the 

population served.  

4.6.4 Niger:  In the framework of the 

Bank’s second rural water supply and 

sanitation project covering two regions, 

appraised in May 2011 the Bank will be 

funding a nation-wide baseline study on 

rural sanitation that will complement the 

geo-referenced water point inventory done 

in 2009. The World Bank led Watsan2 

initiative has included Niger as a country 

that would feed its basic information on 

water and sanitation into a publicly 

accessible portal with regularly updated 

water and sanitation data. The Watsan2 

portal is well advanced for Senegal, but 

still somewhat far from being fully 

operational.  

4.6.5 Rwanda:  Under the phase II 

RWSSI operation, the Bank is providing 

hardware and software support for the 

development of a nation-wide water point 

inventory. The baseline inventory is 

progressing and scheduled to be completed 

by the end of 2011.  

4.6.6 Tanzania: The Bank is 

participating in the second phase of 

Tanzania’s water and sanitation sector 

SWAP, recently launched. A consulting 

firm is working on the establishment of a 

geo-referenced inventory of all water 

points in the country. AfDB has made the 

establishment of an M&E system one of 

the conditions prior to first disbursement, 

thus encouraging its speedy establishment. 

 

4.7 Gearing up for the 2nd International 

Conference on RWSS in Africa  

4.7.1 On June 8, 2011, AfDB held a side 

event on  Water and Sanitation in Africa in 

the context of the Bank’s Annual Meetings 

in Lisbon. This event is a part of the 

Bank’s strategy to build momentum and 

support for resource mobilization ahead of 

the 2
nd

 International Conference on RWSS 

in Africa scheduled for March 2012 in 

Miarseilles, during the 6th World Water 

Forum gointly organised with AMCOW. 

The Government of France, which hosted 

the 1
st
 RWSSI Conference in Paris in 

2005, has offered to collaborate with the 

Bank on the 2012 Conference.  

4.7.2 The event brought together 

distinguished panelists such as Mr. Michel 

Camdessus, former IMF managing 

director, Mr. Kordje Bedoumra AfDB 

Vice-President, Mr. Gérard Payen, 

President of Aquafed, Ms. Clarissa 

Brockelhurst, UNICEF WASH, Mr. Tarik 

Seghir, Advisor at the Ministry of Water 

Resources in Algeria, and Ms. Ma Tshepo 

Khumbane, a grassroots activist, Mr. 

Komla Dumor from the BBC News and 

others who represented various 

perspectives around the theme of resource 

mobilization. Between 70 to 80 people 

attended, including civil society, 

government and media representatives. 

Mr. Omar Kabbaj, former AfDB President 

who helped establish RWSSI, also joined 

to reflect on the progress made since 

RWSSI’s inception.   

http://www.worldwaterforum6.org/
http://www.worldwaterforum6.org/
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Figure 11: Panel Discussion on Water Issues at the 

Bank’s Annual Meetings, Lisbon June 2011 

4.7.3 OWAS launched an external 

assessment of RWSSI and will develop a 

Strategic Business Plan (SBP) to address 

future financing needs. The SBP will be 

presented at the second RWSSI conference 

in 2012. The conference presents a unique 

opportunity to renew commitments to 

RWSSI, and mobilize much needed 

additional resources. 

 

5 ISSUES AND RECOMMENDATIONS 

5.1 Focus on Sanitation  

5.1.1 Analysis undertaken during this 

reporting period, spanning the last nine 

years of Bank intervention in the water 

supply and sanitation sub-sector, indicates 

that about 26 percent of the Bank funding 

went to sanitation with the rural sanitation 

accounting for 5% (See Figure 12). This 

financing to rural sanitation has included: 

i) cost of hygiene education campaigns, ii) 

construction of public latrines, and iii) 

construction of household latrines in some 

countries.  

5.1.2 Promotion of hygiene education 

and CLTS have proven an effective 

mechanism for bringing about behavioural 

change and creating demand for household 

latrine construction by rural communities, 

the overall funding to rural sanitation is 

low and need to be increase.  

5.1.3 This incresing trend is noted in, 

recently approved RWSSI programmes in 

Tanzania and Uganda whiich have 

respectively alloted 25 percent and 15 

percent of the programme budget for 

sanitation.  

 
Figure 12: Percentage of Financing to Urban and 

Rural WSS 

 

5.2 Monitoring and Evaluation 

5.2.1 The Bank and donors must 

continue to commit attention and resources 

to the strengthening of country-led M&E 

system for the water and sanitation sector. 

 

5.3 Implementation Pace 

5.3.1 Project implementation is 

progressing well in many countries but 

there are challenges in some others which 

require attention. Current disbursement 

levels stand at Euro 319.09 million or 39 

percent of total financing from AfDB and 

the RWSSI-TF. However ten operations 

approved before 2010 have their 

disbursement levels below 15 percent. 

Significant disbursment for most 

operations takes place three years after 

Board approval. This could be reduced if 

field office staff supervised operations 

more closely, especially during the critical 

periods for the fulfillment of conditions for 

loan/grant and first disbursement and 

procurement. 

 

Rural 
Water 
Supply 

37% 

Rural 
Sanitation 

5% 

Urban 
Water 
Supply 

38% 

Urban 
Sanitation 

21% 

Percentage of Finance to Uban and Rural WSS 
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ANNEXES 
ANNEX 1: APPROVED AND DISBURSED AMOUNTS IN MILLION EURO AS AT 30/06/11 

 

Country 

(Approval Date) 

Bank Funding (mill. EUR) 

Disbursement (mill. EUR) 

Age 

(years) 

as at 31/12/10 as at 30/06/11 

(Disbursement Rate) (Disbursement Rate) 

Total AfDB RWSS-TF Total AfDB RWSS-TF Total AfDB RWSS-TF 

Mali (17-Dec-03) 13.3 13.3   
7.2 7.2   7.9 7.9   

7.5 
(54%) (54%)   (60%) (60%)   

Rwanda (17-Dec-03) 14.4 14.4   
14.4 14.4   14.4 14.4   

7.0 
(100%) (100%)   (100%) (100%)   

Ghana (08-Sep-04) 14.2 14.2   
7.0 7.0   8.3 8.3   

6.8 
(49%) (49%)   (59%) (59%)   

Benin (10-Nov-04) 11.9 11.9   
3.8 3.8   6.0 6.0   

6.6 
(32%) (32%)   (50%) (50%)   

Senegal (21-Sep-05) 27.7 27.7   
27.6 27.6   27.6 27.6   

5.3 
(100%) (100%)   (100%) (100%)   

Uganda (19-Dec-05) 44.3 44.3   
44.3 44.3   44.3 44.3   

4.0 
(100%) (100%)   (100%) (100%)   

Ethiopia (21-Dec-05) 48.3 48.3   
20.2 20.2   31.8 31.8   

5.5 
(42%) (42%)   (66%) (66%)   

Madagascar (21-Dec-05) 56.5 56.5   
9.0 9.0   11.5 11.5   

5.5 
(16%) (16%)   (20%) (20%)   

Chad (12-Jul-06) 14.4 14.4   
6.7 6.7   9.2 9.2   

5.0 
(46%) (46%)   (64%) (64%)   

Morocco (21-Jul-06) 77.7 77.7   
44.4 44.4   58.1 58.1   

4.9 
(57%) (57%)   (75%) (75%)   

Tanzania (13-Sep-06) 60.9 60.9   
60.9 60.9   60.9 60.9   

4.3 
(100%) (100%)   (100%) (100%)   

Zambia (31-Oct-06) 16.6 16.6   
1.4 1.4   2.1 2.1   

4.7 
(8%) (8%)   (13%) (13%)   

Mauritania (15-Nov-06) 10.7 10.7   
1.2 1.2   1.5 1.5   

4.6 
(11%) (11%)   (14%) (14%)   

Niger (21-Feb-07) 15.4 2.8 12.5 
7.6 0.5 7.1 9.1 1.2 7.9 

4.4 
(49%) (18%) (57%) (59%) (42%) (63%) 

Burkina Faso (24-Jul-07) 32.8 21.7 11.1 
5.3 3.5 1.7 9.0 5.9 3.1 

3.9 
(16%) (16%) (16%) (27%) (27%) (28%) 

Nigeria (10-Oct-07) 56.5 56.5   
0.9 0.9   0.9 0.9   

3.7 
(2%) (2%)   (2%) (2%)   

Kenya (21-Nov-07) 50.0 38.8 11.3 
2.4 1.2 1.2 2.6 1.5 1.2 

3.6 
(5%) (3%) (10%) (5%) (4%) (10%) 

Mali II (11-Jun-08) 34.6 23.9 10.7 
1.5 1.3 0.3 3.5 3.3 0.3 

3.1 
(4%) (5%) (3%) (10%) (14%) (3%) 

Malawi (02-Jul-08) 32.1 28.6 3.5 
3.6 3.3 0.2 5.0 4.8 0.2 

3.0 
(11%) (12%) (7%) (16%) (17%) (7%) 

Tanzania- 

Zanzibar (11-Nov-08) 
13.9 10.7 3.1 

0.1 0.1 0.0 0.1 0.1 0.0 
2.6 

(0%) (1%) (0%) (1%) (1%) (0%) 

Senegal II (18-Feb-09) 33.2 33.2   
1.1 1.1   4.1 4.1   

2.4 
(3%) (3%)   (12%) (12%)   

Kenya II (03-Nov-09) 16.6 16.6   
0.0 0.0   0.0 0.0   

1.7 
(0%) (0%)   (0%) (0%)   

Comoros (17-Dec-09) 11.0 8.8 2.2 
0.6 0.6 0.0 0.7 0.6 0.1 

1.5 
(6%) (7%) (0%) (7%) (7%) (4%) 

Rwanda II (01-Jul-09) 17.8 10.8 7.0 
2.6 2.5 0.1 3.2 2.8 0.4 

2.0 
(14%) (23%) (1%) (18%) (26%) (5%) 

CAR (10-Nov-09) 11.0 7.8 3.3 
0.0 0.0 0.0 0.1 0.0 0.0 

1.6 
(0%) (0%) (0%) (1%) (0%) (1%) 

Cameroon (12-May-10) 16.2 10.9 5.4 
0.0 0.0 0.0 0.0 0.0 0.0 

1.1 
(0%) (0%) (0%) (0%) (0%) (0%) 

Tanzania II (15-Sep-10) 71.7 65.7 6.0 
0.0 0.0 0.0 0.0 0.0 0.0 

0.8 
(0%) (0%) (0%) (0%) (0%) (0%) 

Mozambique (09-Nov-10) 11.6 5.6 6.0 
0.0 0.0 0.0 0.0 0.0 0.0 

0.6 
(0%) (0%) (0%) (0%) (0%) (0%) 

Total 835.1 753.0 82.1 
273.5 262.9 10.6 322.2 309.0 13.2 

  (33%) (35%) (13%) (39%) (41%) (16%) 

Notes: 

   

Age (years) 

 

Disbursement Rate (%) 

Exchange rate used: 1 UA = 1.10735 EUR 

 

0 - 3 

 

70 -   

    

3 - 5 

 

40 - 70 

    

5 - 7 

 

20 - 40 

    

7 -   

 

0 - 20 
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ANNEX 2: ACCESS TO WATER AND SANITATION IN RWSSI COUNTRIES AS AT 30/06/11 Π  

 No  Country /Date of Approval 

Population  

Water Supply  Sanitation 

Target in 
Million 

2007 2008 2009 2010 Jun. 2011 
Target in 
Million 

2007 2008 2009 2010 Jun. 2011 

1 Mali (17-Dec-03) 0.27 100,000 136,000 140,000 150,000 160,000 0.27    0 10,000 

2 Rwanda (17-Dec-03)# 0.27 293,300 475,000 3,137,600 3,137,000 3,137,000 0.01  14,600 16,200 16,200 16,200 

3 Ghana (8-Sep-04) 0.25 6,000 180,000 433,800 433,800 508,800 0.38 4,000 20,000 110,000 110,000 230,000 

4 Benin (10-Nov-04) 0.20  5,600 20,000 100,000 120,000 0.25  15,000 60,000 80,000 90,000 

5 Senegal (21-Sep-05) # 0.18 55,000 100,000 1,172,500 1,479,000 1,479,000 0.17 42,500 42,500 250,700 255,500 255,500 

6 Uganda (19-Dec-05)# 3.90 699,500 1,995,400 3,319,000 3,319,000 3,319,000 4.40 541,300 1,596,300 1,916,600 1,916,600 1,916,600 

7 Ethiopia (21-Dec-05)*# 8.12  2,681,800 10,755,100 18,849,000 18,849,000 8.40  2,652,800 12,956,300 16,537,000 16,537,000 

8 Madagascar (21-Dec-05)$ 1.41   16,200 314,412 478,910 0.90   0 21,500 61,500 

9 Chad (12-Jul-06) 1.50   972,000 1,442,000 1,562,000 0.15    0 30,000 

10 Morocco (21-Jul-06) 0.40  120,000   330,000 0.70  140,000 430,000 500,000 500,000 

11 Tanzania (13-Sep-06)# $ 6.50  650,800 2,015,000 2,015,000 2,015,000 2.10   646,500 646,500 646,500 

12 Zambia (31-Oct-06)#$ 0.67  244,500  246,000 316,750 316,750 1.20  315,304 324,991 334,907 334,907 

13 Mauritania (15-Nov-06) 0.04    0 0 0.09    0 7,350 

14 Niger (21-Feb-07) 0.15   27,000 130,000 130,000 0.09    13,000 13,000 

15 Burkina Faso (24-Jul-07) 0.53   52,000 56,630 56,630 0.28    15,000 15,000 

16 Nigeria (10-Oct-07) 2.63    0 0 2.95    0 0 

17 Kenya (21-Nov-07)**  0.60   7,700 71,000 71,000 0.60   13,400 13,400 13,400 

18 Mali II (11-Jun-08) 0.45    0 0 0.13    0 0 

19 Malawi (2-Jul-08)$# 1.21   896,800 896,800 1,006,853 2.67   408,100 408,100 611,010 

20 Tanzania[Zanzibar] (11-Nov-08) 0.55    0 1,000 0.55    0 0 

21 Senegal II (18-Feb-09) 0.16   0 0 0 0.15   0 0 0 

22 Kenya II (03-Nov-09) 0.58    0 0 0.20    0 0 

23 Comoros (17-Dec-09) 0.18    0 0 0.20    0 0 

24 Rwanda II (01-Jun-09) 0.64    0 0 0.15    0 0 

25 CAR (10-Nov-09) 0.04    0 0 0.04    0 0 

26 Cameroon (12-May-10) 0.67    0 0 0.75    0 0 

27 Tanzania RWSSI II (15 Sep-10) 4.60      
 

     

28 Mozambique  $ 3.80      0.80      

Grand Total in Million 40.50 1.15 6.34 23.21 32.71 33.54 28.58 0.59 4.8 17.13 20.87 21.29 
  $Includes Population gaining access after 2003 from none RWSSI projects financed by AfDB 
  #Includes population reached from the rural water supply programme funded by other partners 
 ** Includes access figures from the rural component of the Rift Valley Water Supply and Sanitation Project   
π  

In countries where the programmatic approach is used the population figures reported include the population benefiting from other donors interventions.  
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ANNEX 3: INFORMATION ON INFRASTRUCTURE & CAPACITY DEVELOPMENT FROM 2003 TO JUNE 2011  

Table 1: Water Infrastructure Constructed and Rehabilitated under RWSSI from 2003 to June 2011 

No. Country Program 

Water Infrastructure Implementation 

New Water Points Constructed Water Points Rehabilitated 

Total 

Water 

Points 

Hand 

Dug 

Wells 

Borehol

es 
Springs RWH 

Piped 

Systems 

(Water 

Points) 

Others 

Total 

Water 

Points 

Hand 

Dug 

Wells 

Borehol

es 
Springs RWH 

Piped 

Systems 

(Water 

Points) 

Others 

1 Mali 54 11 43     334 313 21     

2 Rwanda 1,005   1,000  5  0       

3 Ghana 1,444 33 1,406  3 2  0       

4 Benin 498     498  0       

5 Senegal 73  32   41  85  39   46  

6 Uganda 20,923 4,429 2,813 2,360 8,184 3,137  2,759 391 2,193 175    

7 Ethiopia 16,575 12,228 286 2,495 72 1,016 478 0       

8 Madagascar 1,322  1,322     96 91 5     

9 Chad 3,544 35 3,509     0       

10 Morocco 550   550    0       

11 Tanzania 3751       704  617 87    

12 Zambia 4,816 624 4,192     519 380 119 6 14   

13 Mauritania 15 0 15 0 0 0 0 0       

14 Niger 121  121     0       

15 Burkina Faso 731  731     50  50     

16 Nigeria 0 0 0 0 0 0 0 1 1 0 0 0 0 0 

17 Kenya 3  3     3   1 2   

18 Mali II 285 5 280 0 0 0 0 0 0      

19 Malawi 10,518 74 335 17 53 10,039 0 9,323 0 108 0 0 9,215 0 

20 Tanzania[Zanzibar] 5  0  5 0  5  0 0 5 0  

21 Senegal II 82  35   47  104  21   83  

22 Kenya II 0       0       

23 Comoros 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

24 Rwanda II 77   0 77 0  0   0 0 0  

25 CAR 0       0       

26 Cameroon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

27 Tanzania RWSSI II 0       0       

28 Mozambique  0       0       

A Total -  30/6 2011 62,879 17,439 15,123 6,422 8,513 14,904 478 13,983 1,176 3,173 269 21 9,344 0 

B Total - 31/12/2010 50,691 17,409 13,574 5,872 8,431 4,927 478 4617 1,083 3,120 269 16 129 0 

C Increase (B-A) 12,188 30 1,549 550 82 9,977 0 9,366 93 53 0 5 9,215 0 
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Table 2: Capacity Development Activities and Sanitation Infrastructure under RWSSI from 2003 to June 2011 

 

No. Country Program 

Institutional Development Sanitation Infrastructure Implementation 

No. 

WASHCs 

Estd.  

No. 

WASHCs 

Trained  

No. 

Artisans 

Trained 

No. Staff 

Trained 

No. 

Teacher 

Trained 

No Trained 

in Hygiene 

& Health 

Sensitization 

School 

Latrines 

Health 

Post 

Latrines 

Market 

Place 

Latrines 

Other 

Public 

Latrines 

Total 

Public 

Latrines 

Total 

Household 

Latrines 

1 Mali 244  131    21 6 39 45 111 111 

2 Rwanda 1,005 1,005 200 6       0 1,400 

3 Ghana 818 818 225 26 800 5,726 258    258 8,429 

4 Benin 230 64 68 345 2,061 186 207 8 1 14 230 3,403 

5 Senegal 365   169    386   386 13,622 

6 Uganda 12,427 12,427         0  
7 Ethiopia 5,300 5,300 1,335 1,274  500,000 150 92 29  271 2,310 

8 Madagascar 1,418 1,418 36 88  262,000 57 57   114 5,565 

9 Chad 608 144 142 31 110 131 112 24   136  
10 Morocco 733 733 733 300  50,000     0  

11 Tanzania 4,275  1,211    778    778  

12 Zambia 6,619 3,803 1,595 119   2,015 416   2,431 38,164 
13 Mauritania 51 291 98  57 8,005 13 12 12  37 0 

14 Niger   110        0  

15 Burkina Faso 879 199 0  0  234 47 74 78 433 0 
16 Nigeria 591 84 0 12 0 60 0 0 0 0 0  

17 Kenya 19 16  64   4 13   17  

18 Mali II   0 0 0 0 5 5 30 0 40 20 

19 Malawi 3,217 1,800 0 208  1,761 523 333 0 0 856  

20 Tanzania- Zanzibar    90 20 0 0 0 0  0  
21 Senegal II 150 150 150 125       0  

22 Kenya II           0  

23 Comoros 0 0 0 0 0 0 0 0 0 0 0 0 
24 Rwanda II 0 200 234 131 0 565 92 28 0 0 120 2,400 

25 CAR           0  

26 Cameroon 0 0 0 0 0 0 0 0 0 0 0 0 
27 Tanzania RWSSI II           0  

28 Mozambique            0  

A. Total – 30/6/2011 38,949 28,452 6,268 2,988 3,048 828,434 4,469 1,427 185 137 6218 75,424 

B. Total – 31/12/2010 37,277 25,979 5,892 2,576 2,565 770,191 3,955 1,330 80 63 5428 71,492 

C. Increase (B-A) 1,672 2473 376 412 483 58,243 514 97 105 74 790 3,932 
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ANNEX 4: RWSSI COUNTRY PROGRAMME/PROJECT CUMULATIVE ACHIEVEMENT 
REPORT (CAR) FORMAT 
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ANNEX 5: RWSSI FINANCIAL STATEMENTS  

 

AFRICAN DEVELOPMENT BANK 

RURAL WATER SUPPLY AND SANITATION INITIATIVE 
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AFRICAN DEVELOPMENT BANK 

RURAL WATER SUPPLY AND SANITATION INITIATIVE 

STATEMENT OF FINANCIAL POSITION AS AT 30 JUNE 2011 

(Expressed in EUR) 

     Contributions received 

   

     Canada 

  

17,325,409  

 Denmark 

  

30,829,647  

 France* 

  

40,000,000  

 Switzerland 

  

2,439,402  

 The Netherlands 

  

9,287,803  

 

     Total contributions 

   

99,882,261  

Add: Net interest earned  

  

2,270,402  

     Total resources  

   
102,152,663  

     Less: Disbursements  

    

     Administrative Expenses Component 

(Annex 1) 

 

(2,051,770) 

 Project support component (Annex 2) 

 

(13,216,725) 

 

    

(15,268,495) 

     Funds available  

   
86,884,168  

     REPRESENTED BY: 

   

     Promissory Notes* 

   

14,800,000  

Investments 

   

47,609,000  

Cash in bank 

   

24,454,231  

Total Notes, Investments  and bank 

balance 

  

86,863,231  

 

                    

   Amount receivable 

   
20,937  

     Funds balance 

   
86,884,168  

     * Contribution by France included an amount of Euro 14,800,000 in the form of promissory 

notes. These notes are non-interest bearing and encashable on demand. 
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AFRICAN DEVELOPMENT BANK 

RURAL WATER SUPPLY AND SANITATION INITIATIVE 

STATEMENT OF COMMITMENTS AS AT 30 JUNE 2011 

(Expressed in EUR) 

    

    

    Total resources  

  
102,152,663  

    

    Less: Commitments 

   

    Administrative Expenses Component (Annex 1) (3,721,995) 

 Project support component (Annex 2) (82,097,560) 

 

   

(85,819,555) 

    Notes to the Financial Statements 

  

    

    Total resources available for commitment  

 
16,333,108  
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AFRICAN DEVELOPMENT BANK 

RURAL WATER SUPPLY AND SANITATION INITIATIVE 

ADMINISTRATIVE EXPENSES COMPONENT DISBURSEMENT AS AT 30 JUNE 2011 

(Expressed in EUR) 

           

           

           

  Amount 

Total 

Amount 

 

          

Total 

Amount Undisbursed  

Project Title Allocated Disbursed Expenses Expenses Expenses Expenses Expenses Advances* Disbursed Balance 

    

at 

31/12/010 

01/01 - 

31/03/011 

01/04 - 

30/06/011 

01/07 - 

30/09/011 

01/10 - 

31/12/011 for the period   

at 

31/03/011   

Management fees 3,431,995 2,051,770 0 0 0 0 0   2,051,770 1,380,225 

Supply Chain for RWSSI 145,000 0 0 0 0 0 0   0 145,000 

Hygiène  & Health Education in Rural 
Water  and Sanitation 145,000 0 0 0 0 0 0   0 145,000 

TOTAL 3,721,995 2,051,770 0 0 0 0 0   2,051,770 1,670,225 
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AFRICAN DEVELOPMENT BANK 

RURAL WATER SUPPLY AND SANITATION INITIATIVE 

 PROJECTS SUPPORT COMPONENT DISBURSEMENT AS AT 30 JUNE 2011 

(Expressed in EUR) 

        Amount 

Total 

Amount           Total 

Undisburs

ed  

Country Loan Number Codes Project Title Allocated Disbursed Expenses Expenses Expenses Expenses Expenses Expenses Balance 

          at 31/12/010 

01/01 - 

31/03/011 

01/04 - 

30/06/011 

01/07 - 

30/09/011 

01/10 - 

31/12/011 

for the 

period 

as at 

30/06/011   

NIGER 5800155000051 P-NE-EA0-007 

Niger: Approvisionnement en eau potable 

et assainissement en milieu rural dans les 

régions de Maradi, Tahoua et Tilaberi 12,544,180  7,097,420  175,960  670,143  0  0  846,103  7,943,523  4,600,657  

BURKINA 

FASO 5800155000052 P-BF-E00-008 

Burkina Faso: Approvisionnement en eau 

potable et assainissement en milieu rural 

dans 4 régions  11,112,000  1,742,186  931,602  421,535  0  0  1,353,137  3,095,323  8,016,677  

KENYA 5800155000101 P-KE-E00-005 Water Services Boards Support Project 11,250,000  1,162,770  0  0  0  0  0  1,162,770  10,087,230  

MALI 5800155000151 P-ML-EA0-004 Projet AEPA Gao, Koulikoro & Segou 10,730,000  286,208  0  0  0  0  0  286,208  10,443,792  

MALAWI 5800155000201  P-MW-E00-004 National Water Development Program 3,520,000  240,000  0  0  0  0  0  240,000  3,280,000  

TANZANIA 5800155000251  P-TZ-E00-004 Zanzibar Water and Sanitation Project 3,140,000  0  0  0  0  0  0  0  3,140,000  

Rwanda 5800155000301 P-RW-E00-005 Deuxième Sous-Programme d'AEPA 6,960,000  100,282  0  265,500  0  0  265,500  365,782  6,594,218  

Centrafrique 5800155000351  P-CF-E00-001 

Projet Eau & Assainissement 3 

Préfectures 3,294,000  0  33,119  0  0  0  33,119  33,119  3,260,881  

Comoros  5800155000401  P-KM-EA0-001 Projet d'Eau Potable et d'Assainissement 2,197,380    90,000  0  0  0  90,000  90,000  2,107,380  

Cameroon 5800155000451  P-CM-E00-006 AEPA en milieu rural 5,350,000  0  0  0  0  0  0  0  5,350,000  

Tanzania 5800155000551 P-TZ-EA0-010 National Water Development Program 6,000,000  0  0  0  0  0  0  0  6,000,000  

Mozambique 5800155000601  P-MZ-E00-008 National Water Development Program 6,000,000  0  0  0  0  0  0  0  6,000,000  

TOTAL 82,097,560  10,628,867  1,230,681  1,357,178  0  0  2,587,859  13,216,725  68,880,835  
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ANNEX 6: 2011 RWSSI TF WORKPLAN UPDATE : SUMMARY OF ACTIVITIES (AS OF 30/6/2011) 

 

A) RWSSI Program Implementation 

Country : Mauritania 

Operation Name: Integrated Rural 

Water Supply and Sanitation 

Program 

Executing Agency: Ministère de 

l’Hydraulique et de l’Assainissement/ 

Ministère du Développement rural 

Planned duration: 4 years  

Mode: new program 

Objective:  

Ensuring safe drinking water for multiple use 

(domestic, livestock and small village irrigation) 

and health services and basic sanitation to 

improve living conditions and food security of 

populations in poorest rural areas 

 

Expected Results:  

The program will target the poorest 

regions (Brakna, Gorgol and Tagant). It 

will comprise the following components: i) 

development of RWSS systems for 

multiple use and basic sanitation in rural 

areas, ii) capacity building of water sector 

actors, and development of a national 

strategy for water supply for multiple use, 

and, iii) program management 

 

Status as of 30 June 2011. 

 

Proposed Board Presentation 

Date : December 2011 

 

Issues to Resolve, if any : 

None 

  

Country:  Tunisia 

Operation Name: Rural Water 

Supply Programme 

Executing Agency: Direction 

Générale du Génie Rural et de 

l’Exploitation des Eaux  

Planned duration: 5 years.  

Mode: programme 

Objective 

The programme will contribute to the sector goal 

increasing the supply rate from 95 percent to 98 

percent by 2016. 

The programme specific objectives are: i) 

improving the level of access to drinking water in 

poor areas and, ii) strengthening the capacities of 

the Commissariat Régional de Développement 

Agricole and the Direction Générale du Génie 

Rural et de l’Exploitation des Eaux through 

sustainability of local structures  in charge of the 

management of water systems. 

 

Expected Results: 

 

The project covers all 20 governorates of 

the country and will supply drinking water 

to 348,000 people in rural areas and 

strengthen the capacities of relevant 

departments 

 

 

 

 

Status as of 30 June 2011. 

 

Proposed Board Presentation 

Date : 5 October2011 

 

Issues to Resolve, if any : 

None 

 

Country : The Gambia 

Operation Name: Rural Water 

Supply and Sanitation Project 

Executing Agency: Ministry of 

Forestry, Water Resources and 

Objective:  

To increase access to safe drinking water and 

improved sanitation in the rural areas of Gambia 

from the current level of about 70 percent to 72 

percent for water supply and from 40 percent to 

44 percent for sanitation by 2015; and thereby 

Expected results:  

The Project will cover all 5 rural districts:  

(i) RWSS infrastructure (solar-powered  

village water supply reticulation system); 

institutional and household VIP latrines; 

Status as of 30 June 2011.  

Proposed Board Presentation 

Date : 16 November 2011 

 

Issues to Resolve, if any :  

None 
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National Assembly Matters 

Planned duration: 4 years.  

Mode: new project 

contributing  to improvement of the health of the 

rural population and reduction of poverty. 

 

 

 

(i) Institutional strengthening and 

capacity development  

(ii) Hygiene promotion and 

education.  

Project Management. The project is 

expected to cover at least 60,000 people. 

 

Country: Niger  

Operation Name: Rural Water 

Supply and Sanitation Project in 

Dosso and Tillabéri  Regions 

Executing Agency: Ministère de 

l’Hydraulique et de l’Environnement 

Planned duration: 3 years.  

Mode: existing project 

Objective:  
The project will contribute to the sector goal: (i) 

to achieving the Millennium Development Goals 

in the water and sanitation sector by contributing 

to the improvement of the access rate to rural 

drinking water and sanitation. 

The specific objective of the project is to improve 

in a sustainable way the supply of drinking water 

as well as sanitation, hygiene and health 

conditions of people in two regions of Dosso and 

Tillaberi.  

Expected Results:  

The project will cover the regions of 

Dosso and Tillaberi and will include these 

components: 

 Component A: Development of basic 

infrastructure for access to safe water and 

sanitation; 

 Component B: Institutional Support 

 Component C: Project Management. 

Status as of 30 June 2011.  

 

Proposed Board Presentation 

Date : 20 September 2011 

 

Issues to Resolve, if any : 

None 

 

Country: Uganda 

Operation Name: Water Supply and 

Sanitation Program 

Executing Agency: Ministry of Water 

and Environment  

Planned duration: 4 years.  

Mode: new program  

Objective:  

Sector Goal: To manage and develop the water 

resources of Uganda in an integrated and 

sustainable manner, so as to secure and provide 

water of adequate quantity and quality for all 

social and economic needs for the present and 

future generations with the full participation of all 

stakeholders. 

Programme Goal: (i) to achieve sustainable safe 

water supply and sanitation facilities, based on 

management responsibility and ownership by the 

users, to 100 percent of both the rural and urban 

population in Uganda, and (ii) Quality of life of 

communities improved due to hygienic use of 

safe water 

Expected Results: The program will 

cover rural areas in all 121 districts of 

Uganda, increasing coverage to an 

additional 2.4 m people. Some of the 

program’s expected outputs include: i) 

construction of rural and urban water 

supply and sanitation infrastructure, ii) 

National Sanitation and Hygiene 

campaigns and, iii) capacity building. 

Status as of 30 June 2011.  

 

Proposed Board Presentation 

Date : 5 October 2011 

 

Issues to Resolve, if any : 

None 
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B) RWSSI Program Development 

Country: Djibouti 

Activity: Preparation of Rural Water 

Supply and Sanitation Program 

Execution : Task Manager 

Country program for rural water supply and sanitation to 

be done in close collaboration with other partners 

Status as of 30 June 2011.  

ToR sent for translation into French.  

Dialogue mission on ToR planned for – November 2011 

 

Country: Sierra Leone 

Activity: Preparation of Rural Water 

Supply and Sanitation Program 

Execution: Task Manager with 

Government and Partners 

Support to preparation of country led rural water supply 

and sanitation program: operationalize the water 

governance support being provided by DFID/WSP; 

preparation of RWSSI Investment Plan; Preparation of 

program for AfDB financing 2012 - 2015  

Status as of 30 June 2011.  

Dialogue mission on ToR was held. TOR validation  mission was 

put on hold by management until the Government expresses its 

commitment to the Program.  Management’s recommendation is 

to undertake study/program preparation as part of Rural Water 

Supply and Sanitation project which is tentatively scheduled for 

Board approval in November 2012, subject to management’s 

approval.  

Country: Liberia 

Activity: Preparation of Rural Water 

Supply and Sanitation Program 

Execution: Task Manager with 

Government and Partners 

Support to participatory development of rural water 

supply and sanitation program which contributes to 

operationalizing the water policy. Components include: 

strengthening of sector institutions; development of rural 

water investment plan; project/program preparation for 

financing for 2012 - 2015 

Status as of 30 June 2011.  

Dialogue mission on ToR was held. TOR validation  mission was 

put on hold by management until Government expresses  its 

commitment to the Program. Management’s recommendation is 

to undertake study/program preparation as part of Rural Water 

Supply and Sanitation project which is tentatively scheduled for 

Board approval in November 2011, subject to management’s 

approval. The proposed project processing schedule is attached. 

 

Country: Sao Tome 

Activity: Preparation of Rural Water 

Supply and Sanitation Program 

Execution: Task Manager with 

Government and Partners 

Preparation of country program for rural water supply and 

sanitation  

Status as of 30 June 2011.  

Postponed to Q3-2011. 
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C) Thematic Activities 

Activity: Prepare RWSSI Films 

Executing Agency: OIVP 

Communications  

Start of Activity: Q2 - 2011  

Preparation of films of short duration in countries with or 

without RWSSI programs/projects. The films will focus 

primarily on the water and sanitation needs (ie. the struggle in 

rural areas, especially of women) and at the end will focus 

briefly on the RWSSI as an instrument to help meet those needs. 

Status as of 30 June 2011. 

 

Expression of Interest to be launched Q3-2011. 

 

 

Activity: RWSSI External 

Evaluation & Strategy / Business 

Plan Development 

Execution: RWSSI Task Manager  

Planned Completion:   Q4 - 2011 

Preparation of an external evaluation of the program to review it 

from inception. The objective of the study is to assess, among 

others, the relevance of the RWSSI program, the extent of 

country ownership, program efficacy, implement-ability and 

sustainability.  The second stage of the study will be the 

preparation of a strategy / business plan.  

Status as of 30 June 2011.  

i) Evaluation of proposals completed and recommendation was 

made to award the consultant contract.  

Activity: Procure Short Term 

Consultants 

Execution: RWSSI Task Manager  

Planned Completion:   Q4 – 2011 

Two to three short term consultants will be procured to support 

revision to Terms of Reference for Mentoring of Rural Water 

Operators, identifying examples of best practice in governance, 

such as use of performance contracts between the ministry and 

decentralized agencies, strengthening rural institutions, 

preparing knowledge briefs in promotion of yardstick 

competition among districts / regions / communities in rural 

areas, etc. 

Status as of 30 June 2011.   

i) Consultant mobilized  

ii) Draft TOR for post-construction Mentoring prepared  

iii) Draft TOR for development of National Sanitation Plans 

prepared 

iv) Draft selection criteria for us of RWSSI TF resources 

prepared 

Activity: Preparatory Events for 

2
nd

 International Rural Water 

Supply and Sanitation Conference 

Execution: RWSSI Task Manager  

Planned Completion:   Q4 - 2011 

The department strategy of activity to the second RWSSI 

conference included holding of side meetings at important 

conferences and sessions occurring up to the first quarter 2012. 

These events will culminate in the conference itself. 

Status as of 30 June 2011.  

i) Water side event was held at Annual Meetings. 

ii) An offer of Mr. Michel Camdessus to support activities 

leading up to the 2
nd

 RWSSI / AWF Conference was accepted by 

the Bank. 
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RWSSI Trust Fund Donors:  

France Denmark The Netherlands Canada Switzerland 


