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Currency Equivalents 

(May 2013) 
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1
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Weights and Measures 

 

1 tonne (t)   = 2204 pounds 1 millimetre (mm) = 0. 03937 inches 

1 kilogramme (kg)  = 2.204 pounds 1 kilometre (km) = 0. 62 mile  

1 metre (m) = 3. 28 feet 1 hectare (ha)  = 2.471 acres 
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SUB-PROJECT SUMMARY 

1.  Overview: This sub-project is the outcome of technical studies financed by the 

African Water Facility (AWF) in 2012 that helped to identify the sanitation project for 

Ouagadougou City’s outlying districts; the project comprises aspects relating to drainage, 

solid waste management, and the road network. This operation addresses drainage and solid 

waste management issues, and constitutes the backbone of all future operations. The key 

expected outcomes are: (i) development of the entire length (4140 m) of the Mogho Naaba 

backwater and its tributaries; (ii) the construction of 68 solid waste collection and sorting 

centres, and (iii) the development of 22 landfill cells. 

2.  The sub-project concerns the inhabitants of Ouagadougou, and specifically those in 

the outlying districts, who number approximately 890 000 or 45 % of the city’s population. Its 

implementation will significantly reduce the recurrent rainy season floods recorded in these 

districts, as well as: (i) improve solid waste management, (ii) create over 2,160 temporary 

jobs during the execution of works and 1,300 permanent jobs for women and youths working 

in the solid waste management system, (iii) reduce the prevalence of waterborne diseases, and 

(iv) strengthen Ouagadougou City Council’s financial capacity. It will be implemented over a 

period of four (4) years. Its cost, exclusive of taxes and duties, is estimated at UA 36.98 

million. 

3.  Needs Assessment: Ouagadougou’s stormwater drainage system is inadequate, and 

the related facilities are not properly maintained. Local residents dump refuse of all sorts into 

the system, making the culverts conducive to mosquito proliferation and sources of water-

borne diseases and pollution. The ensuing recurrent rainy season floods claim human and 

animal lives and severely damage property. With the city’s rapid population growth and 

increased solid waste production, some work has been done on the Waste Treatment and 

Recovery Centre (CTVD), which has been operational since 2005, to boost its capacity and 

ensure adequate treatment of waste until 2017. This operation therefore seeks to address the 

following major concerns: (i) loss of human and animal lives and damage of property, (ii) 

inaccessibility to these areas in the wet season, and the resultant slowdown in economic and 

commercial activities and proliferation of waterborne diseases; and (iii) the need to extend the 

CTVD 

4.  Bank’s Added Value: The design of the sub-project reflects lessons from the Bank’s 

experience in financing projects in Burkina Faso and implementing urban sanitation projects. 

The experience gives the Bank an advantage and the capacity to adopt specific measures to 

ensure the sub-project’s sustainability (capacity building for the City Council and other 

stakeholders ...). 

5.  Knowledge Management: The monitoring and evaluation system to be 

implemented will generate relevant information on the sub-project’s impact on the reduction 

of floods and improvement of the people's living environment. The sub-project will help to 

disseminate experiences and best practices in the design, management and maintenance of 

drainage facilities. All this information will enable the Bank to draw lessons for its future 

operations and consolidate its positioning as key actor in providing support for Burkina Faso’s 

development. 
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Country and Project Name : Burkina Faso - Sub-Project 1: Drainage of Ouagadougou’s Outlying Districts (SPAQPO) 

Project Goal: Facilitate stormwater drainage and improve the city’s solid waste management  

RÉSULTS CHAÎN 

PERFORMANCE INDICATORS  
MEANS OF 

VERIFICATION 

RISKS/ 

MITIGATION 

MEASURES  
Indicator  

(including CSI) 
Baseline Target 

IM
P

A
C

T
 

 
The living conditions of Ouagadougou city dwellers, and particularly those in 

outlying districts, are improved. 

 

 

 
Prevalence rate of waterborne diseases  

 

 
50 % 

 
25 % in 2025 

 

Sources 

Report of the Population  

and Health Survey (PHS) 

 

Sources: 

Baseline Situation Report, 

Completion Report, Final 

Impact Assessment 

 

Methods: 

Surveys, studies 

 

O
U

T
C

O
M

E
S

 

  Stormwater drainage is improved and the outlying districts are accessible Number of people affected by floods 

 

45 000 3 000 Sources: 

Baseline Situation Report, 

Completion Report, Final 

Impact Assessment 

 

Methods: 
Surveys, studies 

 

 

 

Solid waste collection and recycling is improved.  

  

Rate of solid waste collection  

Rate of waste recycling  

  

57 % 

5% 

85% rate of  waste collection  

 

15% rate of waste recycling  

 

The incomes of women engaged in waste recycling increase.    Number of permanent jobs created 45 100 in 2020   
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O
U

T
C

O
M

E
S

 

 

 

 

 

 

Development of 

drainage facilities 

 

1.1 1 The backwater developed 

1.1.2 Retention basin constructed 

1.1.3 Stormwater drainage channels provided 

1.1.4 Crossing facilities provided 

1.1.5 Stormwater drainage facilities brought up to 

standard. 

 

 

 

 

1.1.1 Length of the channel built  

1.2.1 Volume  of retention basin 

constructed 
1.3.1 Length of the channels built 

1.4.1 Number of  crossing facilities 

provided 
1.5.1 Length of the channel cleaned  

1.5.2  Length of the channel protected 

against silting 
 

 

1.5.3 Number of plots rebuilt 
 

 

 

3 800 ml 

0 

0 
 

0 

 
0 

0 

 
0 

         7 942 ml 

       154 200 m3 

        10 500 ml  
                

                 5 

 
            3000 ml 

             3000 ml 

               
              42 

Sources :  

 - Quarterly report of the 

Project Implementation Unit  

- Reports of the Inspection 

Firm  

 - Project Supervision 

Reports 

-  Project Completion 

Reports. 

 

 

 

 

 

Methods : 

Surveys, studies   

 

 

 

 

  

 

Risk 

Non-adherence to 

implementation schedule of 

the of CRP that could delay 

project start-up  

 

Mitigation Measures  

Include CRP as a condition 

precedent to first 

disbursement  

 

Risk 

Low sustainability of 

facilities and services in 
place due to lack of 

maintenance  

 

Mitigation Measures  

Procurement of cleaning and 

transportation equipment, 

and strategy to increase 

resources allocated to 

maintenance. 

 

 

 1.2.1 New landfill cells developed 

           

1.2.2 Existing collection centres brought up to standard 

1.2.3 Collection centres built and 

          equipped 

1.2.4 Waste sorting centres built and 

           equipped 

 

1.2.5 Related works carried out 

1.2.1.  Number of landfill cells 

provided 
1.2.2  Number of  collection centres 

brought up to standard  

1.2.3  Number of  collection centres 
built and equipped  

1.2.4.1 Number of   sorting centres built 

and 
           equipped  

1.2.4.2  Number of  temporary jobs 

created 
1.2.4.3  Number of  permanent  jobs 

created 

1.2.5.1  Number of  latrines 
1.2.5.2  Length of fence wall built 

6 

7 
 

35 

 
7 

 

5,000 
0 
0 

0 

                28 

               35 

            

               55 
            

               55        

 
     7,160 of whom 80 % women 

              1300 

     50 blocks of latrines         
             647 ml 

  

  

 

 

 

 

Studies and  

Institutional 

Support  

2.1  Communication activities for behavioral change 

undertaken 

  

 

 
2.2  Technical training activities 

  
 

 
 

 

 

2.3 Supply of working equipment and materials to 

departments and associations 

  

 

 
 

 

2.4  Stormwater drainage and solid waste management 
master plans prepared   

2.1.1  Number of  people sensitized  

2.1.2  Number of residents committees 

established and operational 
2.1.3 Number of PTA/AME members 

trained 

 
2.2.1  Number of leaders trained 

2.2.2  Number of technicians trained 
2.2.3  Number of  teachers and 

pedagogic advisers trained  

2.2.4   Number of  women’s 
associations trained 

2.2.5  Number of  youths trained 

 
2.3.1  Number of  equipment items 

supplied to the technical departments of 

the State and the City Council 
2.3.2  Number of  equipment items 

supplied to women’s  associations 

2.3.3  Number of  software packages 
procured  

 

2.4.1  Number of  master plans 

prepared  

7 

 

0 
0 

 

0 
0 

0 
 

0 

 
0 

 

0 
 

          0 

 
0 

 

          0 
 

 

400 000 of  whom 50%  women 

            

10 
160 of whom 50%  women 

 

             156  
             154 

            192 
 

               4 

 
            118 

            

            187      
              

              46 

               
              4 

              

             2 
                  

  

 

Sub-Project 

Management 

3.1 Effective operation of the unit  

 

3.2 Effective monitoring of  ESMP implementation     

 

3.3 Effective monitoring and evaluation   

3.4 Financial audit 

3.1 Number of steering committee 

meetings held  

3.2 Number of quarterly reports 

 

3.3 Number of audit reports approved  

3.4 Number of environmental 

monitoring reports  

0 

0 

0 
0 

                7 

                7 

                4 
                8 
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 COMPONENTS RESOURCES 

 

Component A: Development of sanitation facilities: (i) build the Mogho Naaba backwater development facilities and stormwater drainage facilities in high flood risk 

areas, (ii) reinforce the waste collection, sorting, recycling and disposal facilities of the Ouagadougou city’s solid waste management system, (iii) undertake 

rehabilitation works on the existing channel (channel cleaning and elimination of uncontrolled landfills) and related works in the CTVD, (iv) supervise and inspect   the 

works. 

Component B: Studies and institutional support: (i) raise awareness of the public (men and women) and  leaders (young and old) on stormwater  and solid waste 

management, (ii) enhance the technical capacity of  City Council employees (DGSTM, DEP, PIU, DP, etc. ...) and technical departments of the State (BUNEE, etc. ..), 

and (iii) procure equipment for the City Council and some technical departments of the State, and (iv) strengthen the operational capacity of women's associations, and 
(v) update stormwater drainage and solid waste management master plans, and (vi) support the development of  the stormwater sub-sector through  preparatory studies 

for definition of the strategy. 

 
Component C:  Project coordination and management, and monitoring of  sub-project activities : (i) ensure the operation of the  Municipal Projects Management Unit 

(CEGEPCO), (ii) monitor the implementation of the Environmental  and Social Management Plan (ESMP), (iii) monitor and evaluate project activities, (iv) conduct 

financial audits 

A                                      : UA 27.21 million 

B                                      : UA 4.15 million  
C                                      : UA 1.27 million  

Contingencies                  : UA 2.60 million  

 
CRP Amount                   : UA 1.75  million 

 

ADF                                 : UA 33.02 million  
National Counterpart       : UA 3.96 million  

 

Total Cost incl. contingency:   UA 36.98 million  
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Sub-Project Implementation Schedule 
 

No. ACTIVITIES 

YEAR OF IMPLEMENTATION 

2013 2014 2015 2016 2017 

 Quarter T3 T4 T1 T2 T3 T4 T1 T2 T3 T4 T1 T2 T3 T4 T1 T2 T3 T4 

1 

 

Grant Approval   

                  

2 Signing of Grant Protocol Agreement and Grant Effectiveness                   

3 Publication of General Procurement Notice                    

4 Fulfilment of Conditions Precedent to First Disbursement                   

5 Recruitment of CEGEPCO Personnel                      

6 Provision of  CEGEPCO Premises                   

7 Contract Award and Preparation of Procedures Manual                   

8 Sub-Project Launching Mission                   

9 Contract Award for Works Supervision and Inspection                    

10 Implementation of Works Supervision and Inspection                   

11 Contract Award for  Stormwater Drainage                    

12 Stormwater Drainage Works                   

13 Contract Award for Solid Waste Management                   

14 Solid Waste Management Extension Works                   

15 Contract Award for IEC Implementation                   

16 IEC Implementation                    

  17 

Contract Award for Stormwater Sub-sector Studies and  

Development Support 

                  

18 Conduct of Studies on the Subsector                   

  19 Training for the Unit and City Council officials                    

20 Contract Award for Updating Master Plans                   

21 Updating of Master Plans                   

22 Sub-Project Management                   

23 Annual Accounts Audit                     

24 ESMP Implementation                    

25 Completion Report                   



 

 1 

 

MANAGEMENT’S REPORT AND RECOMMENDATION TO THE BOARD 

OF DIRECTORS CONCERNING A PROPOSAL FOR AN ADF GRANT 

TO BURKINA FASO TO FINANCE SUB-PROJECT I –  

DRAINAGE OF OUAGADOUGOU’S OUTLYING DISTRICTS 

Management hereby submits this report and recommendation concerning a proposed grant amounting 

to UA 33.02 million to Burkina Faso for the financing of Sub-Project I- Drainage of Ouagadougou’s 

Outlying Districts. 

I.  STRATEGIC THRUST AND RATIONALE 

1.1 Project Linkages with Country Strategy and Objectives 

1.1.1  This sub-project aims to: (a) improve the socio-economic and health conditions of the 

population, (b) preserve the environment, and (c) promote rational urbanization. It is fully consistent 

with the objectives and thrusts set forth in the Accelerated Growth and Sustainable Development 

Strategy (SCADD 2011-2015) approved by the Government in 2010, in particular: (i) the second 

thrust on the consolidation of human capital and promotion of social security; and (ii) the fourth thrust 

on the mainstreaming of gender, population and environmental issues. Furthermore, through the 

support it will provide to the Ouagadougou City Council, the sub-project is consistent with the third 

thrust of the SCADD, which focuses mainly on the consolidation of local governance. 

1.1.2  The sub-project is also in line with the Bank’s country intervention strategy (CSP 2012-

2016), particularly Pillar I "Development of growth-supporting core infrastructure". Indeed, the sub-

project’s impact as regards reducing floods in Ouagadougou’s outlying districts will help ensure their 

accessibility during the rainy season and continuity of the activities of local traders, small and 

medium-sized industries (SMIs) and small and medium-sized enterprises (SMEs). Beyond the said 

districts, the implementation of the sub-project will guarantee year-round continuity of activity for all 

operators located throughout the length of the Mogho Naaba channel. Thus, the sub-project’s 

implementation will provide crucial support to ensure continuity of economic activities and 

development of the formal and informal private sector, which generate income and create 

employment. Similarly, the project activities in the “Solid Waste Management" sector will help to 

organize the private actors, particularly women and youths, and enhance their capacity. Furthermore, 

it will improve the turnover of firms operating in the sector. The study on preparation of the solid 

waste management master plan will also consider conditions for greater private sector involvement in 

this sector. In addition, the sub-project also falls within the Bank’s urban development strategy. 

Lastly, it will contribute to the implementation of the Bank’s Ten-Year Strategy (2013-2022), given 

that it will strengthen resilience and promote sustainable infrastructure. Through its impact on: (i) job 

creation, (ii) improvement of the environment and reduction of public health diseases, and (iii) 

promotion of gender equality, it will contribute to green and inclusive growth, taking into account the 

poorest population. 

1.2  Rationale for Bank’s Involvement 

1.2.1 Ouagadougou’s stormwater drainage system is inadequate and generally lacks ongoing 

maintenance of existing facilities. Furthermore, with the city’s rapid population growth and increased 

waste generated, the waste treatment and recycling centre (CTVD), built in 2001 and commissioned in 

2005, is getting saturated. Due to the lack of transfer centres, the city’s current household and 

industrial waste collection and disposal rate is only 57%. Uncollected waste is released into the 

environment, causing pollution of the soil, water and atmosphere and the proliferation of uncontrolled 
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dumps. This has a negative impact on the city’s rainwater drainage system. The clogged channels 

become dump sites conducive to mosquito proliferation and are sources of water-borne diseases, noise 

pollution and foul odours. The ensuing recurrent wet season floods claim human and animal lives, 

causing severe property damage. For instance, the Ouagadougou floods of 1 September 2009: (i) 

affected nearly 120 000 persons of whom 45 000 in the sub-project area, and (ii) claimed three human 

lives and caused enormous damage to industries and businesses along the backwater. In addition, the 

floods make the city’s outskirts inaccessible during the rainy season (3 months) and disrupt economic 

activity, as well as entail significant economic costs for small and medium-sized enterprises and 

traders. These events and the recommendations of the Bank-financed technical studies for the drainage 

of flood affected areas have alerted the authorities to the need and urgency to respond to the flooding 

problem. Furthermore, they have provided the basis for requesting other partners to participate in 

concerted action in the sanitation sector. 

1.2.2 This sub-project is the first donor contribution to the implementation of the overall project 

identified by the detailed technical studies funded by the African Water Facility (AWF). This 

contribution will also support other interventions, especially given the availability of detailed 

technical studies and the Bank’s role in the sector. Furthermore, its implementation by the 

Ouagadougou City Council is a major innovation. The overall project, estimated at UA 118.9 million, 

comprises stormwater drainage, solid waste and road network components. This intervention involves, 

in particular, the development of the Mogho Naaba backwater along its entire length, and constitutes 

the backbone of all future actions, including those planned by the French Development Agency (AFD) 

and the Islamic Development Bank (IsDB). Its implementation will curb frequent flooding in the 

outlying districts by: (i) improving the drainage system, (ii) improving solid waste management, and 

(iii) building stakeholder capacity in the sector. 

1.3 Donor Coordination   

           

  Sector or sub-

sector* 

Volume   

  GDP Exports Workforce    

  

Drinking Water and 

Sanitation   NA NA NA   

        

  Stakeholders: Public Spending over the 2010 -2012 period   

  Government Donors 

      

                                      

             2010 - 2012               

 

                                            % 
 

   

UA 

Million             10.5 28 

AFD                                         34.6 %                                                 

 

BOAD                                       38 %    

%      26 % 74 % AWF                                       1.4 %    

  Level of Donor Coordination    

  Existence of Thematic Working Groups Yes   

  Existence of  a Cluster  No*   

  Role of AfDB in Donor Coordination***            Member   

          

*However, there is a National Drinking Water Supply and Sanitation Programme (PN-AEPA), but which does 

not include stormwater or solid waste. 
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1.3.1 The key development partners in the sanitation sector are the World Bank (WB), the AFD, 

the West African Development Bank (BOAD) and the African Development Bank (AfDB). In 2010, 

the AFD financed the development and accessibility project for Ouagadougou’s outlying districts, 

which has improved the living conditions of the people. In 2011, the BOAD also financed the 

improvement of the city’s sanitation network. In 2001, the World Bank financed the construction of 

the CTVD to improve the city’s solid waste management. 

1.3.2 Aid for the water and wastewater and excreta drainage sub-sector is coordinated during 

regular SCADD review and annual sector review meetings. However, as regards the stormwater 

drainage sub-sector, coordination efforts are required, under the Government’s leadership. The 

opening of the Country Office has strengthened the Bank’s involvement in the sector. Since 1 July 

2013, it has acted as lead donor for infrastructure and chaired the Troika. 

II. SUB-PROJECT DESCRIPTION   

2.1 Sub-Project Components 

2.1.1 The table below shows the different Sub-project components: 

Table 2.1 

Project Components 
No. Component Name  Cost Estimate (UA)/ 

Excl. contingencies 

Component  Description  

A Development of 

drainage 

facilities  

 

UA 27.20 million   (85 

%) 

This component comprises two sub-components : 

1. Stormwater drainage, including inspection:  

(i) construction of stormwater drainage channels, (ii) 

construction of a retention basin, (iii) construction of 

crossing facilities, (iv) execution of rehabilitation works on 

the existing channel, and (v) supervision and inspection of 

infrastructure works.  

 

2. Solid waste management, including inspection: 

(i) development of solid waste landfill cells, (ii) upgrading, 

construction and equipment of solid waste collection and 

sorting centres, and (iii) execution of related works at the 

Waste Treatment and Recycling Centre (CTVD). 

Financing: ADF (90%), Government and City Council (10%) 
 B Studies and  

Institutional 

Support  

UA 4.08 million  

(11%) 

Component B comprises : 

(i) sensitization of beneficiaries on hygiene practices and 

solid waste management, (ii) technical training for 

stakeholders, (iii) procurement of collection and sundry 

equipment, (iv) technical support for the pre-collection 

chain, (v) strengthening of the operational capacity of 

women's associations, (vi) updating of stormwater drainage 

and solid waste management master plans, and (vii) support 

for storm water sub-sector development.  

ADF Financing (100%) 
C Sub-Project 

Management  
UA 1.34 million  

(4%) 

This component includes all administrative and financial 

management activities of the sub-project, namely: (i) 

support for the operation of the unit, (ii) monitoring and 

evaluation activities, (iii) monitoring of the implementation 

of the Environmental and Social Management Plan (ESMP), 

and (iv) financial audit. 

  ADF Financing (75%); Government and City Council (25%) 
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2.2 Technical Solutions Adopted and Alternatives Explored  

2.2.1  The technical solutions adopted are based on the technical studies financed by the AWF and 

conform to generally-accepted international standards in stormwater drainage and solid waste 

treatment. The options take into account the existing system. 

2.2.2 With regard to the Mogho Naaba backwater, which is located upstream of a calibrated 

concrete channel, the option to undertake the same type of development was chosen over the 

construction of a dam. Indeed, for flood control purposes, the solution of a stormwater basin at the 

channel head is more appropriate than the construction of a dam that would have required a broader 

easement. This solution is justified mainly on account of the progressive sealing of the watershed. 

2.2.3 For solid waste management, it was decided that the existing infrastructure be reinforced by 

providing more collection and sorting centres, boosting the capacity of the waste treatment and 

recycling centre (CTVD), creating new landfill cells and carrying out related works. Such 

reinforcement of existing infrastructure is more cost-effective than constructing new infrastructure. 

2.3 Project Type  

2.3.1 The sub-project is an independent investment operation. The complexity of the sub-project is 

such that Sector Budget Support cannot be used. 

2.4 Project Cost and Financing Arrangements 

2.4.1 The total sub-project cost estimate, exclusive of tax, is UA 36.98 million, comprising UA 

19.98 million in foreign exchange (54.02 %) and UA 17 million in local currency (45.98 %). This 

estimate is based on the unit prices of recent projects and includes a 5% provision for physical 

contingencies and price escalation of 3%, except for the CRP component. The table of detailed costs is 

given in the technical annexes in paragraph B.2. 

Table 2.3 

Cost Estimate by Component [UA million] 

 

  

Components 

UA Million  
% in Foreign 

Exchange 
Foreign 

Exchange Cost 

Local Currency  

Cost 

Total Cost  

A.  Infrastructure Development  16.32 10.88 27.20 60% 

B. Studies and Support  2.16 1.92 4.08 53% 

 - Studies for Master Plans 0.44 0.30 0.74 60% 

 -  Stormwater Subsector  Support    0.08 0.12 0.20 40% 

 - IEC 0.32 0.22 0.54 60% 

 -  Institutional Support 1.32 1.29 2.61        51% 

C.  Sub-Project Management  0.11 1.23 1.34 8% 

Total base cost 18.59 14.03 32.62 57% 

Provision for Implementation 

Contingencies 0.93 0.71 1.63   

Provision for Price Escalation 0.56 0.42 0.98   

CRP  1.75 1.75         0 % 

TOTAL  COST 19.98 17.0 36.98   
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Table 2.4 

Sources of Financing [UA million] 

  Sources of Financing Total Cost % Total 
ADF 33.02 89.3 

Government 2.87 7.76 

City Council 1.09 2.94 

TOTAL COST 36.98 100 

 

2.4.2 The ADF contribution represents 89.3% of the overall sub-project cost, and the combined 

contributions of the Government (UA 2.87 million) and Ouagadougou City Council (UA 1.09 million) 

represent 10.7 % of the total cost. The contributions from the Government and the City Council will 

be used to finance part of the "Development of drainage facilities" component, part of the "Sub-

Project Management" component, and the full implementation of the Compensation and Resettlement 

Plan (PIR). 

Table 2.5 

Project Cost by Expenditure Category [UA million] 

Expenditure Category 

UA Million  
% in Foreign 

Exchange 

 

Foreign 

Exchange 

Cost 

Local Currency  

Cost 

Foreign 

Exchange 

Cost 

GOODS 1.41   0.94   2.35   60.0% 

WORKS 15.53   10.35   25.88   60.0% 

SERVICES 1.70   1.76   3.46   49.2% 

OPERATING COSTS 0.00   0.94   0.94   0.0% 

Total base cost  18.64   13.99   32.62   57.2% 

Physical contingencies 0.93   0.70   1.63     

Provision for price escalation 0.55   0.42   0.98     

CRP  1.75 1.75           0% 

TOTAL  COST 20.12   16.86   36.98     

 

Table 2.6 

Expenditure Schedule by Component [UA million] 

Component 2014 2015 2016 2017 2018 

A. Infrastructure 

Development  
2.72 6.28 11.28 5.55 2.73 

B. Studies and Support 0.69 0.76 1.82 0.94 0.35 

C. Sub-Project 

Management  
0.83 0.29 0.43 0.33 0.23 

CRP 1.75     

TOTAL COST 5.99 7.33 13.53 6.82 3.31 
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Table 2.7 

Cost by Category and Source of Financing [UA million] 

Expenditure Category 

 Sources of Financing % Sub-Project 

Cost   

 
ADF GVT City 

Council 

Total  

Cost 

Goods 2.54 0 0 2.54 6 % 

 

Works 25.92 1.32 0.56 27.80 74 % 

Services 3.90 0   

 

0         3.90 

 

12 % 

Operating costs 0.66 0.23 

 

0.10 0.99 

 

3 % 

CRP 0 1.32 

 

0.43 1.75 

 

5 % 

TOTAL COST 33.02   2.87   

 

1.09 36.98   

 

100  

2.5 Project Area and Beneficiaries 

The sub-project concerns the entire city of Ouagadougou, but will have direct impacts particularly in 

neighborhoods located in the former sectors 6, 7 , 8, 16 , 17, 19, 23 and 24, which have a total 

population of about 890 000 inhabitants, representing 45% of the city’s total population. For these 

people, the sub-project will curb flooding and solve the acute problem of inaccessibility of their 

neighborhoods during the rainy season, which severely affects economic activities. It will contribute 

to reducing: (i) the prevalence of waterborne diseases, and (ii) unemployment among women and 

youths, with the creation of over 2,160 temporary jobs during the execution of works and 1,300 

permanent jobs mainly for women and youths engaged in the "Solid Waste Management" sector. The 

map of the different sectors of Ouagadougou city is given in Annex IV. 

2.6 Participatory Approach to Sub-Project Identification, Design and Implementation   

2.6.1 The participatory process was adopted in the conduct of the technical studies, with 

consultations to promote public support for the technical solutions adopted. At preparation and 

appraisal, important working sessions, discussions and exchanges were held with all stakeholders, 

including the public. These consultations allowed for identification of activities that meet the specific 

needs expressed mainly by households, Economic Interest Groups (EIG), the private sector and 

women's and youth associations engaged in solid waste pre-collection, collection, transportation and 

treatment. There was special focus on the consultation of persons affected by the sub-project (PAP) 

through several meetings during which the various compensation options were discussed and adopted. 

The choice of the resettlement area was also accepted by the PAP. In addition, to strengthen PAP 

support for the sub-project, influential and renowned resource persons, though not affected by 

resettlement, were also consulted, particularly the Mogho Naaba (Emperor of the Mossis), the 

Samandin Naaba, the Gounga Naaba, the Cissin Naaba, and Bassinko Naaba. 

2.6.2 The participatory approach will be maintained at all project implementation milestones. 

Community volunteers (elected in the sectors concerned, religious and traditional communities, 

residents’ associations, and PAP representatives) have been identified to report on project activities in 

a culturally appropriate way. 

2.7 Bank Group Experience and Lessons Reflected in Sub-Project Design 

The results of the 2011 joint portfolio reviews of the AfDB, WB and IFAD highlighted the key project 

implementation constraints in the country, which are mainly: (i) weak national project management 
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capacity, (ii) lengthy project procurement processing times, and (iii) weak monitoring and evaluation 

systems. The design of this sub-project has reflected these lessons through: (i) enhancement of the 

institutional capacity of the City Council, which is the sub-project’s executing agency, by providing 

additional experienced technical staff for sub-project management, (ii) establishment of rigorous 

monitoring of procurement plans, and (iii) definition and implementation of an efficient monitoring 

and evaluation system. 

2.8 Key Performance Indicators 

2.8.1 A monitoring and evaluation system will be put in place at the City Council by the 

Monitoring and Evaluation Expert of the Municipal Projects Management Unit (CEGEPCO).The 

output indicators chosen are: (i) the length of backwater developed, (ii) the retention basin capacity, 

(iii) the length of the channels constructed, (iv) the number of landfill cells provided, and (v) the 

number of collection and sorting centres built. The impact indicators are: (i) the number of flood-

affected persons, (ii) the solid waste collection rate, and (iii) the solid waste recycling rate. 

2.8.2 Data on the indicators mentioned will be obtained from information provided by: (i) the City 

Council’s technical departments, (ii) the various central departments of the Government, and (iii) 

monitoring reports of the Information, Education and Communication (IEC) component. Their trends 

will be monitored regularly by the Sub-Project Implementation Unit and the Steering Committee. 

III. SUB-PROJECT FEASIBILITY  

3.1 Economic and Financial Performance  

Table 3.1 

Key Economic and Financial Data 

 

3.1.1  The costs used in calculating the economic rate of return are those relating to investment 

costs, exclusive of taxes and provision for price escalation, as well as maintenance and other operating 

costs. The benefits considered are: (i) savings as a result of reduced flooding-related expenditure, (ii) 

savings on medical expenses, (iii) income distributed during the works execution, and (iv) the 

financial incomes of the various waste sector stakeholders. On this basis, the ERR is 15% with a 

positive NPV of CFAF 6.507 billion. Given that the ERR is higher than the opportunity cost of capital 

estimated at 12%, the sub-project is economically viable. The detailed calculations are presented in 

Annex B.7. Quantification of other economic benefits (productivity gains as a result of less time spent 

in traffic and income from vegetable production) would confirm the economic viability of the 

subproject. 

3.1.2 Sensitivity tests were conducted on the basis of the following assumptions: (i) 10% 

investment costs increase, (ii) 10% reduction in expected benefits, (iii) combination of increased costs 

(10%) and less expected benefits (10%). It follows from this analysis that the ERR remains at 

acceptable levels, 13.7%, 13.8% and 12.5% respectively, thereby confirming the economic viability of 

the subproject. 

  

ERR (baseline scenario) 15% 

NPV CFAF 6 507 000 000  



 

 8 

3.2 Environmental and Social Impacts   

Environment 

3.2.1 The sub-project is categorized on the basis of the scope of works and the negative 

environmental and social impacts identified. The detailed Environmental and Social Impact 

Assessment (ESIA) was conducted in 2010 and updated in 2013. Summaries of the ESIA and CRP 

have been approved by the Bank. They were posted on the Bank’s website and simultaneously 

distributed to Board members on 4 June 2013. 

3.2.2 The key positive environmental impacts expected from the backwater development and the 

CTVD extension are, in particular: (i) improved living environment of the people in the subproject 

area, (ii) improved resilience of the city to climate change effects thanks to improved surface water 

drainage in the Nabouli watershed, (iii) recycling/reuse of organic and plastic waste, (iv) reduced 

water erosion that causes siltation and silting of the city’s major storage dams, (v) reduced prevalence 

of waterborne diseases, and (vi) capacity building in environmental management of projects for 

officials of the City Council and Ministries involved in the implementation of the subproject. 

3.2.3 The key negative environmental impacts include: (i) the felling of about 2550 trees (with 

2,350 in the Mogho Naaba backwater and 200 in the CTVD), (ii) temporary disruption of traffic and 

mobility in some areas along the channel, (iii) air and noise pollution, and foul odours during the 

works, (iv) risks of water and soil pollution due to poor work site waste management, (v) risks of 

accidents and fire, and (vi) greenhouse gas (GHG) emissions.  

3.2.4 These negative impacts will be controlled through implementation of the following 

mitigation measures, listed in the Environmental and Social Management Plan (ESMP ), at the cost of 

CFAF 530 million: (i) planting of over 5,000 trees along the channel and around the CTVD, (ii) 

submission by the contractor, prior to commencement of works, of the site environmental  protection 

plan (SSEPP) and an environmental quality assurance plan (EQUAP) for environmental and social 

management of worksites in accordance with the environmental and social specifications, (iii) 

monitoring of groundwater quality in the CTVD, (iv) periodic cleaning of the channel, and (v) 

methane capture and/or flaring in the CTVD. An assessment of the major constraints on ESMP 

implementation has been made, and appropriate measures are also included in the sub-project (Annex 

B.8.1). 

Climate Change 

3.2.5 Key Challenges: The key challenges identified are: (i) increased frequency of extreme events 

such as torrential rains, (ii) GHG emission, particularly carbon dioxide (CO₂) during works on the 

channel, and methane emission (which is 21 times more aggressive on the ozone layer than CO₂) 
during operation of the CTVD . 

3.2.6 Adaptation Measures: The development of Mogho Naaba backwater and construction of 

stormwater drainage channels in flooded areas are measures that will improve the city’s resilience to 

extreme phenomena such as torrential rains. 

3.2.7 Mitigation Measures: The main mitigation measures include: (i) the planting of 5,000 trees 

that will sequester some of the carbon that is emitted during works, (ii) capture and/or flaring of 

methane in the CTVD (supplementary action by BOAD).  
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Gender 

3.2.8 The incomes of more than 2 300 people (men, women and youths) organized as EIGs and 

associations, 80% of whom are women, will be substantially increased by the year 2017. The sub-

project provides for enhancement of their capacity through materials and equipment, training and 

literacy education, development of income-generating activities, and marketing of recycled products 

(plastic waste and compost). These beneficiaries will be involved in managing the system, 

maintaining the facilities, and raising public awareness. 

3.2.9 During the CRP implementation, there will be no discrimination against women in 

compensating the affected persons. About 37 women household heads out of the 300 households 

affected will become owners of plots that will be allocated in the resettlement area. All these activities 

will be monitored by the Ministry for Women’s Empowerment and Gender, which will be a member 

of the Sub-project Steering Committee. An amount of 456 million CFA francs will be allocated to 

gender equality promotion and women’s empowerment. 

Social 

3.2.10 By providing sanitation facilities and conducting information, education and communication 

(IEC) on hygiene and sanitation, the sub-project will help reduce the registered cases of diseases by at 

least 50% (30% to 35% of malaria cases, 10% of dysentery and diarrhea cases, and 7% of parasitic 

diseases caused by waste) and improve the living environment of people in the sub-project area. The 

literacy and hygiene and sanitation awareness provided will improve their level of knowledge and 

contribute to behavioral change among household heads. The implementation of the sub-project will 

have significant social impacts, in particular: (i) improvement of the people's level of knowledge on 

environmental management, (ii) behavioral change among citizens, including household heads, (iii) 

increased incomes for people through the development of income-generating activities and marketing 

of recycled products (plastic waste and compost), and (iv) improved living conditions for people in the 

new resettlement site. 

Involuntary Resettlement 

3.2.11  A total of 318 households within the easement of the Mogho Naaba channel, including 304 in 

the squatter area (known as non-parceled area), will be affected by the sub-project. The total number 

of people affected by the sub-project (PAP) is 1 590, with 1 517 in the non-parceled area, 73 in the 

parceled area, and 110 gardeners operating on the banks of the backwater. These PAPs will lose 

mainly: (i) dwellings; (ii) parcels of land, (iii) sources of income, (iv) farmland, (v) trees, and (vi) 

kiosks and commercial stalls. 

3.2.12 A CRP was prepared and validated by all stakeholders in February 2013 in accordance with 

the Bank’s rules and procedures. The CRP defines all compensation and support measures agreed with 

the PAPs. Regarding resettlement, the Bassinko serviced site, located at the Northwest exit of 

Ouagadougou, has been identified together with the PAPs. Resettlement of PAPs on this site 

represents a significant improvement in their living conditions, especially for the 304 households in 

the squatter area. In fact, these households will be allocated serviced plots and have access to socio-

economic facilities (schools, health centres, water and sanitation, etc.). The cost of compensation and 

support measures is estimated at CFAF 1 325 402 602 (One billion, three hundred and twenty-five 

million, four hundred and two thousand, six hundred and two CFA Francs). This cost is borne by the 

Government and Ouagadougou City Council. All CRP-related activities will be implemented 

according to schedule, before the start of channel construction work. 
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IV. IMPLEMENTATION 

4.1 Implementation Arrangements 

4.1.1 The Ouagadougou City Council will be the executing agency of the subproject. The day-to-

day management of activities will be done by its municipal projects management unit (CEGEPCO), 

which has successfully managed several projects, including those of AFD and the AWF. This unit, 

which is located in the Department of Studies, Programming and Investments (DEPI) of the City 

Council, will be responsible for: (i) the preparation, monitoring and overall coordination of activities 

of the various components, (ii) the preparation and consolidation of work programmes and budgets, 

(iii) the administrative and financial management of the sub-project, (iv) the establishment and 

implementation of an environmental monitoring and evaluation system of the sub-project. 

4.1.2 Headed by a Coordinator, the staff dedicated exclusively to CEGEPCO activities include: (i) 

a sanitation engineer, (ii) a civil engineer, (iii) an environmentalist, (iv) a procurement expert, (v) a 

financial and accounting officer, (vi) an accountant, and (vii) a monitoring and evaluation expert. An 

assessment of staff of the existing unit has identified the need to reinforce it with a sanitation expert 

and an environmentalist hired by the City Council or made available by the Central Departments of 

the Government. Evidence of the appointment of these experts, whose CVs will be submitted to the 

Bank for approval, will be a condition precedent to first disbursement of the grant. 

4.1.3 The Steering Committee, which already exists at the City Council and comprises 

representatives of the Ministries in charge of Decentralization, Women’s Empowerment and Gender, 

Urban Planning and Housing, Infrastructure, Environment, Health, Economy and Finance, district 

councils and civil society, will be maintained to ensure overall supervision of the sub-project. It will 

meet every six months, and validate the annual reports, work programme and schedule, as well as the 

annual budget of the sub-project. 

4.1.4 Procurement Arrangements: The national procurement procedures were assessed by the 

Bank in 2010. The assessment shows that, overall, they are to a large extent consistent with 

international standards and the standard bidding documents (SBD) used are based on standard 

documents of multilateral development banks and international financial institutions. 

4.1.5 The goods and works will be procured through international competitive bidding (ICB), and 

the consultants under the proposed sub-project will be selected in accordance with Bank Rules and 

Procedures for the Procurement of Goods and Works, and Rules and Procedures for the Use of 

Consultants (May 2008 Edition, Revised 2012), using the Bank’s standard bidding documents, as well 

as the provisions in the financing agreement. For the proposed sub-project, with reference to Section 

B5.1, procurement through National Competitive Bidding (NCB) will be in accordance with national 

legislation on public procurement (Decree No. 2008 - 173/PRES/PM/ MEF of 16 April 2008 defining 

the general rules governing public procurement and public service delegations and amending Decree 

No. 2012-123/ PRES/PM /MEF of 2 March 2012), using the country’s standard bidding documents, 

which will incorporate the provisions set out in Annex III of the Grant protocol Agreement. 

4.1.6 The Donee will submit a procurement plan to the Bank for consideration and verification of 

arrangements made to ensure compliance with the grant agreement protocol and its relevant rules.  

4.1.7 Financial Management: The Municipal Projects Management Unit (CEGEPCO) within the 

Department of Studies, Programming and Investments (DEPI) of the City Council will be responsible 

for the financial management of the project. The Unit will receive accounting assistance for: (i) the 

preparation of an administrative, financial and accounting procedures manual, (ii) the installation of 
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an accounting system using the Tompro accounting software already procured by the City Council to 

keep the budgetary, analytical and general accounts of the sub-project as required by the Bank. The 

supplier will train users and ensure proper configuration of the software on the basis of the accounting 

system, accounting principles and accounting entries pattern recommended by the procedures manual. 

The sub-project financial management staff will comprise: (i) a Coordinator, (ii) an Administrative 

and Financial Officer, and (iii) an Accounting Officer. They will be responsible for the financial 

implementation of the sub-project under the supervision of the Steering Committee chaired by the 

Mayor. The staff will provided by the City Council or recruited as City Council staff, on the basis of 

terms of reference agreed with the Bank, if the required staff profiles are not available at the City 

Council. The project accounts will be kept using the private commitment accounting system in 

compliance with SYSCOA- OHADA standards and taking into account the specific aspects of 

development project accounting. 

4.1.8 Disbursements: The sub-project resources will be disbursed in accordance with Bank Rules 

and Procedures for ADF funds and national procedures for the Government and Ouagadougou City 

Council counterpart contributions. A special sub-project account will be opened at the BCEAO 

national branch in Ouagadougou with accreditation of the Treasury’s Central Accounting Officer to 

receive the ADF resources. The special account, direct payment and reimbursement methods will be 

used for disbursement of the ADF resources. 

4.1.9 Financial and Accounting Audit: An annual financial and accounting audit of the sub- 

project will be conducted at the end of each fiscal year by an independent audit firm. The audit firm 

will be recruited for a period of one year, renewable for not more than three fiscal years, on the basis 

of its performance quality. The terms of reference of the audit will be approved by the Bank. The sub-

project will submit its audit reports to the Bank within six months following the period audited. 

4.2 Monitoring 

4.2.1 CEGEPCO will monitor the implementation of the sub-project. It will prepare quarterly 

progress reports of the physical and financial implementation of the sub-project, in accordance with 

the Bank formats. The sub-project outputs will be monitored through the indicators identified in the 

logical framework. At CEGEPCO, the Monitoring and Evaluation Expert will put an efficient system 

in place, taking into account IEC activities. The Ministries in charge of Health, Women’s 

Empowerment and Gender, Social Welfare and Education will conduct half-yearly monitoring of IEC 

implementation in collaboration with the CEGEPCO expert. To that end, materials (photos, 

documentaries, etc.) will be prepared for IEC activities before, during and after the project to ensure 

good visibility of the activities. The CEGEPCO environmentalist will, in collaboration with the 

inspection firms, be responsible for environmental monitoring. ESMP implementation will be 

monitored by the National Environmental Assessments Office (BUNEE) 

4.2.2 At the Bank, the sub-project will be monitored through: (i) half-yearly supervision missions, 

in collaboration with the Government, (ii) quarterly progress reports submitted by the donee, and (iii) 

annual audit reports to be submitted by the donee within six months following the end of each fiscal 

year. The Water and Sanitation Expert assigned to the Country Office will be responsible for the sub-

project management to ensure close and ongoing monitoring in collaboration with the Office staff. 
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4.2.3 Milestones in the sub-project implementation are shown below: 

Period    Milestones                                            Monitoring Activities / Feedback Loop 

10/2013           Grant approval                                            ADF Board 

11/2013          Grant effectiveness                                             Signature of Grant Protocol Agreement 

01/2014          Fulfilment of conditions precedent to 1st disbursement          ADF’s No-Objection / Launching Mission  

07/2014         Establishment of the inspection and IEC Bureau                    ADF’s No-Objection and Contracts signed 

08/2014          Works start-up                                                ADF’s No-Objection and Contracts signed 

05/2016          Commencement of master plans updating                           ADF’s No-Objection and Contracts signed 

11/2016          Completion of master plans updating             Final reports  

12/2016         Validation of master plans                                            Validation workshop           

02/2017          Completion of works    Works completion report, missions                                                        

4.3 Governance 

4.3.1 The economic and financial governance risks at central and Ouagadougou City Council 

levels are relatively well under control. At central level, the most recent evaluation of the public 

finance management system (PEFA) in 2010 deemed all the six (6) PEFA indicators satisfactory, 

while noting some public finance management weaknesses to be improved. A public finance 

strengthening strategy (PSRS) was established in 2007 and is being implemented as a three-year 

rolling programme. In addition, the perception of corruption index ranked Burkina Faso 83rd in 2012, 

as against 100th in 2011 out of 183 countries, reflecting an improvement in financial governance. 

4.3.2 At the Ouagadougou City Council, the municipal public finance also underwent PEFA 

assessment in 2010. The indicators were deemed satisfactory overall, and the municipal authorities 

adopted a 2011-2013 action plan based on the PEFA recommendations. The plan is currently being 

implemented. 

4.3.3 Similarly, the national procurement procedures and system are, to a large extent, consistent 

with international standards. There are audit institutions (Supreme State Audit Authority, court of 

Auditors, Inspectorate General of Finance, parliamentary inquiries, national anti-corruption network 

investigations), which produce reports on a regular basis. The commitment by the relevant State and 

Municipal structures, as well as the project management experience acquired by the City Council, 

offer hope for good leadership and management. 

4.4 Sustainability 

4.4.1 The sustainability of investments will depend mainly on Ouagadougou City Council’s 

capacity to effectively operate and maintain the structures that will be put in place. However, an 

evaluation of the municipal financial resource mobilization process has identified some weaknesses 

concerning mainly knowledge of the tax base and the low level of recovery of most tax revenue. 

Accordingly, to ensure adequate maintenance of the facilities, the sub-project provides for support to 

the City Council to establish a structure within the Budget and Financial Affairs Department (DAF-B) 

to manage, monitor and collect the City Council’s tax and non-tax revenues. 

4.4.2 Priority actions to strengthen taxpayer information and awareness, as well as improve the 

organization of tax collection procedures have been identified with the financial services of the 

Municipality. Capacity building provided under the sub-project will allow for implementation of an 

action plan to mobilize the City’s own resources from local taxation (see Appendix A2.3). This plan 

should help mobilize about CFAF 10.3 billion each year. 
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4.4.3 As regards logistics, the maintenance of drainage structures and roads suffer from ageing 

rolling stock and technical equipment. The sub-project will finance the procurement of equipment for: 

(i) maintenance and cleaning of drainage structures, and (ii) collection and sorting of solid waste.  

4.5 Risk Management 

4.5.1 The major risk of the sub-project concerns non-adherence to the CRP implementation 

schedule that could delay commencement of activities. This risk is mitigated by the commitment of 

the Government and City Council to implementing the sub-project. Indeed, to ensure implementation 

of the CRP in compliance with the agreed timeline, the City Council has already taken some 

measures, in particular: (i) the Government's commitment to issue an administrative instrument 

defining the Mogho Naaba channel’s easement; the content of the instrument should be acceptable to 

the Bank, (ii) the signing of a ministerial order on the establishment, composition, powers and 

operation of the Municipal Committee on Compensation and Resettlement of Affected Persons, 

comprising representatives of the Government, the City Council, the PAP, and traditional authorities; 

the Committee will be responsible for coordinating operations relating to the compensation and 

resettlement of affected persons. In any event, full payment of compensation to PAPs will be a 

condition precedent to first disbursement of the grant. 

4.5.2 The second risk concerns sustainability of the sub-project facilities. This risk is mitigated by 

the measures envisaged under the sub-project in terms of support for mobilization of the financial 

resources of the City Council, operational capacity building for the City Council, and training and 

education of the public through IEC. 

4.6 Knowledge Building 

4.6.1 The implementation of the sub-project will allow for acquisition of knowledge on: (i) 

stormwater management within the current context of climate change, (ii) new solid waste burying 

methods; (iii) popularization and market access for products from waste recycling, and (iv) 

preparation of a guide for environmental monitoring of sanitation projects. 

4.6.2 The definition of key impact indicators before the sub-project start-up and impact assessment 

at the end of activities will provide useful information on the sub-project outcomes and effects to 

serve as basis for future operations. The various experiences acquired from the sub-project 

implementation will be incorporated in the periodic reports and the completion sub-project reports to 

serve as reference for the Government of Burkina Faso and the Bank. 

V. LEGAL FRAMEWORK 

5.1 Legal Instrument 

A grant protocol agreement will be concluded between and the Donee and ADF. 

5.2 Conditions for Bank’s Intervention 

5.2.1 Conditions precedent to effectiveness of the grant protocol agreement: The ADF grant 

protocol agreement shall become effective upon its signature. 

5.2.2 Conditions precedent to first disbursement of the grant: In addition to effectiveness of the 

grant protocol agreement, the first disbursement of the ADF grant shall be subject to fulfillment, by 

the Donee and to the satisfaction of the Fund, of the following conditions: 
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(i)  Provide evidence of compensation of persons affected by the sub-project in accordance 

with the CRP; 

(ii)  Provide evidence of the assignment, to the Sub-project Implementation Unit, of a 

Sanitation Engineer and an Environmentalist, whose CVs shall be submitted to the 

Bank for prior approval; 

(iii)  Submit to the Fund the administrative instrument defining the Mogho Naaba channel’s 

easement; the content of the instrument should be acceptable to the Fund; 

(iv)  Provide evidence of the opening of a special account in a bank acceptable to the Fund 

to receive the grant resources; 

5.2.3 Other Conditions: The Government and Ouagadougou City Council shall: 

(i)  not later than 30 September 2014, implement all additional CRP activities for the 

benefit of persons affected by the channel development works, particularly 

reconstruction assistance for the owners of dwellings in non-parceled zones, etc., in 

accordance with the CRP implementation schedule; and 

(ii)  not later than 30 September 2015, complete development of the resettlement site for 

market gardeners affected by the channel development works, in accordance with the 

CRP implementation schedule. 

5.3  Compliance with Bank Policies 

The sub-project complies with all the applicable Bank policies. 

VI. RECOMMENDATION 

Management recommends that the Board of Directors approve the proposal to award a grant 

amounting to UA 33.02 million to the Government of Burkina Faso to finance the sub-project 

described above under the terms and conditions set forth in this report. 
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ANNEX I 

 

Year
Burkina 

Faso
Africa

Develo-     

ping         

Countries

Develo-       

ped  

Countries

Basic Indicators

Area ( '000 Km²) 2011 274 30 323 98 458 35 811
Total Population (millions) 2012 17,5 1 070,1 5 807,6 1 244,6
Urban Population (% of Total) 2012 27,4 40,8 46,0 75,7
Population Density  (per Km²) 2012 61,9 34,5 70,0 23,4
GNI per Capita (US $) 2011  570 1 609 3 304 38 657
Labor Force Participation - Total (%) 2012 44,7 37,8 68,7 71,7
Labor Force Participation - Female (%) 2012 47,6 42,5 39,1 43,9
Gender -Related Dev elopment Index  Value 2007-2011 0,383 0,502 0,694 0,911
Human Dev elop. Index  (Rank among 187 countries) 2012 183 ... ... ...
Popul. Liv ing Below  $ 1.25 a  Day  (% of Population)2009-2011 44,6 40,0 22,4 ...

Demographic Indicators

Population Grow th Rate   - Total (%) 2012 3,0 2,3 1,3 0,3
Population Grow th Rate   - Urban (%) 2012 6,2 3,4 2,3 0,7
Population < 15 y ears  (%) 2012 45,2 40,0 28,5 16,6
Population >= 65 y ears  (%) 2012 2,3 3,6 6,0 16,5
Dependency  Ratio (%) 2012 90,5 77,3 52,5 49,3
Sex  Ratio (per 100 female) 2012 98,8 100,0 103,4 94,7
Female Population 15-49 y ears (% of total population) 2012 23,5 49,8 53,2 45,5
Life Ex pectancy  at Birth - Total (y ears) 2012 55,9 58,1 67,3 77,9
Life Ex pectancy  at Birth - Female (y ears) 2012 56,8 59,1 69,2 81,2
Crude Birth Rate (per 1,000) 2012 42,6 33,3 20,9 11,4
Crude Death Rate (per 1,000) 2012 11,4 10,9 7,8 10,1
Infant Mortality  Rate (per 1,000) 2012 71,8 71,4 46,4 6,0
Child Mortality  Rate (per 1,000) 2012 149,6 111,3 66,7 7,8
Total Fertility  Rate (per w oman) 2012 5,8 4,2 2,6 1,7
Maternal Mortality  Rate (per 100,000) 2010 300,0 417,8 230,0 13,7
Women Using Contraception (%) 2012 18,2 31,6 62,4 71,4

Health & Nutrition Indicators

Phy sicians (per 100,000 people) 2004-2010 6,4 49,2 112,2 276,2
Nurses (per 100,000 people)* 2004-2009 72,9 134,7 187,6 730,7
Births attended by  Trained Health Personnel (%) 2006-2010 53,5 53,7 65,4 ...
Access to Safe Water (% of Population) 2010 79,0 67,3 86,4 99,5
Access to Health Serv ices (% of Population) 2005 33,2 65,2 80,0 100,0
Access to Sanitation (% of Population) 2010 17,0 39,8 56,2 99,9
Percent. of Adults (aged 15-49) Liv ing w ith HIV/AIDS 2011 1,1 4,6 0,9 0,4
Incidence of Tuberculosis (per 100,000) 2011 57,0 234,6 146,0 14,0
Child Immunization Against Tuberculosis (%) 2011 99,0 81,6 83,9 95,4
Child Immunization Against Measles (%) 2011 63,0 76,5 83,7 93,0
Underw eight Children (% of children under 5 y ears) 2009-2011 26,0 19,8 17,4 1,7
Daily  Calorie Supply  per Capita 2009 2 647 2 481 2 675 3 285
Public Ex penditure on Health (as % of GDP) 2010 6,7 5,9 2,9 8,2

Education Indicators

 Gross Enrolment Ratio (%)

      Primary  School       -   Total 2010-1012 79,4 101,9 103,1 106,6
      Primary  School       -   Female 2010-1012 76,4 98,4 105,1 102,8
      Secondary  School  -   Total 2010-1012 22,6 42,3 66,3 101,5
      Secondary  School  -   Female 2010-1012 19,8 38,5 65,0 101,4
Primary  School Female Teaching Staff (% of Total) 2011 36,3 43,2 58,6 80,0
Adult literacy  Rate - Total (%) 2007-2010 28,7 67,0 80,8 98,3
Adult literacy  Rate - Male (%) 2007-2010 36,7 75,8 86,4 98,7
Adult literacy  Rate - Female (%) 2007-2010 21,6 58,4 75,5 97,9
Percentage of GDP Spent on Education 2008-2010 4,0 5,3 3,9 5,2

Environmental  Indicators

Land Use (Arable Land as % of Total Land Area) 2011 20,8 7,6 10,7 10,8
Annual Rate of Deforestation (%) 2000-2009 0,2 0,6 0,4 -0,2
Forest (As % of Land Area) 2011 20,4 23,0 28,7 40,4
Per Capita CO2 Emissions (metric tons) 2009 0,1 1,2 3,1 11,4

Sources  :  AfDB Statistics Department Databases;  World Bank: World Development Indicators; last update :

UNAIDS; UNSD; WHO, UNICEF, WRI, UNDP; Country Reports.

Note  :    n.a. : Not  Applicable ;  … : Data Not Available.
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ANNEX II 

 

Table of AfDB Portfolio in Burkina Faso 
 

Project Name  SAP No.  Status 
Sector or Sub-

sector 

Approval  

Date   

Signature 

 Date    

Effectivenes

s 

Closing 

Date   

Amount of 

AfDB 

Contribution  

Transport 
  SUPPLEMENTARY LOAN FOR   

THE OUAGA-PÔ ROAD P-BF-DB0-016 Ongoing Transport 25/11/2008 10/12/2008 14/07/2009 31/12/2015 18 000 000.00 

WAEMU: GHANA ROAD 

PROGRAMME 1 P-Z1-DB0-014 Ongoing Transport 19/11/2003 18/12/2003 12/10/2004 31/12/2013 68 000 000.00 

BURKINA-FASO  CORRIDOR 

FACILITATION  P-Z1-DB0-097 APVD Transport 27/06/2012 19/07/2012   31/12/2018 106 130 000.00 

Energy 

REINFORCEMENT OF 

ELECTRICITY 

INFRASTRUCTURE   P-BF-FA0-006 Ongoing Power 07/07/2010 15/09/2010 15/09/2010 31/12/2014 25 150 000.00 

Agriculture 

BURKINA-FASO: CREATION OF 

RELEASED LAND P-Z1-AZ0-009 Ongoing Agriculture 08/12/2004 23/03/2005 28/06/2006 30/06/2013 9 578 975.72 

SUPPORT FOR RUR  DEV. OF 

GNAGNA AND  KOURITTENGA P-BF-AB0-012 Ongoing Agriculture 21/07/2006 18/08/2006 21/02/2007 31/12/2013 12 500 000.00 

COTTON SECTOR SUPPORT 

PROJECT   -WAEMU P-Z1-AA0-075 Ongoing Agriculture 29/11/2006 29/03/2007 29/03/2007 31/12/2014 2 000 000.00 

COTTON SECTOR SUPPORT 

PROJECT, BURKNA FASO P-Z1-AA0-094 Ongoing Agriculture 29/11/2006 27/04/2007 27/03/2008 31/12/2013 10 000 000.00 

Social Development  

EDUCATION PROJECT V P-BF-IA0-005 Ongoing Social 16/07/2003 02/09/2003 12/05/2005 31/12/2013 17 000 000.00 

WAEMU: SUPPORT FOR HIGHER  

EDUCATION P-Z1-IAD-002 Ongoing Social 24/07/2006 05/09/2006 05/09/2006 31/12/2012 20 000 000.00 

SUPPORT TO AUST & 2IE 

PROJECT P-Z1-IAD-004 Ongoing Social 18/03/2009 10/06/2009 26/01/2010 31/12/2013 12 000 000.00 

SUPPORT FOR CEN -EAST AND 

NORTH REG HEALTH DEV    P-BF-IBZ-003 Ongoing Social 27/07/2005 31/08/2005 13/04/2006 31/12/2012 25 000 000.00 

RURAL DWSS PROJECT (4 

REGIONS)  P-BF-E00-008 Ongoing 

Water/ 

Sanitation 24/07/2007 06/09/2007 11/03/2008 30/09/2013 30 000 000.00 
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Key Related Projects Financed by the Bank and other Development Partners of the Country 

 

Donors 
Amount  

(million) 
Currency Projects Status 

French Development Agency 
15.3 EUR 

 Development of Outlying Districts covering 

five districts of the city (2006-2010) 
Completed 

French Development Agency 

5.2 EUR 

 

2nd AFD Programme: Rehabilitation of 

Commercial Facilities (2007 -2009)  

 

Completed 

World Bank 

13.3 USD 

Regional Development Pole Project / 

Permanent Fund for the Development of Local 

Authorities (2009-201?)  

Completed 

African Development Bank –  African 

Development Facility 
0.54 EUR 

Technical Feasibility Studies - Ouagadougou’s 

Outlying Districts Drainage Project 2008-2011 
Completed 

West African Development Bank 

(BOAD) 

 

22 

 

USD Bangr’ Wéogo Urban Park  Drainage  Project   Completed 

African Development Bank 30 UA 
Rural DWSS Project  - (4 Regions) 

 
Ongoing 
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Map of Project Area 

Map of Burkina Faso 

 

Hydrographic Map of Ouagadougou 

 




