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Project Summary  
 

General 

Overview of 

Project 

The general objective of the General Population Census and Social Databases Consolidation 

Support Project (PARBDS) is to build knowledge on the demographic, economic and social 

situation of the Democratic Republic of Congo (DRC) with a view to enhancing development 

planning and achieving more inclusive growth. The specific objectives of the project are to: 

(i) support the organization of the Second General Population and Housing Census; and (ii) 

facilitate the establishment of social databases using the census results, with a view to 

producing reliable social indicators and monitoring their progress. The estimated total cost of 

the Second General Population and Housing Census (GPHC2) is USD 140 million. The 

operation is mainly financed by UNFPA, Japan, the World Bank and China. The Bank Group 

contributes to the financing with UA 15 million (or approximately USD 22,775,700), awarded 

as a Window I Transition Support Facility (TSF) grant. Although PARBDS is not a joint 

project, it has been designed in close consultation with other partners. It is classified under 

environmental category 3.  

Expected Project 

Outcomes 
The PARBDS project will be implemented by the National Institute of Statistics (INS) and its 

main expected outcomes are: (i) the availability of accurate disaggregated population data; (ii) 

the identification and location of vulnerable social groups; (iii) the establishment of databases 

on education, health and employment, with modules on gender, using the census results; and 

(iv) national capacity building on statistical data production.   
Needs 

Assessment 
The DRC has not organized a general population census for the past 30 years. Consequently, 

its demographic data is imprecise and variable depending on the source (67.5 million 

inhabitants in 2013 according to the Bank). This situation stems from the long period of 

conflict and instability the country has experienced. However, for about a decade now, the 

country has experienced relative stability despite the presence of rebel groups that are still 

active in the east. Furthermore, the Growth and Poverty Reduction Strategy Paper (GPRSP) 

will expire in 2015 and the Government has to start preparing the next GPRSP and, for that 

purpose, needs reliable data. This is the rationale for organizing this Second General 

Population and Housing Census and for the Bank's support amounting to UA 15 million.  

Bank’s Value-

added  
The Bank has already financed several statistics and human development operations in the 

DRC, namely: the National Statistical Development Strategy in 2012, the statistics and public 

finance institutional support project in 2013 and operations in the health and education 

sectors. Specifically, these latter operations are the Education Sector Support Project (PASE) 

and the Health System Development Project (PDSS). Consequently, the Bank has a 

comparative advantage in the DRC in the areas of statistics and human development. 

Furthermore, the presence of an AfDB office in the DRC lends added value and the PARBDS 

project will strengthen the Bank's position as lead donor of the Statistics Thematic Group 

within the donors’ coordination group in the DRC. 

Knowledge 

Management 
The census, thanks to the questionnaire prepared for that purpose, will be used to collect a 

very vast amount of information on the population, housing, cooking habits and farming 

practices, household energy sources, access to basic infrastructure, level of education within 

the communities, composition of households, businesses established in the country, household 

income, gender equality status, etc. Such information will be available in servers at the INS. 

However, the PARBDS project will focus on gender-disaggregated data on education, health 

and employment. This data will be managed in databases and used to produce reliable 

indicators and statistical yearbooks. The PARBDS project will support these initiatives. 
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Results-based Logical Framework: 
 

Country and Project Title: Democratic Republic of Congo - General Population Census and Social Databases Consolidation Support Project (PARBDS) 
Project Goal: Help to build knowledge on the demographic, economic and social situation of the DRC with a view to enhancing development planning and  achieving more inclusive growth. 

RESULTS CHAIN 
PERFORMANCE INDICATORS MEANS OF 

VERIFICATION RISKS/ MITIGATING MEASURES 

Indicator (including ISCs) Baseline situation 

(2014) 2017 Target   

IM
P

A
C

T
 Improved targeting of population social groups  Poverty index 

 

Budgetary allocation in favour 

of social sectors 

71% (in 2011) 

 

30.9% (in 2013) 

60% 

 

35% 

GPRSP monitoring reports   

 

O
U

T
C

O
M

E
S
 

Outcome 1: Population data (gender-disaggrated) is more 

reliable  

 

Outcome 2: National statistical production capacity is 

improved  
 

 

 

Percentage of the census 

population 

 

Statistical Yearbook production 

timeframe  

 

Increase in the number of 

surveys conducted 

 

 

0% 

 

 

With at least a three-

year delay 

 

1 per year 

 100% 

 

 

With at least a two-year delay 

 

 

At least 2 per year 

INS/BCR reports 

GPHC2 report 

 

INS reports 

 

 

Reports of sector 

ministries 

 

Risk: Insufficient coordination among 

GPHC2 donors   
Mitigating Measures:   Boosting of the 
"Statistics" Thematic Group within the 

coordination of donors, chaired by the 

Bank;  
Recruitment of a Secretary for the 

thematic group secretariat 
 
Risk: Security situation especially in the 

East. 
Mitigating Measures: Census staff will 
be educated on the security situation and 

protected by security forces 
 
 Risk: Limited INS capacity 
Mitigating Measures: Technical 

assistance missions to the INS financed 
by the other partners (UNFPA, World 

Bank); Training of INS experts on Bank 

rules and procedures governing 
procurements, financial management and 

disbursements. 
 
Risk: The financing expected from China 

(over 53% of the GPHC2 budget) has not 
yet been approved. 
Mitigating Measures: The Government 

ought to present a letter of comfort prior 
to signature of the Grant Agreement 
 

O
U

T
P

U
T

S
 

COMPONENT I: SUPPORT TO THE GENERAL POPULATION CENSUS 
Output 1.1: Census staff is trained, including in Ebola 

fever prevention measures 
 

Output 1.2: The population census is conducted and data 

published 

Number of persons trained for 

the GPHC2. 

 

 

GPHC2 report including data 

tables 

0  

 

 

 

0 

100,000, of which at least 30% 

are women 

 

 

1 

INS/BCR Reports 

 

 

 

GPHC2 report 

COMPONENT II: ESTABLISHMENT OF SOCIAL DATABASES 
Output 2.1: Staff from sector ministries (health, 

education, employment, gender) is trained.  
Output 2.2: Databases equipped and operational 

Number of Persons 
 

Number of databases (with 1 

gender module) 

 

 

 

 

0  

 

1 

The entire DEP staff, including 

at least 50% women 
4  

INS Reports; 

Reports of sector 

ministries 
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COMPONENT III: PROJECT MANAGEMENT 

Output 3.1: Management of project activities is ensured Number of quarterly reports; 

Number of audit reports accepted 
0 

0 

12 

3 

INS reports 
Reports of external 

auditors  

K
E

Y
 

A
C

T
IV

IT
IE

S
 COMPONENTS   RESOURCES: UA 15 MILLION 

Component 1: Training of census staff, Procurement of census equipment. UA 12,467,280  
Component 2: Establishment of databases, training of database managers, production of statistical yearbooks and reports  UA 2,024,150 
Component 3: Procurement documents, payment requests, quarterly progress reports, audit report, etc.                  
 

 UA 508,570 

(*) Baseline data shall be updated based on the outcomes of the upcoming 1-2-3 surveys  
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PROJECT IMPLEMENTATION SCHEDULE 

 
ACTIVITIES 2014 2015 2016 2017 

N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D 

Project approval by the Board of Directors  
 

                                    

Signature of Grant agreement 
  

                                    

Grant effectiveness 
  

                                    

Recruitment of project staff 
  

                                                                        

Official project launch mission                                                                           

Training of census staff on GPHC2 and Ebola fever prevention measures                                                                           

Procurement of equipment for GPHC2  
  

                                                                        

Procurement of equipment to protect census staff against Ebola fever 
  

                                                                        

Conduct of exhaustive population census operations 
  

                                                                        

Processing and use of GPHC2 data 
  

                                    

Recruitment of consultants for the design of databases and training of database 
managers 

                                                                          

Procurement of IT equipment and software for ONEM                                                                           

Population awareness-raising on civil status registration 
  

                                                                        

Training of civil status officers and staff 
  

                                                                        

Project Audit 
  

                                                                        

Preparation of the project completion report                                                                            

Project closure  
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 MANAGEMENT REPORT AND RECOMMENDATION TO THE BOARDS OF 

DIRECTORS CONCERNING A PROPOSAL TO AWARD A GRANT TO THE REPUBLIC 

OF CONGO FOR THE GENERAL POPULATION AND HOUSING CENSUS AND SOCIAL 

DATABASES CONSOLIDATION SUPPORT PROJECT 
 

Management submits this report and recommendations concerning a proposal to award a grant 

of UA 15 million to the Democratic Republic of Congo (DRC) to finance the General Population 

and Housing Census and Social Databases Consolidation Support Project (PARBDS). 

 

I.  Strategic Thrust and Rationale 
 

1.1. Project Linkages with Country Strategy and Objectives 

 
1.1.1 Fragility Analysis: The 

DRC is a vast country with a 

surface area of 2,345 km
2
, sharing a 

common border with 9 other 

Central African countries. The 

country abounds with numerous 

natural resources including rare 

minerals (copper, cobalt, diamond, 

gold, tin, timber, etc.). However, 

despite consderable efforts made since 

the signature of the Pretoria Global 

and Inclusive Agreement (16 

December 2002) between the DRC 

and its neighbours, the country 

continues to face multifarious 

economic and structural factors of 

fragility that affect its institutional, 

geographical, security, political and socio-economic environment. These negative factors which are 

mutually complementary, essentially stem from long-standing structural problems. Indeed, since 

independence, the country's history has been one of steady economic fragilization.  

Hence, despite its enormous economic potential, the DRC is currently one of the poorest 

countries in the world. Its social indicators are among the lowest in the world (infant mortality rate 

of 108.1 per 1000 in 2013, drinking water access rate of 46.5% in 2012 and an adult literacy rate of 

61.2% in 2012), approximately 70% of its population lives below the poverty line  and the country is 

unlikely to achieve any of the Millennium Development Goals (MDGs) by 2015. Tax revenue 

collection remains poor, due to poor governance and weak human and institutional capacity, and the 

country is still dependent on international aid.  

 

1.1.2 However, externally, the country embarked on a process to normalize relations with its 

main neighbours, and internally, it applied reforms that enabled it to achieve a GDP growth 

rate of 8.3% in 2013. The country's current development strategy is defined in the Growth and 

Poverty Reduction Strategy Paper (GPRSP) for 2011-2015 and the Government's 2012-2016 

Action Plan. In the specific area of statistics, the National Statistical Development Strategy 

(SNDS) adopted in 2012 is the reference document. The four pillars of the GPRSP are to: (i) 

Strengthening of governance and peace; (ii) economic diversification, acceleration of growth and 

employment promotion; (iii) improved access to basic social services and building human capital; and 

(iv) environmental protection and climate change control. The Government's 2012-2016 Action Plan 

has six objectives, namely: (i) furthering institutional reforms with a view to boosting State 
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efficiency; (ii) consolidating macroeconomic stability and speeding up growth and job creation; (iii) 

continuing the construction and modernization of basic infrastructure; (iv) improving the living and 

social conditions of the population; (v) developing human capital and civic education; and (vi) 

strengthening diplomacy and development cooperation.  

 

1.1.3 The PARBDS project, whose objective is to improve knowledge of the democratic, 

economic and social situation in the DRC with a view to enhancing development planning and 

achieving more inclusive growth, is consistent with Pillars I and III of GPRSP 2011-2015 and 

contributes to the achievement of goals III, IV and V of the Government's 2012-2016 Action 

Plan because knowledge of the country's demographic situation facilitates the improvement of 

governance. Moreover, a clearer understanding of the country's demographic situation will 

facilitate targeting of disadvantaged groups like women and the youth and improve access to 

basic social services and living conditions for such groups. The general population census to be 

supported by the PARBDS project and organized by the National Institute of Statistics (INS) will 

help to revive the production of statistics in the country. Hence, PARBDS will help to operationalize 

the SNDS by conducting the census and establishing social databases.  

 

1.1.4 The Bank's intervention strategy in the DRC is defined in CSP 2013-2017 which 

comprises two complementary pillars, namely: (i) Development of private investment and 

regional integration support infrastructure; and (ii) Building central government’s capacity to 

increase public revenue and create an enabling framework for private investment. Pillar I seeks 

to support private investment by establishing a quality infrastructure platform for inclusive growth; 

and Pillar II focuses on the central government’s capacity building and promotion of economic good 

governance with a view to improving public revenue collection and developing private investment. 

CSP 2013-2017 is supplemented by an Addendum, prepared to enable the Boards approve the DRC's 

eligibility to Window I resources of the Transition Support Facility (TSF).  

 

1.1.5 The PARBDS project comes under Pillar II of the CSP  because, by enabling the State to 

conduct a population census and identify the economic activities in the country, the project will 

strengthen the State's organizational capacity and improve public revenue collection, thanks to 

enhanced knowledge of the location of economic operators. The project is also consistent with the 

Bank's 2013-2022 Ten-Year Strategy, the Bank's Human Capital Development Strategy, the Private 

Sector Development Strategy and the Gender Strategy which focus on gender equality and inclusive 

growth. Indeed, by providing the State with disaggregated population data, the project will facilitate 

the formulation of more targeted policies that will benefit the most vulnerable groups and enhance 

their social and economic inclusion.    

1.2. Rationale for Bank Involvement 

 

1.2.1 In 2013, the population of the DRC 

was estimated at 67.5 million inhabitants. 

However, no census has been organized in the 

country over the last 30 years due to a 

protracted period of conflict, insufficient 

financial means and the absence of an 

efficient statistics department in the country 

prior to the establishment of the INS in its 

current format in 2009. Only a few surveys 

have been organized since 2001, although it is 

currently acknowledged that the sampling 
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frame of these surveys was obsolete. Consequently, all the population data used in the DRC is 

based on unreliable estimates. To correct this situation, the Government decided in August 2009 to 

organize a Second General Population and Housing Census (GPHC2). Unfortunately, at that time, 

there was no coherent and sustainable framework for the regular production of reliable statistics. The 

Government created that framework by transforming the INS into a scientific and technical public 

establishment endowed with a legal personality in 2009 and by adopting the National Statistical 

Development Policy (SNDS) in 2012.  

 

1.2.2 The project is justified by the following key reasons: (i) better knowledge of the 

population (number, geographical distribution, gender distribution, age distribution, level of 

education, etc.) is crucial to the country's development planning; (ii) ministries have to 

formulate sector policies and design development programmes and projects, and researchers 

and students have to conduct studies. Such initiatives require data and indicators which are not 

always available, and even those that are available are not reliable; and (iii) the current GPRSP 

covers 2011-2015 and will end within one year. To start preparing the next GPRSP, it is 

necessary to have recent and reliable data. Parallel to the general population and housing census 

which is supervised by the Ministry of Planning, the Government is also preparing an administrative 

census under the supervision of the Ministry of the Interior.  

 

1.2.3 The Bank Group has to contribute to the financing of PARBDS for the following key 

reasons: (i) the organization of the general population census is a necessary but costly operation 

which the Government cannot finance without international assistance; (ii) despite the 

mobilization of State resources and those of other partners, financing is still needed to finalize 

the budget of the operation; (iii) in spite of the reforms initiated in recent years and the 

progress made, the DRC remains a fragile State characterized by: a dysfunctional State, persistent 

armed conflicts in the East, population growth, rapid urbanization, poor socio-economic 

infrastructure and an informal economy.  

 

1.2.4 The PARBDS project will have a positive impact on these factors of fragility. Hence, by 

indicating the locations of businesses all over the national territory and providing information 

on the population's age distribution, the project will help to improve tax revenue collection or 

public service staff management with a view to rejuvenating it. Similarly, by facilitating the 

targeting of vulnerable groups in development programmes, the project will help to reduce 

social inequalities in the country. Furthermore, the PARBDS project is an extension of the 

Statistics and Public Finance Institutional Support Project (PAI-STATFIN) approved by the 

Bank in 2013 and which provides for the rehabilitation, equipment and interconnection of provincial 

statistical production centres. These provincial statistical production centres will be used as Provincial 

Census Bureaus.  Hence, the Bank, which had already supported the DRC during preparation of the 

National Statistical Development Strategy, has a clear comparative advantage in the area of statistics 

in the DRC. 

 

1.3. Aid Coordination 

 

1.3.1 Apart from the Bank, the main partners of the DRC are: the World Bank, European 

Union, the United Nations System, China, France, Belgium, Germany, DFID and JICA. There 

is a formal partners consultative framework organized into thematic groups in which the Bank 

office in the DRC (CDFO) participates. It is coordinated by the United Nations System 

Coordinator, but the Bank, through the CDFO, is the lead donor of partners within the "Statistics" and 

"Infrastructure" thematic groups and for the "Energy" sub-group. The operations of other partners 
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under the PARBDS project focus on the preparation of technical census documents and cartography. 

The Bank will be involved in the head count phase and the PARBDS project will strengthen its role 

as lead donor within the "Statistics" thematic group. To that end, the Bank will defray the cost of a 

Secretary and the operating expenses of the thematic group.   

 

II.  Project Description 

 

2.1. Project Components 

 

2.1.1 The project’s overall objective is to help build knowledge on the demographic, 

economic and social situation of the DRC with a view to enhancing development planning and  

achieving more inclusive growth. The specific objectives are to: (i) support the organization of 

the Second General Population and Housing Census; and (ii) facilitate the establishment of 

social databases using the census results, with a view to producing reliable social indicators and 

monitoring their progress. To that end, the project comprises the following three components: (i) 

Support to the general population census; (ii) Establishment of social databases; and (iii) Project 

management.  

 

2.1.2 The general population and housing census has three main phases: (i) preparatory 

phase; (ii) exhaustive head count; and (iii) data processing and analysis. GPHC2 preparatory 

phase activities include public awareness-raising, procurement of vehicles for the central and 

provincial services of the Central Census Bureau (BCR), procurement of the services of an 

individual consultant for the BCR, procurement of the services of a firm for cartography, 

preparation of technical documents for data collection, procurement of cartography equipment 

and conduct of the pilot census. The activities under this phase are almost completed, apart from the 

cartography equipment which has not yet been received and the pilot census that has not yet been 

conducted. The head count phase, which has not yet been conducted, comprises training of field staff, 

procurement of data collection equipment and the procurement of motorcycles and bicycles. The data 

processing and analysis phase comes after the head count.       

 

2.1.3 Component I will finance the operations of the general population census. Since the 

activities of the preparatory phase are almost completed, Bank financing will be geared 

towards the exhaustive head count phase. The Bank will finance training and procurement of 

some of the equipment (data collection equipment, motorcycles and bicycles). The training 

sessions will be successively organized at the INS in Kinshasa, the provinces, communes, sectors and 

chiefdoms. Training of the various types of data collection staff will target approximately 100,000 

persons, of which at least 30% will be women. Students will be co-opted. Given the prevalence of 

Ebola fever in Equateur province, staff training will include Ebola prevention modules. These 

specific modules will be organized by WHO and the Ministry of Health. Under this component, the 

Bank will finance the procurement of individual Ebola protection equipment for the census staff who 

will work in Equateur province.  

 

2.1.4 Component II will focus on education, health and employment databases, with modules 

on gender. The databases, to be managed by the Directors of Studies and Planning (DEPs) from 

the ministries concerned, will contain baseline statistical data generated by the census. These 

databases will be updated annually, with a view to pooling all sector data within one 

mechanism, proposing various indicators, enabling comparisons between establishments and 

between localities, encouraging an exchange between stakeholders of the sectors concerned and 

sharing information. They will also provide reliable indicators for development projects, given that 

the indicators used hitherto for the logical frameworks of projects and for MDG monitoring were 

generated from surveys whose sampling frame was obsolete. GPHC2 will provide reliable baseline 

situations for monitoring indicators from the databases. The project will finance technical assistance 
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missions for the establishment of databases and the production of statistical yearbooks and other 

technical documents.  

 

2.1.5 To ensure the system’s sustainability, the Government will have to make arrangements 

to transfer to data collection services equipment procured by the project upon project 

completion. The component will also support the efforts made by the Government and other 

partners to raise public awareness on civil status registration of life events like births, 

marriages and deaths. The level of civil status registrations is particularly low in the DRC. For 

instance, according to UNICEF estimates, only about 10% of children under the age of 10 years were 

recorded in civil status registers in 2010. This situation stems from the lack of demographic 

information and the poor organization of government services resulting from the protracted period of 

conflict experienced by the country.  

 

2.1.6 Component III will focus on the coordination of project implementation. It will be 

implemented by the National Institute of Statistics which hosts the Central Census Bureau 

(BCR) and which is also the executing body of the PAI-STATFIN project financed by the Bank 

since 2013. The structure and composition of the team were deemed to be acceptable on the whole 

but the team will be reinforced with an additional staff member, a procurement expert, and one 

accountant who will be responsible for project documents. This component will also cover project 

expenditure on annual account audits and operating costs (operating expenses of the Statistics 

thematic group, cost of transmission of documents to the Bank, office supplies, etc.).  

 

Table 2.1: Project Components 

Name of Component Cost Estimate 

(UA) 
Description of Components 

 

Support to the general 

population census 

 

12 467 280 

(83%) 
 Training of supervisors, controllers and census 

staff; 

 Procurement of data collection equipment for the 

census; 

 Sensitization of BCR experts and census staff on 

Ebola fever; 

 Procurement of equipment to protect census staff 

against Ebola fever. 
Establishment of social 

databases 

 

2 024 150 

(13.5%) 

 Technical assistance in the design and 

establishment of databases on education, health, 

employment and gender; 

 Procurement of IT equipment for ONEM; 

 Public awareness-raising on civil status 

registration; 

 Training of civil status officers and staff; 

 Support to the production of statistical yearbooks 

and reports. 
Project Management 508 570  

(3.5%) 

 Preparation of technical documents (procurement 

documents, payment requests, etc.); 

 Preparation of quarterly progress reports; 

 Preparation of annual project audits. 

 

2.2. Technical Solutions Adopted and Alternatives Explored 

 

2.2.1 The approach adopted is the general census or exhaustive head count. It entails 

undertaking an exhaustive count of the country's population. This is the method recommended 

by the United Nations and used by the majority of countries. It is simpler and yields more 

accurate results. However, it requires the mobilization of more substantial resources. 
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Table 2.2: Alternative Solutions Considered and Causes for Rejection 

 

Alternative Solution Brief Description 

 

Reasons for Rejection 

 

Sample survey (or 

continuous census 

method) 

It uses the results of the most 

recent annual surveys to  

produce updated population 

figures. This method is less 

costly and yields regular and 

recent information 

Conducting a demographic survey 

requires a reliable sampling frame. Such 

a sampling frame can only be obtained 

from a recent general population census. 

However, the last census was conducted 

30 years ago. Consequently, it is not 

possible to make projections due to the 

lack of recent baseline data. This method 

yields less accurate figures. 
 

 

2.3. Project Type  

 

PARBDS is an investment project. 

2.4. Project Cost and Financing Arrangements  

 

2.4.1 The estimated total cost of the General Population and Housing Census is USD 140 

million. Since 2012, the Government has raised a total of USD 13 million for this operation, 

which is also financed by UNFPA (USD 14 million), Japan (USD 9 million), World Bank (USD 

6.5 million, out of a total financing of USD 11.8 million) and China (USD 74.5 million, out of 

total financing of USD 400 million).  

 

2.4.2 The Bank Group contributes to the financing with UA 15 million (USD 22,775,700), 

awarded as a grant (TSF Window I). The amount raised by the Government is the national 

counterpart fund for all the operation’s external financing. The tables below present the 

breakdown of Bank financing by component, expenditure category and year.  
 

Table 2.3 

Cost Estimates by Component [in UA] 
Components Cost in F.E Costs  in local 

currency 
Total cost % 

foreign 

exchang

e 
Support to the general population census 10 399 902 1 835 277 12 235 179 82 

Establishment of social databases 
 

1 701 830 300 323 2 002 153 13 

Project Management 428 004 75 530 503 534 3 

Total base cost 12 529 736 2 211 130 14 740 866 98 

Provision for physical contingencies 125 298 22 111 147 409 1 

Provision for price escalation 94 966 16 759 111 725 1 

Total Project Cost 12 750 000 2 250 000 15 000 000 100 

 

Table 2.4 

Financing Sources [amounts in UA] 
Financing sources Cost in F.E Costs  in local 

currency 
Total cost  % total 

AfDB Group 12 750 000 2 250 000 15 000 000 85 

Total Project Cost 12 750 000 2 250 000 15 000 000   
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Table 2.5 

Project Cost by Expenditure Category [in UA million] 
 

Expenditure categories Cost in F.E Costs  in local 

currency 
Total cost  % Foreign 

exchange 
Goods         6 666 982            1 176 526    7 843 508 52 

Services         1 427 525               251 916    1 679 441 11 

Miscellaneous         4 435 229               782 688    5 217 917 35 

Total base cost       12 529 736            2 211 130    14 740 866 98 

Provision for physical 

contingencies            125 298                 22 111    
147 409 

1 

Provision for price escalation              94 966                 16 759    111 725 1 

Total Project Cost 
      12 750 000            2 250 000    

15 000 000 
100 

 

 

Table 2.6 

Expenditure Schedule by Component [amounts in UA] 
Components 2015 2016 2017 Total 
Support to the general 

population census 9 350 460 2 493 456 623 364 12 467 280 

Establishment of social 

databases 506 038 1 214 490 303 623 2 024 150 

Project management 127 142 203 428 177 999 508 570 

Total base cost 
9 983 640 3 911 374 1 104 986 15 000 000 

 

2.5. Project Area and Beneficiaries  

 

The population census operations will cover the entire country. Consequently, the project area 

is the entire national territory. The direct beneficiaries of the Project are: (i) the Government 

which will have recent and reliable data for the country's development planning; and (ii) the 

entire population (67.5 million inhabitants 52% of which are women), whose needs will be 

better identified and better taken into account. 
 

2.6. Participatory Approach to Project Identification, Design and Implementation 
 

During Bank missions to the field for project identification/preparation and appraisal, the 

project team met officials from the Ministry of Finance, the Ministry of Planning and the sector 

ministries concerned (education, health, employment and gender). It organized several working 

sessions with the INS and the Central Census Bureau and held discussions with the main 

technical and financial partners involved in GPHC2: UNFPA, World Bank, UNICEF. These 

discussions, facilitated in the field by CDFO, made it possible to assess needs, determine the 

contributions of other partners and determine the Bank's positioning. This approach will be 

maintained throughout the entire project implementation period and, although financing is not joint, 

the Bank will encourage the organization of joint supervision missions in the field. 
 

2.7. Bank Group Experience and Lessons Reflected in Project Design 

 

2.7.1 The Bank's active portfolio in the DRC comprises 45 operations, at least 10% of them 

being national projects in the social sectors (education, health). In the domain of statistics, the 

Bank financed the preparation of the National Statistical Development Strategy, the DRC's 

participation in the International Comparison Programme for Africa and the Statistical 

Capacity Building Programme, as well as the PAI-STATFIN project. Previous social sector and 

statistical operations were implemented to the satisfaction of the Government and the Bank, 

and completion reports were prepared. The main lessons learnt were: (i) the gradual reduction in 
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the timeframes for signature and implementation of operations; (ii) low and steadily declining 

disbursement rates, despite noted improvements in the timeframes for processing procurement 

documents and payment requests at the Bank; (iii) the need to systematize the use of country 

procedures for national competitive bidding; (iv) the need to reduce and simplify conditions; and (v) 

the need to reinforce project staff training sessions. 
 

2.7.2 These lessons were reflected in the design of the PARBDS project. Indeed, the project 

grant conditions were reduced and simplified. This will lead to rapid fulfillment of these 

conditions and ensure that the grant rapidly becomes effective. The PARBDIS project intends 

to use country procedures for national competitive bidding and project staff will benefit from 

CDFO staff support and the training sessions that the Bank will organize in the country.  

 

2.8. Key Performance Indicators  

 

The key project indicators are the conduct of the GPHC2,  the availability of social databases 

with modules on gender, the number of persons trained for GPHC2 (including modules on 

Ebola fever prevention), the percentage of the population having access to statistical data, and 

percentage of the population that knows the population figures. These indicators will be 

monitored through the social databases. The project’s implementing body will also produce quarterly 

progress reports that will be used to monitor progress towards attainment of the targeted indicators 

and the sector ministries supported by the project will produce statistical yearbooks. Similarly, Bank 

missions in the field as well as external auditors' missions will be part of the mechanism monitoring 

project progress.  

 

III. Project Feasibility 
 

3.1. Economic and Financial Performance 

 

PARBDS is a project whose benefits cannot be quantified in money terms and for which 

calculation of the economic or financial rate of return, and of net present value is not 

applicable. However, the expected benefits of the project are numerous. It will be used to collect 

demographic, economic, social, cultural and environmental data for the entire country and all its 

inhabitants. This data will serve as an information source for development planning. It will also 

enable the Government to achieve the greatest efficiency in public spending. Consequently, the 

PARBDS project can be considered relevant and viable based on cost-benefit analysis. 

 

3.2. Environmental and Social Impact 

 

Environment: The project is classified under category 3. It will not have any negative impact on 

the environment and could rather have a positive impact. It will essentially entail conducting a 

head count and determining the housing characteristics and the living standards of the 

population. The population and housing census will provide information on each individual's 

housing type, lighting system, drinking water supply source, toilet facilities, household waste disposal 

system, main source of cooking fuel, and involvement in rain-fed farming, vegetable farming, fishing 

or stockbreeding. Consequently, it will provide national authorities with information that could be 

used to shape environmental policy.  

 

Climate Change: Given the nature of the project, it cannot be expected to produce any negative 

effects on the climate. On the contrary, the census questionnaire will be used to determine, for 

instance, the main source of cooking fuel, the agricultural and vegetable farming practices of the 

population, etc. This information will help policy makers to adopt measures that curb the potential 

negative impact of these practices on climate. 
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Gender: Gender equality is enshrined in the DRC Constitution adopted in February 2006 and 

revised in January 2011. The country has a national gender policy and a bill on gender parity 

approved by Parliament in April 2011. Besides, the DRC has signed the main international 

instruments governing gender and the protection of women. However, there is persistent gender 

inequality as well as sexual violence against women especially in the conflict areas in the eastern part 

of the country. GPHC2 will provide recent data on the percentage of women within the national 

population, the girls’ school enrolment ratio, the adult-female literacy rate, the number of women-

headed households, the number of customary marriages registered before a civil status officer, etc. 

This information will populate the gender database that the project will help to establish. It will also 

serve as a decision-making tool for the authorities and its relevant trends will be monitored to assess 

progress towards gender equality. 

 

Social: GPHC2 will provide a wealth of information on education, employment, the availability 

of basic social services (number of hospitals, beds, nurses, physicians, schools, classrooms, 

teachers, etc.) and living conditions. This information will be disaggregated by gender, age and 

social class (children, youth, adults, elderly, disabled). The availability of this information will 

improve the targeting of beneficiaries during preparation of development programmes and projects, 

and consequently, improve the impact of these programmes and projects on targeted beneficiaries. 

The project will also contribute to the prevention of Ebola fever and improve the civil status situation, 

mainly through the recording of new births thanks to public awareness-raising on this matter and the 

training of civil status staff. 

 

Involuntary Resettlement: The project, by its very nature, is not likely to lead to community 

displacement or resettlement. 

 

IV. Implementation 
 

4.1. Implementation Arrangements 

 

4.1.1 Institutional and Implementation Arrangements: The Ministry of Planning and 

Implementation of the Modernity Revolution will supervise the project. The project 

implementing agency will be the INS which hosts the Central Census Bureau. The INS was set 

up by Decree No. 09/45 of 3 December 2009 as a scientific and technical public establishment 

endowed with a legal personality. It was selected as the implementing agency of the PAI-STATFIN 

project approved by the Bank in October 2013. The goal of the INS is to collect and analyse, on 

behalf of the State, all statistics necessary for the formulation  of national demographic, economic and 

social policies. It comprises a Scientific Board, a Directorate General, Auditors and Accountants. 

 

4.1.2 The team established to manage the PAI-STATFIN project will also be responsible for 

managing PARBDS. It comprises: (i) the Director-General of INS, Project Coordinator; (ii) the 

Project Officer; (iii) one procurement expert, assisted by a consultant; (iv) one accountant, 

assisted by a consultant; (v) one monitoring and evaluation consulting expert; (vi) one 

administrative assistant; and the project focal point at the Ministry in charge of gender. Given 

the addditional volume of procurement documents and payment requests to be prepared and 

bottlenecks experienced in the effective commencement of the PAI-STATFIN project, this team will 

be supplemented by another procurement expert and another accountant who will be specifically 

deployed to the PARBDS project. The Ministries in charge of EPSP, health, employment, the interior 

and gender will designate focal points (Directors of Studies and Planning) who will manage the 

project activities that fall under their respective ministries. 
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4.1.3 The activities of the project's implementing agency will be supervised by a Steering 

Committee which will be the same as that of the PAI-STATFIN Project expanded to Ministries 

in charge of EPSP and Health. The Steering Committee will be responsible in particular for 

approval of the project’s work programme and annual budget. Its composition is as follows: Minister 

of Planning, Chairperson; Representative of the Ministry of Primary Education; Representative of the 

Ministry of Health; Representative of the Ministry of Gender; Director General of Administrative, 

Land, Judical Revenue and Equity; Director of Treasury and Payments; Director of Accountability; 

and the Coordinator of the Steering Committee for Public Finance Reform. The secretariat of the 

Steering Committee will be provided by the INS. 

 

4.1.4 Procurement Arrangements:   Procurement of goods by international competitive 

bidding (ICB) and the selection of consultancy services will be done in accordance with the 

Fund’s Rules and Procedures for Procurement of Goods and Works (May 2008 edition, revised 

July 2012) or where applicable, the Fund’s Rules and Procedures for the Use of Consultants 

(May 2008 edition, revised July 2012), using the Bank’s relevant standard documents, and with 

the provisions set out in the financing agreement. The detailed procurement arrangements are 

presented in Annex B5 of the technical annexes. Procurement by National Competitive Bidding shall 

be conducted in accordance with the Agreement Letter signed on 27 September 2014 between the 

Congolese Government and the Bank asset out in Annex III of the Grant agreements. 

 

4.1.5. A procurement plan (PP) was prepared by INS, comprising the basics on the project’s 

procurement arrangements. The initial version of this plan, as agreed between the Donee and the 

Bank's project team, will be available in the databases of the Bank's external website. The PP will cover 

the entire project duration and will be updated annually, or as appropriate, but still within the 18 ensuing 

months, during project implementation.    

 

4.1.6 Financial Management and Disbursement Arrangements: Responsibility for the project's 

financial management shall be entrusted to the INS which will implement all other necessary 

controls to ensure that: (i) project funds are used efficiently, economically and in accordance 

with the agreed terms of the financing agreement; (ii) accurate, reliable and timely periodic 

financial reports are prepared; and (iii) project assets are well safeguarded.  To ensure the 

efficient implementation of PARBDS, there are plans to: (i) expand the duties of the individual expert 

consultant for administrative, financial and accounting management being recruited by INS, to 

include supervision of the financial management tasks of the PARBDS project; (ii) recruit an 

accountant for the PARBDS project; (iii) produce a handbook of administrative, financial and 

accounting procedures within the INS, financed by the PAI-STATFIN project; (iv) ensure regular 

capacity building for INS financial staff deployed to manage Bank-funded projects; (v) recruit an 

independent audit firm to certify project accounts; and (vi) provide (multi-project, multi-site and 

multi-post) financial management software to handle the financial management of all AfDB projects. 

The preparation of administrative, financial and accounting procedure handbooks is one of the duties 

of the individual expert consultant for administrative, financial and accounting management, provided 

for under the PAI-STATFIN project. The remuneration of the accountant and external audit 

expenditure will be financed from the PARBDS project budget. 

 

4.1.7  The project's overall financial management risk level remains high due to INS' delay in 

implementing the fiduciary arrangements necessary for smooth project implementation and 

discussed during preparation of the PAI-STATFIN project.  Mitigating measures are reiterated 

and reinforced in order to speed up the adoption of appropriate arrangements through the 

updated financial management action plan.  These measures will help to reduce the risk to a 

substantial level during the commencement phase and subsequently to a moderate level during 

the implementation phase. Monitoring mechanisms are proposed as part of the Bank's supervision 

missions as well as close monitoring and permanent support from CDFO experts. Hence, the INS has 
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to take measures to monitor the diligent implementation of the actions proposed in the financial 

management action plan (Annex B4), which constitute the commitments of the Donee. Other 

measures are considered in the grant conditions. The proposed measures should ensure that the 

financial management arrangements instituted for project implementation will be sufficient and 

adequate to provide accurate and timely information, with reasonable certainty, on the physical and 

financial status of the project in accordance with Bank requirements. 

 

4.1.8 Disbursement of the project's grant resources will be done in accordance with the 

provisions of the Bank's Disbursements Handbook (March 2012), which proposes four 

disbursement methods, namely: Reimbursement; Special Account; Direct Payment; and 

Reimbursement Guarantee. Given the specificity of the PARBDS project and the kinds of 

activities to be financed, the following two payment methods were adopted: Special Account 

and Direct Payment. The INS, which already has a special account for the ongoing project, will 

open another special US dollar account in a commercial bank deemed acceptable by the Bank in the 

name of the PARBDS project. 

 
4.1.9 Audit Arrangements: External audit of the project will be entrusted to an independent 

firm to be recruited by the INS. The auditor's terms of reference must be submitted to the Bank 

for prior approval. The audit report for each fiscal year, accompanied by a letter to 

Management, shall be forwarded to the Bank within six months following the end of the fiscal 

year. Hence, the first audit will cover the period starting from date of first disbursement to 31 

December 2015. The period of the first audit could be extended to eighteen months after the first 

disbursement has been made in the second half of 2015. Similarly, the last project audit could cover 

the project closure period if the project closure date is in the first half of the year following the end of 

the fiscal year of closure. The cost of the annual and closure audits will be financed by project 

resources.  

 

4.2. Monitoring  

 

The main project monitoring phases are as follows: 

 
Period/Duration Stages Monitoring Activities/Feedback Loop 

November 2014 Consideration of the report 

by the Board of Directors 
Answers to the questions of Board members; 

Preparation of the project launch mission. 
March 2015 Launching Training of project staff on the Bank’s 

procurement and disbursement rules and 

procedures. 
Jan. 2015–Dec. 2017 Monitoring of the 

implementation of activities 
Consideration of technical documents; 

Supervision missions; Disbursements; Audit; 

CDFO assistance to the implementing body. 
October 2017 Completion report Review of project achievements; Analysis of 

disparities between targets and achievements; 

Lessons learnt.  
December 2017 Project closure Closure of the special account; Cancellation of 

the balance; Return of the special account 

balance to the Bank. 
 

4.3. Governance 

 

In accordance with the Financial Management Policy for Operations financed by the Bank 

Group and the Directive on Promotion of the Use of National Public Finance Management 

Systems,  the capacity of the project executing organ was assessed to ensure that: (i) project 

resources will be used economically, efficiently and for the intended purposes. The assessment 
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revealed that, to ensure the smooth implementation of the PARBDS project, there is need to: (i) 

expand the duties of the individual expert consultant for administrative, financial and accounting 

management, currently being recruited by the INS under the PAI-STATFIN project, to include the 

PARBDS project as well; (ii) recruit an accountant for the PARBDS project; (iii) produce a handbook 

of administrative, financial and accounting procedures within the INS; (iv) ensure regular capacity 

building for the INS financial staff deployed to manage projects financed by the Bank; (v) recruit an 

independent audit firm to certify project accounts; and (vi) provide (multi-project, multi-site and 

multi-post) financial management software to handle the financial management of all AfDB-funded 

projects. 

4.4. Sustainability  

 

The PARBDS project was designed after preparation of the National Statistical Development 

Strategy by the Government. It contributes to the operationalization of this strategy and is 

consistent with the Government's GPRSP which focuses on the development and improvement 

of the living conditions of disadvantaged groups. There is good national ownership of the project 

because the Government started preparing it in 2012 and has disbursed a total of approximately USD 

13 million to date. The social databases established by the project to monitor trends in the data to be 

generated by the census will also contribute to the sustainability of project outcomes. Similarly, INS 

capacity building will enable this structure to organize general population censuses more regularly. 

 

4.5. Risk Management 
Risks Mitigating Measures 

Limited capacity of the INS which has not 

organized a census for the past 30 years and 

has limited experience in the management of 

Bank-funded projects. 

 Technical assistance to INS financed by the other 

partners (UNFPA, World Bank); 

 Training of INS experts in Bank procurement and 

disbursement rules and procedures. 

Several partners are financing GPHC2. The 

conduct of this operation may be affected if 

there is poor coordination among partners. 

 Revival of the "Statistics" thematic group, chaired by 

the Bank, within the coordination of donors; 

 Organization of joint missions to supervise and 

monitor activities; 

 Recruitment of a Secretary to operate the secretariat of 

the thematic group. 

The security situation, especially in the East, 

could affect project implementation.   

 Census staff will be informed on the security situation 

and will be protected by security forces. 

The total budget of GPHC2 will be finalized 

with financing (loan) from China, which has 

not yet been approved. However, this loan 

represents 53% of GPHC2 budget. This 

situation is a risk for the operation.  

 The Government ought to present a letter of comfort 

prior to signature of the Grant agreement.  

 

4.6. Knowledge Building   

 
Thanks to the census and social databases, the project will facilitate the collection of a vast amount of 

information on the population, housing, cooking habits and farming practices, household energy 

sources, access to basic infrastructure, level of education within the communities, composition of 

households, etc. The baseline data that will be generated by the census will subsequently be updated 

thanks to the databases. The  census results will be published and disseminated. The databases will be 

used for the regular production of education and health statistical yearbooks. Similarly, technical 

bulletins and reports will be produced regularly on employment and gender data trends.  
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V. Legal Framework 
 

5.1. Legal Instrument 
 

The PARBDS project is financed with  a Window I Transition Support Facility grant.  

 

5.2. Conditions Associated with Bank Involvement  
 

A. Condition Precedent to Grant Effectiveness 
 

Effetiveness of the Grant Agreement Protocol is conditional on its signature by the Donee and 

the Bank.  
 

B. Conditions Precedent to First Disbursement of Grant Resources: 
 

Apart from the effectiveness of the Grant Agreement, the first disbursement of grant resources shall 

be subject to fulfillment by the Donee of the following condition to the full satisfaction of the Bank: 
 

a) Provide the Bank with proof of the opening of a special account in the name of the 

project in a bank deemed acceptable by the Fund, to receive Bank grant 

resources; 
 

C. Other Conditions: Furthermore, the Donee shall, to the full satisfaction of the Bank in form 

and substance: 

 

a) Provide the Bank, within 3 (three) months after effectiveness of the Grant 

agreement, with proof of appointment of the Directors of Studies and 

Programming in the Ministries of Primary Education, Health, Employment and 

Gender as project focal points. 

 

b) Forward to the Bank proof of recruitment of the project Accountant, within 3 

(three) months after first disbursement of grant resources. 

 

c) Submit to the Bank no later than three (3) months after the first disbursement of 

grant resources, evidence of deployment to the project team of an official whose 

knowledge of the procurement of project goods, works and services is deemed 

acceptable by the Bank. 

 

D. Donee’s Commitment : 
 

a) The Donee undertakes to present to the Bank, before signature of the PARBDS 

project Grant agreement, a letter of comfort guaranteeing that the budget of the 

general population and housing census has been finalized.  

 

5.3. Compliance with Bank Policies 

 

The PARBDS project is in compliance with all the Bank’s applicable policies. 
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VI. RECOMMENDATION 
 

Management recommends that the Boards of Directors approve the proposed grant of UA 15  

million to the Democratic Republic of Congo for the purpose and in accordance with the 

conditions set forth in this report. 
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Annex I: Comparative Socio-economic Indicators of the DRC  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Year

Congo, 

Dem. 

Republic

Africa

Develo-     

ping         

Countries

Develo-       

ped  

Countries

Basic Indicators

Area ( '000 Km²) 2011 2 345 30 323 98 458 35 811
Total Population (millions) 2013 67,5 1 109,0 5 909,3 1 252,8
Urban Population (% of Total) 2013 35,4 40,2 47,7 78,3
Population Density  (per Km²) 2013 28,9 46,9 70,7 23,5
GNI per Capita (US $) 2012  230 1 719 3 815 38 412
Labor Force Participation - Total (%) 2012-2013 39,4 37,4 67,9 72,1
Labor Force Participation - Female (%) 2012-2013 49,6 42,5 38,6 44,6
Gender -Related Dev elopment Index  Value 2007-2011 0,370 0,502 0,694 0,911
Human Dev elop. Index  (Rank among 187 countries) 2012 186 ... ... ...
Popul. Liv ing Below  $ 1.25 a  Day  (% of Population)2008-2011 87,7 40,0 20,6 ...

Demographic Indicators

Population Grow th Rate   - Total (%) 2013 2,7 2,5 1,3 0,3
Population Grow th Rate   - Urban (%) 2013 4,3 3,4 2,5 0,6
Population < 15 y ears  (%) 2013 45,0 40,9 28,3 16,4
Population >= 65 y ears  (%) 2013 2,9 3,5 6,1 16,8
Dependency  Ratio (%) 2013 92,9 77,9 52,4 49,9
Sex  Ratio (per 100 female) 2013 98,7 100,0 103,3 94,4
Female Population 15-49 y ears (% of total population) 2013 22,9 24,0 53,1 45,2
Life Ex pectancy  at Birth - Total (y ears) 2013 50,0 59,2 68,4 77,8
Life Ex pectancy  at Birth - Female (y ears) 2013 51,6 60,3 70,3 81,2
Crude Birth Rate (per 1,000) 2013 42,7 34,8 21,2 11,2
Crude Death Rate (per 1,000) 2013 15,4 10,4 7,6 10,4
Infant Mortality  Rate (per 1,000) 2013 108,1 61,9 39,8 5,5
Child Mortality  Rate (per 1,000) 2013 179,0 97,4 56,3 6,6
Total Fertility  Rate (per w oman) 2013 5,9 4,6 2,6 1,7
Maternal Mortality  Rate (per 100,000) 2010 540,0 415,3 240,0 16,0
Women Using Contraception (%) 2013 21,9 34,9 62,6 71,3

Health & Nutrition Indicators

Phy sicians (per 100,000 people) 2004-2011 11,0 47,1 117,8 297,8
Nurses (per 100,000 people)* 2004-2011 ... 132,6 202,7 842,7
Births attended by  Trained Health Personnel (%) 2006-2011 80,4 52,6 66,3 ...
Access to Safe Water (% of Population) 2012 46,5 68,8 87,2 99,2
Access to Health Serv ices (% of Population) 2000 59,0 65,2 80,0 100,0
Access to Sanitation (% of Population) 2012 31,4 39,4 56,9 96,2
Percent. of Adults (aged 15-49) Liv ing w ith HIV/AIDS 2012 1,1 3,9 1,2 ...
Incidence of Tuberculosis (per 100,000) 2012 327,0 223,6 144,0 23,0
Child Immunization Against Tuberculosis (%) 2012 78,0 83,0 81,5 96,1
Child Immunization Against Measles (%) 2012 73,0 74,0 83,0 94,3
Underw eight Children (% of children under 5 y ears) 2005-2012 24,2 19,7 17,0 1,4
Daily  Calorie Supply  per Capita 1974 2 262 2 481 2 675 3 285
Public Ex penditure on Health (as % of GDP) 2011-2012 2,9 2,9 3,0 7,5

Education Indicators

 Gross Enrolment Ratio (%)

      Primary  School       -   Total 2012 110,9 101,9 109,4 100,9
      Primary  School       -   Female 2012 103,6 97,9 107,6 100,6
      Secondary  School  -   Total 2012 43,3 47,4 69,1 100,2
      Secondary  School  -   Female 2012 32,2 44,0 67,8 99,7
Primary  School Female Teaching Staff (% of Total) 2012 25,5 46,6 58,0 84,3
Adult literacy  Rate - Total (%) 2007-2012 61,2 62,0 80,3 99,2
Adult literacy  Rate - Male (%) 2007-2012 76,9 70,7 85,9 99,3
Adult literacy  Rate - Female (%) 2007-2012 46,1 53,7 74,9 99,0
Percentage of GDP Spent on Education 2010-2012 2,5 5,3 4,3 5,5

Environmental  Indicators

Land Use (Arable Land as % of Total Land Area) 2011 3,0 7,6 10,7 10,8
Annual Rate of Deforestation (%) 2000-2009 0,4 0,6 0,4 -0,2
Forest (As % of Land Area) 2011 67,9 23,0 28,2 35,0
Per Capita CO2 Emissions (metric tons) 2010 0,0 1,2 3,0 11,6

Sources: AfDB Statistics Department Databases; last update :

United Nations Population Division, World Population Prospects: The 2012 Revision; 

World Bank: World Development Indicators; UNAIDS; UNSD; WHO, UNICEF, WRI, UNDP; Country Reports.

For any given interval, the value refers to the most recent year available during the period

Note  :    n.a. : Not  Applicable ;  … : Data Not Available.
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Annex II: TABLE OF THE AfDB portfolio in the country (excluding TSF, CBFF and 

multinational projects) 
 

Project Title Approval date Date of 

signature Effective date Closing date Approved 

amount  % disbursed Status 

AGRICULTURAL SECTOR         49,46 11,3%   
RURAL INFRASTRUCTURE 

DEVELOPMENT SUPPORT 
PROJECT 

10/11/2011 20.01.2012 20.01.2012 31.12.2017 49,46 11,3% 

NPP/NPPP 

TRANSPORT AND ICT SECTOR 
 

      211,63 17,5%   

PRIORITY AIR SAFETY 

PROJECT 
29/09/2010 02.11.2010 02.11.2010 31.12.2015 88,60 33,9% 

PPP  

BATSHAM-TSHIKAPA  ROAD 

REHABILITATION PROJECT  
13/06/2012 07.08.2012 07.08.2012 31.12.2017 53,55 13,1% 

NPP/NPPP 

BATSHAMBA ROAD (LOVUA 

SECTION) DEVELOPMENT 
PROJECT 

10/12/2013 07.01.2014 07.01.2014 31.12.2019 13,26 0,0% 
NPP/NPPP 

10/12/2013 07.01.2014 
 

31.12.2019 0,66 0,0% 
  

10/12/2013 07.01.2014 07.01.2014 31.12.2019 55,56 0,0%   
WATER AND SANITATION 

SECTOR  
      175,94 30,3%   

DWSS PROJECT IN SEMI-URBAN 

AREAS 
09/06/2007 09.08.2007 04.04.2008 31.12.2014 70,00 76,2% 

PPP 

PROJECT TO REHABILITATE 

SOCIO-ECONOMIC INFRAS. IN 

THE CENTRE ZONE 

27/11/2013 07.01.2014 07.01.2014 31.12.2019 43,52 0,0%   

27/11/2013 07.01.2014 
 

31.12.2019 1,47 0,0%   

27/11/2013 07.01.2014 07.01.2014 31.12.2019 55,00 0,0%   

27/11/2013 07.01.2014 07.01.2014 31.12.2019 5,95 0,0%   

PRIVATE SECTOR         39,72 1,5%   

ADVANS BANK (CONGO) 04/02/2008 24.11.2008 09.04.2009 31.05.2013 0,61 97,5% 
NPP/NPPP 

NYUMBA CEMENT FACTORY 

PROJECT 
12/02/2014 

   
39,11 0,0% 

NPP/NPPP 
ENERGY SECTOR 

 
      105,39 33,8%   

INGA-PMEDE HYDRO-

ELECTRICITY 

REHABILITATION PROJECT 
18/12/2007 10.04.2008 10.04.2008 31.12.2014 35,70 44,75% 

PPP 

RURAL/SEMI-URBAN 

ELECTRIFICATION PROJECT 
15/12/2010 10.03.2011 10.03.2011 31.12.2015 60,00 11,97% 

NPP/NPPP 

RURAL/SEMI-URBAN 

ELECTRIFICATION PROJECT 
15/12/2010 10.03.2011 10.03.2011 31.05.2015 9,69 9,31% 

NPP/NPPP 
MULTISECTOR SECTOR 

 
      40,96 24,2%   

PUBLIC FINANCE 

MODERNIZATION SUPPORT 
PROJECT 

25/04/2010 29.05.2012 29.05.2012 31.12.2015 10,00 15,36% 

NPP/NPPP 
MOBILIZATION OF HUMAN 

RESOURCES IN PUBLIC 

ADMINISTRATION 
21/01/2011 04.05.2011 05.05.2011 31.12.2015 20,00 41,92% 

NPP/NPPP 
INSTITUTIONAL SUPPORT IN 

STATISTICS AND PUBLIC 

FINANCE 
23/10/2013 07.01.2014 07.01.2014 31.12.2016 10,96 2,46% 

NPP/NPPP 

National operations 
    

623,10 22,82% 
  

EMERGENCY ASSISTANCE 
 

      0,67 0,0%   
EMERGENCY ASSISTANCE TO 

DISPLACED COMMUNITIES IN 

KATANGA 
20/02/2014 20/08/2014 20/08/2014 31/12/2014 0,67 0,0% 
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ANNEX III: MAJOR RELATED PROJECTS FINANCED BY THE BANK AND OTHER 

DEVELOPMENT PARTNERS 

 

Project Partner financing the 

project 

Amount 

Statistics and Public Finance 

Institutional Support Project 

AfDB UA 10.96 million 

Human Development Support Project World Bank USD 11.8 million, 

including USD 6.5 

million for the 

population census  

General Population and Housing 

Census Support Project 

United Nations Population 

Fund (UNFPA) 

USD 14 million 

General Population and Housing 

Census Support Project 

Japan USD 9 million 

Administrative Census Support Project  China USD 400 million, 

including USD 74.5 

million for mapping of 

the general census   
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ANNEX IV: SUMMARY TABLE OF CENSUS FINANCING PER DONOR 
 

Process stage Activities Partners financing 

the activities 

GPHC2 preparatory phase  Public awareness-raising; 

 Procurement of 81 vehicles for the 

BCR; Procurement of the services of 

an individual consultant for the BCR; 

 Preparation of technical data 

collection documents 

(village/neighbourhood forms for 

mapping and household 

questionnaires for the head count); 

 Procurement of the services of a firm 

for cartography works; 

 Procurement of cartography 

equipment; 

 Conduct of the pilot census. 

Government; 
World Bank; 

UNFPA; 

Japan;  

China 

Exhaustive head count  Training of census staff; 

 Procurement of equipment for data 

collection and protection of census 

staff against Ebola fever; 

 Procurement of motorcycles and 

bicycles.  

AfDB; 
UNFPA 

Data processing and 

analysis 

 Data processing; 

 Coverage survey; 

 Analysis;  

 Publication and dissemination of 

results. 

AfDB; 
UNFPA 

 

Financing status: 
 

UNFPA: Financing approved; 

World Bank: Financing approved; 

Japan: Financing approved; 

China: Financing being negotiated. 
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ANNEX V: Map of the Project Area 
 

 
 

 

 




