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Currency Equivalents 
 

     PCR (2/2009)      Appraisal (9/1997) 
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 1 UA   = US$  1.46  1.35023 
 1 US$   = UA  0.68  0.73948 
 
 WEIGHTS AND MEASURES 
 
 1 metric tonne (mt)    =  2,205 lbs 
 1 metric tonne (mt)    =  1000 kg 
 1 kilogramme (kg)    =  2.205 lbs 
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 1 square kilometre (km2)   =  100 ha 
 1 square mile     =  259 ha 
 1 square mile     =  640 acres 
 1 hectare (ha) = 0.01 km2   =  2.471 acres 
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EXECUTIVE SUMMARY 

1. Project sector goal and objective: The sector goal was to improve the well being of 
Malawians through poverty reduction, especially among rural people, by promoting broad based 
and rapid agricultural development. The specific objective of the project was to promote and 
develop the production of 500 hectares (revised to 1200 at mid-term) of macadamia intercropped 
with 2,500 hectares of food and cash crops under smallholder production in the project areas. 
This objective was to be accomplished through the implementation of six components: (i) 
nursery development; (ii) crop development; (ii) research and extension support; (iv) capacity 
building; (v) infrastructure;  and (vi) project management.  

2. Implementation: The project was approved on 15 July 1998 and was to be implemented 
within a period of 5 years beginning from February 1999 to 30 December 2004. However, actual 
implementation started in March 2001 and first disbursement by ADF was effected on 24 
October 2001. The final disbursement deadline was extended to 30 June 2008. There was a 
slippage of 3 years and 5 months in the implementation of the project.  

3. Physical Achievements: The project met most of its physical targets. These include: (i) 
the distribution of over 132,000 macadamia seedlings to farmers against a target of 100,000; (ii) 
the development of 1,320 ha of macadamia trees by smallholder farmers against a project target 
of 1,200 ha, a performance rate of 110% due to the overwhelming demand from the farming 
communities to plant macadamia trees after the initial vigorous sensitization campaign by the 
project; (iii) the establishment of over 320 demonstration plots on farmers fields; (iv) supply of 
potable water (88 boreholes) to nursery clubs’ communities; (v) 3650 farmers trained (organized 
in 225 groups), (vi) rehabilitation of 83.6 km access roads against a target of 138.7 km;  (iv) 
establishment of 10 demand driven farmers’ cooperative societies, and (v) capacity building of 
staff and other stakeholders.  

4. Impact on Development:  A number of farmers in the project area have started harvesting 
from trees planted in 2003 and are selling produce in the local markets. The project has generally 
impacted positively on the capacity of beneficiaries, including women in the production and 
marketing of macadamia nuts. The project’s infrastructure, namely boreholes, roads and 
buildings are already impacting positively on the well-being of the beneficiaries.  Access to safe 
drinking water by communities with nurseries is contributing to their increased productivity, 
while the rehabilitation of access roads is enhancing marketing activities and general mobility in 
the project area.   

5 Loan Utilization and Counterpart Funding: The total loan disbursement as at the date of 
loan closure was UA 4.38 million or 63.76% of the total loan approved, UA 6.85 million. This 
leaves a balance of unutilized loan balance of UA 2.7 million. The low disbursement rate was 
due to the cancellation of the credit sub-component during the course of project implementation. 
The government of Malawi has since requested the Bank to reallocate a total of UA 1.7 million 
to the agricultural input subsidy as part of the Bank’s African Food Crisis Response. This leaves 
a balance of UA 760,101.5 to be cancelled. 
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6 Counterpart Funding: Out of the estimated GoM contribution of UA 0.95 million, UA 
0.45 million has been released which translates to a counterpart contribution rate of 47.37%. 
 
7. Sustainability and Viability: The project has introduced significant capacity building in 
all aspects of macadamia production and accomplished satisfactory levels of community 
involvement and ownership of the activities. The continued derivation of development of 
investment gains would depend on the management skills of the macadamia cooperatives which 
have been established to provide technical and business solutions, as well as social challenges 
emanating from the macadamia community.  For this to happen, there is need for continued 
capacity building of cooperatives in areas of mobilising farmers, post-handling of macadamia 
crop, obtaining supplies and accessing markets by the Ministry of Agriculture and Food Security 
(MoAFS). Furthermore, the cooperatives would need active support from various Government 
institutions at both local and central levels as well as from the private sector in the areas of 
market consolidation, in addition to maintaining the infrastructure.   
 
8. Conclusion and recommendation: The Macadamia Smallholder Development Project is 
rated satisfactory. Most of the targets set at appraisal have been met and in some cases exceeded. 
The active participation of the beneficiaries and the success of the project demonstrate that rural 
communities can be empowered as well as used to trigger their own development when provided 
with basic infrastructure. The project should use the established farmers’ cooperative societies 
and existing local government structure as key sustainability factors for consolidating investment 
gains. The government has affirmed its commitment to advancing the achievements attained 
under the project in a sustainable manner. The economic and financial performance of the project 
remains positive and justifies the investment.  
 
9. A number of lessons have been drawn from the implementation experience of this 
project. These are: (i) The need to carefully consider the duration of a project such as this one 
involving tree plants whose gestation period is over 5 years; (ii) The need to adopt parallel 
financing among categories, as opposed to joint financing. This project adopted joint financing 
between ADF and GOM. Lack of funds in one account implied that implementation of activities 
could not proceed according to the work-plans; (iii) The Bank and the Executing Agency 
supervision missions should be more focused on sustainability issues throughout the 
implementation period of the project; and (iv) When a project is to be implemented using 
existing institutions, there is still need for the implementation team to work full-time on project 
activities.   
 
10 Based on the lessons drawn, a number of recommendations have been made. 
Recommendations to the Bank: (i) more regular Bank supervision with the adequate skill mix 
is needed; (ii) the ADB Malawi Field Office should take a more proactive role in the supervision 
of projects; (iii) the Bank should search for more effective ways of ensuring that farmers have 
access to credit; and (iv) there is need for proper system of financing and sequencing of project 
activities at design. Recommendation for the borrower: (i) GoM should take over the activities 
of the project and integrate them into its programs for sustainability; (ii) given the weak capacity 
of contractors and consultants, there is need for more vigorous selection and supervision of 
consultants and contractors.  
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BASIC PROJECT DATA 

 
1 Country Malawi 
2 Project Title Macadamia Smallholder Development Project 
3 Loan Number 2100150000673  
4 Borrower  The Government of Republic of Malawi 
5 Guarantor The Government of the Republic of Malawi 
6 Beneficiary Ministry of Agriculture and Food Security 
7 Executing Agency Ministry of Agriculture and Food Security 
 
A.  LOAN  
 
 ITEM APPRAISAL 

ESTIMATE 
ACTUAL 

 Amount in (UA) UA6.85 million UA6.85 million 
1 Interest Rate (Service Charge) 0.75% per annum  
2 Repayment Period 40 years 40 years 
3 Grace Period 10 years 10 years 
4 Loan Negotiating Date Not available  
5 Loan Approval Date June 1998 15/07/1998 
6 Loan Signature Date  August 1998 13/01/1999 
7 Date of Entry into Force November 1999 07/11/2000 
8 Date of First Disbursement 30/12/2004 26/10/2001 
9 Deadline of Last Disbursement Not available 30/06/ 2008 
10 1 UA exchange rate to MWK 24.4071 222.6660 
 
B.  PROJECT DATA     
 

------------ In UA million ------------ 
Appraisal Estimate Actual Cost 

1. Project 
Cost and  
Financing F.C. L.C. Total % F.E. L.C. Total % 
ADF 4.75 2.10 6.85 83.4 3.06 1.32 4.38 90.5 
GOU - 0.95 0.95 11.6 - 0.45 0.45 9.3 
Beneficiaries - 0.41 0.41 5.0 - 0.01 0.01 0.2 
Total 4.75 3.46 8.21 100.0 3.06 1.78 4.84 100.0 
2. Date of First Disbursement:                    26/10/2001 
3. Initial Deadline of Last Disbursement: 30/12/2004 
4. Actual Date of Last Disbursement:          30/06/2008 
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C.   PERFORMANCE INDICATORS 
 
1. Cost under-run UA  
2. Time overruns: 

Slippage on effectiveness            
Slippage of completion Date                 
 Slippage of last disbursement             
No. of extensions of last disbursement 

 
 2 years 8 months 
3years 5 months 
3years 5 months 
2 

3. Project Implementation status Completed 
4. Institutional Performance Satisfactory 
5 Contract Performance unsatisfactory 
6 Consultant Performance Satisfactory 
7                                                                                 Appraisal                PCR 

ERR                                                                       14.5%                15.4% 
 
 
D. BANK MISSIONS 
 
MISSION 
TYPE 

DATE  Composition Person 
days  

Identification 1994 Study conducted by FAO N/A* 

Preparation 1995 Study report revised by ADF and GOM to 
re-focus project on smallholder 
macadamia production 

 
N/A* 

Appraisal March 1996 Agri. Economist/Agronomist/ 
Environmentalist/ Irrigation Engineer  

56 

Launching N/A* -  
    
Mid-term 
review 

31 Jan.– 12 Feb. 
2004 

Agronomist/Forestry Expert 28 

Supervision** 14-28.10.2002 Agronomist/Financial Analysts  
Supervision 13-30.06.2003 Agronomist/Financial analyst  
Supervision 05-14.05.2005 Agricultural Economist/engineer  
Supervision 08-22.05.2006 Agricultural economist/Engineer  
Supervision 25.03-05.04. 2007 2 Agricultural Economist  
Supervision 19.11-04.12.2007 2 Agricultural Economist  
Supervision 26.05.-06.06.2008 Agricultural Economist/Engineer  
PCR February 2009 2 Agricultural Economists/Infrastructure 

Specialist/Agronomist 
56 

N/A* Not available 
** Most supervision missions were undertaken back to back with other missions and it is therefore difficult to 
determine the person days for each 
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E.   YEARLY DISBURSEMENT 

Year Appraisal Estimate Actual (at PCR) 

 Amount UA mil. (%) Amount UA mil.  (%) 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 

 
1.11 
1.83 
2.19 
0.72 
1.00 

 
16.21 
26.71 
31.97 
10.51 
14.60 

 
 
 

0.61 
0.36 
0.24 
0.32 
0.44 
0.58 
1.14 
0.69 

 
 
 

13.92 
8.21 
5.47 
7.31 
10.05 
13.25 
26.03 
15.76 

Total 6.85 100.00 4.38 100.00 
Un-disbursed balance 2.47  

 
F:  CONTRACTORS, SUPPLIERS AND CONSULTANTS 

Name/Contract No. Task/Activity Date Contract Signed  
Contract Amount 

MASDAR International 
5000008575 

Technical Assistance 31.01.2001 USD1,351,400.00 

Mike Appel & Gatto Ltd 
5000014683 

Motor supply O4.06.2002 ZAR283,246.00 

UNDP/IAPSO MIDTERMOLEN 
5000015312 

Supply motor vehicles 21.08.2002 JPY4,441,644.00 

UNDP/IAPSO MIDTERMOLEN 
5000015640 

Supply motor vehicles 26.02.2003 JPY2,441,644.00 

Olivet-Malawi-LTD 5000016618 Supply of office 
equipment 

20.05.2003 USD60,029.00 

EMC Jatula Associates 5000017180 Consulting Civil 
Engineer 

19.03.2004 MWK14,865,081.59 

UNDP/IAPSO MIDTERMOLEN 
5000018584 

Supply motor vehicles 23.01.2004 JPY2,323657.00 

Audit Consult International 
5000019315 

Supply of audit 
Services 

03.06.05 MWK1,200,000.00 

Xerographic LTD 5000017948 Supply of office 
equipment 

18.10.2005 USD36,595.37 

SFCE Group CFAO 5000017939 Supply motor vehicles 17.10.2005 USD99,490.00 
Chitsime Drilling  Co. LTD 
5000018175 

Construction of water 
boreholes 

27.01.2006 USD89,427.37 

Central African Drilling Co. 
5000018188 

Construction of water 
boreholes 

27.01.2006 USD114,149.40 

Universal Borehole Drillers LTD  
5000019723 

Construction of water 
boreholes 

16.08.2006 USD102,262.17 

Deans Engineering Co LTD 
500021098 

Rehab. access  roads 05.02.2007 MWK97,810,754.40 

Tai Construction Machinery 
500021702 

 16.06.2007 36,851,840.00 

Muka Construction Co. 
5000220128 

Rehab. access  roads 20.10.2007 MWK115,000,000.00 

Chingelezi Construction Co 
500023484 

Construction of build. 20.10.2007 MWK36,983,820.00 

Wahkong Construction Eng. 
500023485 

Construction of build. 20.10.2007 MWK65,255,637.00 

Graham Carr 500024690 Audit Services 05.09.2007 MWK2,275,600.00 
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MACADAMIA SMALLHOLDER DEVELOPMENTPROJECT – LOGICAL FRAMEWORK MATRIX 

 
Narrative summary  
 

Verifiable indicators 
 

Means of verification Assumptions 

Sector Goal Appraisal   
Poverty reduction and promoting of 
broad based agricultural development 

% increase of food supply  
 
% increase of share by smallholders in agricultural sector 
development 

 
Publications 
 
M&E reports 
 

Government reform programme 
remains on tract 
 
Readily available farm inputs. 

Project Specific objective   
 

 

Development of macadamia  
intercropped with food and cash 
crops through provision of training 
and capacity building at farmer group 
level  

Increased production of food and cash crops as follows (in 
Tons): 

 1999 2003 2009 (PCR) 
Macadamia 
Maize 
Cassava 
Sweet potato 
Groundnut 
Pulses 
Soya beans 

0.0 
1,027 

171 
131 
33 
60 

105 

80 
2,248 

388 
296 
62 

125 
200 

84 
2,607 

450 
343 
72 

145 
232 

 
 

 
Yield records obtained at 
the respective ADDs.  
 
 
 
M&E reports 
Quarterly progress reports  
 

 
Probability of drought 
 
 
 
 
Full participation of the project 
beneficiaries is assured. 
Net income of the beneficiaries will 
remain high. 
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Outputs    

i). Macadamia nurseries established 

 

 
 
ii). Research & Extension Services 
Strengthened 
 
iii) Diversified smallholder farming 
system. 
 
iv) Boreholes constructed 
 
 
 
v) Establish farmer groups 
 
 
vi) Residential houses and functional 
building constructed. Feeder roads 
rehabilited.  

Planned and actual outputs   
Appraisal PCR 

i). Six mother nurseries 
established 2 in Kasungu and 4 
in Mzuzu ADDs;100 
community nurseries 
established 40 in Kasungu and 
60 in Mzuzu 

i). Fully implemented as 
planned. 

ii) 50 Supervisory and 80 field 
extension staff trained by 2003 

ii) Fully implemented as 
planned. 

iii) 500 ha of macadamia trees 
intercropped with cash and food 
crops by the year 2003 

1,320 ha planted to macadamia 
trees; target of 500 ha was 
revised to 1,200 ha at MTR 

iv) 106 boreholes drilled and 
functional 

88 boreholes drilled  and 
functional, 82 for community 
nurseries and 6 for mother 
nurseries 

v) 100 farmer groups each 
comprised of 25 members 
established by 2003 

200 farmer groups established 
by 2003 

vi) Target was 9 residential 
houses, revised to 2 at MTR; 6 
storage facilities; 138.7 km 
target revised to 83.6 km access 
roads. 

Construction of 2 houses one 
completed one not completed; 4 
storage shed completed and 2 
not completed. 86.3 km of road 
rehabilitated  

 
 
Quarterly and annual reports 
  
Bank supervision reports 
 
 

i) Qualified research and extension staff 
available; project beneficiaries are 
responsive. 
 
ii) Trained staff efficient and accountable 
to project; improved knowledge on 
macadamia technology of research and 
extension staff. 
 
iii) Project beneficiaries willing to accept 
and apply the technology. 
 
 
 
iv) Qualified contractors available and 
water table easily available 
 
 
 
v) Project beneficiaries willing to form  
groups. 
 
ivi)  Availability of construction 
materials. 
Performance by contractors. 
Qualified contractors & engineers 
available; Collaboration between MoAFS 
and MoW satisfactory. 

Inputs 
   

 
 
 
Works 
Goods 
Services (Consulting) 
Miscellaneous (Personnel)  
 
Total 

(UA million) 
At Appraisal          %                      At PCR             %    
  

2.36                           34.45                 1.73                    25.26 
0.56                             8.18                  0.20                     3.00 
2.77                           40.44                  2.33                    34.01 
1.16                           16.93                  0.07                      1.02      
 
6.85                         100.00                  4.33                     63.29 
 

 
 
Accounts records 
 
 
Bank disbursement records 

 
Satisfactory coordination among 
participating ministries by the Executing 
Agency. 
 
Timely recruitment of TA and short term 
consultants 
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1 INTRODUCTION 
 
1.1 The purpose of the present project completion report (PCR) is to inform on the results 
obtained at the end of the implementation of the Macadamia Smallholder Development 
Project (MSDP), including its impact on the primary beneficiary communities and the 
physical environment. The objective of the report is also to draw lessons and to make 
recommendations for the effective and efficient implementation of on-going and or future 
operations in Malawi and other regional Member Countries (RMCs). 
 
1.2 In 1993, the attention of the Government of Malawi (GoM) was drawn to the low 
participation of smallholder farmers in the Macadamia industry. The low participation was 
attributed to various reasons including lack of technical know-how for macadamia production, 
lack of a proper market structure, and poor access to existing markets. Research in the country 
had shown that macadamia was easy to grow and required little maintenance in comparison to 
traditional cash crops such as tobacco, sugar-cane and coffee. It was further observed from the 
research trials that the macadamia tree crop could easily be intercropped with annual food 
crops thus increasing economic return per unit land area. Based on this realisation, the 
government through the Agricultural and Livestock Development Strategy and Action Plan 
adopted in 1995 decided to actively promote the crop. In 1995, GoM requested the Bank for 
support for a project to promote Macadamia especially among smallholder farmers. MSDP 
was designed therefore, to empower smallholder farmers to effectively participate in the 
macadamia industry with the aim of reducing rural poverty and contributing to the 
diversification country’s exports.  
 
1.3 This PCR reflects the findings of a Bank PCR mission that visited the project area to 
verify physical project implementation and achievements during the period 26 January to 6 
February 2009. It also draws on information from a variety of secondary data sources, 
including the Government’s own PCR, Appraisal Report, supervision, audit and quarterly 
reports as well as stakeholders’ views.  
 
2 PROJECT OBJECTIVES AND FORMULATION 
 

2.1 Project Objectives 
 
 The sector goal as defined in the Appraisal Report was to improve the well being of 
Malawians through poverty reduction, especially among rural people, by promoting broad 
based and rapid agricultural development. The specific objective was to promote and develop 
the production of 500 hectares (later revised to 1200) of macadamia intercropped with 2,500 
ha of food and cash crops under smallholder production in the project area. The sector goal is 
still relevant to the current Malawi Growth and Development Strategy 2006-2010, that 
regards agricultural development as leverage for economic and social development for the 
rural areas where more than 75% of the population derive their livelihood from agricultural 
activities. It also fits aptly with the Bank’s vision of poverty reduction in RMCs and its 2005 – 
2009 Result Based Country Strategy Paper for Malawi.  

 
2.2 Origin and Formulation 

 
2.2.1  GoM’s realisation of the potential of macadamia production resulted in the 
development of a feasibility study on macadamia production that was conducted from 1993 
and completed in 1994 by FAO.  The study proposed a project to be implemented in two 
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consecutive seven year periods. The study established a sound basis for expansion of the 
macadamia industry with the identification of new production areas but did not capture an 
appropriate strategy for involving the smallholder sector. The formulation of the project had 
therefore to be postponed until an appropriate strategy for inclusion of the smallholder 
macadamia farming was found.  
 
2.2.2 In 1995, GoM and the Bank revised the feasibility study report and prepared a revised 
project proposal. The reformulated project focused on the involvement and empowerment of 
the smallholder sub-sector, with the emphasis on the enhancement of capacity among farmers 
and other stakeholders in macadamia production and marketing. The project aimed at 
improving the welfare of the smallholder capacity through provision of income earning 
opportunities and increasing foreign exchange earnings of the smallholder agricultural sector 
through crop diversification.  
 

2.3 Preparation, Appraisal, Negotiations and Approval 
 
 A Bank Appraisal Mission visited Malawi in February/March 1996 and prepared an 
Appraisal Report.  The loan was approved on 15 July 1998, while the loan agreement was 
signed on 13 January 1999 and became effective on 7th November 2000, 27 months after loan 
approval. The delay was due to the failure of GoM to meet some of the loan conditions 
in good time.  
 

2.4 Project Description 
 
 The project as designed had six components:  (i) nursery development; (ii) crop 
development; (ii) research and extension support; (iv) capacity building;  (v) infrastructure; 
and (vi) project management. A summary of the components with the major outputs is as 
follows: 
(i) Nursery Development: Entailing the establishment of 6 mother nurseries and 100 

community nurseries with facilities to produce 100,000 macadamia seddlings.  
(ii) Crop Development: Including the establishment of 500 ha (revised to 1,200 ha at mid-

term review) of macadamia trees intercropped with food and cash crops, and 
improvements in the marketing of macadamia nuts infrastructure. It also involved the 
provision of credit to smallholder farmers through the Malawi Rural Finance Company 
(MRFC) for the procurement of farm inputs and equipment.  

(iii) Research and Extension Support: To enhance participatory research and extension 
programmes and establishment of farmer-managed demonstration-trials on macadamia 
clones (320 demonstrations), and integrated pest management (6 demonstrations) which 
were to be used as training grounds for farmers and their organisations.   

(iv) Capacity Building: To train staff at all levels including subject matter specialists, 
project officers, district agricultural officers and frontline extension staff in all aspects 
related to macadamia production and marketing. The component also included training 
of farmers in group dynamism and management of farmers clubs. 

(v) Infrastructure Development: Involving the drilling of 106 boreholes at mother and 
community nurseries, construction of 9 residential houses (revised to 2 houses at mid-
term review), plant shades, input supply stores, and rehabilitation of 138.7 km (revised 
to 91.7 km at mid-term review) of gravel access roads in the project areas. 

(vi) Project Management: To coordinate project activities and develop an information 
system of evaluation and impact assessment.  
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3 PROJECT EXECUTION 
 

3.1 Loan Effectiveness and Start-up 
 
 As noted above, there was some delay of 27 months between loan approval and 
effectiveness. The project’s first disbursement was effected on 26 0ctober 2001 which is 41 
months after loan approval due to delay in fulfilling loan conditions by the borrower, and 
difficulties in communication between the Bank and the Executing Agency.  
 

3.2 Modifications  
 
 The following three modifications were made: 
(i) Under the crop development component, the planned project target of establishing 500 

ha of macadamia crop was revised upward during the midterm review to a target of 
1,200 ha. The initial target of 500 ha was easily achieved during the first three years of 
project implementation. This was due to the overwhelming demand from the farming 
communities to plant macadamia trees after the initial vigorous sensitisation campaign 
by the project. The project was able to increase the number of ha because some 
activities like credit were dropped from eth project (see (ii) below).  

(ii) Under the crop development component, the planned credit sub-component was not 
established because farmers were unwilling to have the proposed Malawi Rural 
Finance Company (MRFC) as the credit MFI due to the high interest rates and their 
loan recovery polices. Efforts to recruit another MFI to administer the credit did not 
succeed. GoM and the Bank later agreed to drop the credit sub-component. 

(iii)  Under Infrastructure, some targets were revised downwards at mid-term review.  The 
revised targets included construction of 2 residential houses instead of 9, and 
rehabilitation of 91.7 km access roads instead of 138.7 km. The targets of boreholes 
and storage sheds were maintained. Revisions were necessary because some of the 
earmarked access roads had already been rehabilitated by other programs and also due 
to cost escalations.   

 
3.3 Implementation Schedule 

 
 The Project Implementation Schedule on page (v) shows that the Board Approval of 
the loan took place with a slight delay of one month. As already indicated, there were also 
delays in the loan signature dates and date of entry into force leading to a delay of 27 months. 
The greatest slippage was in the date of last disbursement which was extended from 31st 
December 2004 to 30th June 2008.  Cumulatively, due to the late start-up of project 
implementation, the original five-year project period was extended to 9 years and 11 months.  
  

3.4 Monitoring,  Evaluation and Audit  
 
 According to the Appraisal report, the Monitoring and Evaluation Unit (M&E) of 
Economic and Planning Division of MoAFS was to be responsible for the projects’ M&E 
exercise. This was to have two components: Management Information System (MIS) and 
Impact Evaluation and Beneficiary Assessment. At project closure, there was no evidence that 
MIS was used to systematically capture project information, neither has any impact 
assessment been carried out. In accordance with the provision of the General Conditions of 
the loan agreement on submission of reports, the Executing Agency submitted 31 Quarterly 
Progress Reports and 4 Audit Reports from 2002 to 2005. The audit reports for 2006/2007 and 
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2007/2008 were however, still outstanding at project closure, a clear sign of lack of 
compliance by the Borrower.  
 

3.5 Procurement  
 
 There were no serious issues on procurement except for long delays in the 
procurement of civil works. The main contributing factors were: (i) the infrastructure 
component was not part of the MASDAR contract, the consultant hired to implement project 
activities on a full time basis, (ii) the delay in project effectiveness which resulted into 
changes of the original sites and redesigning new roads; and (iii) the EA delayed to procure 
the planned services of the road’s engineer who should have been working on the 
infrastructure component full time.  
 

3.6 Financing Sources and Disbursement 
 
3.6.1  Financing Resources: The total project cost was estimated at UA 8.21 million. The 
ADF was to finance 100% (UA 4.75 million or about 57.8% of the total project cost) of the 
foreign exchange costs associated with each of the project’s investment components. ADF 
was also to provide funds to cover 25.6% of the local costs. The GoM’s contribution was for 
financing 11.6% of the total project cost in local currency while project beneficiaries were to 
contribute UA0.41 million or 5% for procurement of farm inputs and seedlings. As reflected 
in Table B on page (v), at project closure, the ADF financed 90.5% while the GoM 
contributed 9.3% and the beneficiaries contributed 0.2% of the total UA. 4.84 million actually 
spent on the project. A problem at design relating to financing that was experienced during 
implementation was the joint financing as opposed to parallel financing of project categories. 
In this project, a single category was being financed by ADF and GoM. Lack of funds in one 
account implied that implementation of activities could not proceed according to the work-
plan 
 
3.6.2  Disbursement: At the last date of disbursement of 30th June 2008, the total amount of 
the loan disbursed was UA 4.38 giving a loan disbursement rate of 63.95% and leaving a 
balance of UA 2.47 million from a total loan amount of UA 6.85 million. This is despite the 
fact that the project targets were scaled up at mid-term.  GoM has since requested the Bank to 
reallocate from the loan balance an amount of UA 1.7 million to the agricultural input subsidy 
as part of the Bank’s African Food Crisis Response. This leaves a balance of UA 760,101.5 
which is to be cancelled.  
 
4 PROJECT PERFORMANCE AND RESULTS 
 
 4.1 Overall Assessment 

Despite the start-up delays, the project overall implementation is satisfactory. MSDP 
has been successful in meeting its main objective - planting macadamia trees on 1,200 ha. 
This has in fact been exceeded as the project managed 1,320 ha translating to a performance 
rate of 110%. The project was able to meet most of its capacity building objectives as a large 
number of farmers (about 3,650 farmers and 130 Ministry staff) have been trained on various 
aspects of macadamia production. Furthermore, the project was able to establish 10 farmers’ 
cooperatives societies that should act as engines of sustainability for the project investment 
gains. Although project’s infrastructure development activities have been less successful, 
characterized by long delays and in some cases poor workmanship, the project accomplished 
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the sector goal of promoting a broad base of cash crops for the smallholder sector in Malawi. 
Details of the project outputs and outcomes are as follows.  

4.2 Operating Results  
 
Nursery Development Component 
 
4.2.1 The project was to facilitate the establishment of 6 mother nurseries and 100 
community nurseries with facilities to produce 100,000 plants. Each nursery was to be 
provided with one watering point, thus requiring a total of 106 boreholes under the 
infrastructure component. At project closure, the six targeted mother nurseries and 128 
community nurseries had been constructed at locations that are central and easily accessible to 
farmers. Six nursery managers were recruited to support farmer groups and were 
complemented by intensified extension service. The nurseries served as points for technical 
training of farmers and from where farmers accessed seedlings at a minimum cost of 
MK40/seedlings. Over 130,000 seedlings were grafted and distributed to farmers from 
community nurseries.  
 
Crop Development Component 
 
4.2.2 The project was to establish 1,200 ha of macadamia trees on 2,500 farms intercropped 
with food and cash crops, and improve rural infrastructure to provide easy market access for 
macadamia nuts. The project was also to provide credit to smallholder farmers through MRFC 
for the procurement of farm inputs and equipment by farmers. From its nurseries, the project 
managed to distribute seedlings which were planted on an estimated 1,320 ha of land 
representing project performance of 110% against the revised target. It should be noted,  
however that these figures are based on the number of seedlings sold by the nurseries rather 
than a physical count of trees in the field, and could therefore be an overestimate depending 
on the survival rates and replacement of the dead plants. Some  farmers, including women 
have started harvesting from trees planted in 2003 and are getting between 2-3kg/per tree 
against a potential of 20kg/tree (for a fifteen year old tree).  
 
4.2.3 Credit: The project had allocated some funds (UA 468,000.00) for credit with the aim 
of assisting farmers who are producing macadamia in purchasing farm inputs in general. As 
already indicated, this sub-component was not implemented due to difficulties in finding an 
acceptable institution for credit administration by farmers. While some NGOs were delivering 
credit at reasonable rates, MRFC which was recommended for credit delivery in the Appraisal 
Report, was charging interest rates in the range of 45-52%. This turned out to be a major 
design flaw in the project. With the delay in initiating credit delivery activities, the 
Government and the Bank agreed to cancel the credit sub-component. Although there are a 
number of credit options for credit for Macadamia farmers, the lack of a dedicated credit does 
not portend well for future sustainability.  
 
4.2.4 Marketing: To support the marketing of macadamia, the project provided for the 
recruitment of a Marketing Expert to advice farmers and help gain markets in Malawi and 
abroad. The formation of farmers’ organisations and the rehabilitation of roads were also to 
facilitate farmers’ marketing activities. The Marketing Expert was recruited in the second year 
of the project but did not achieve much as there was then no output to market (at project 
closure, only 84,115 kg of nut-in-shell had been sold). Nevertheless, project beneficiaries had 
formed ten cooperatives to take advantage of economies of scale, but they were not 
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sufficiently trained on cooperative management. For long-term sustainability, capacity 
building for cooperative development will be necessary.  
 
Research and Extension Support Component 
 
4.2.5 Under this component, the project established various farmer-managed demonstrations 
including 320 clonal trials against a target of 289, 41 intercrop trials, 6 integrated pest 
management trials and 6 post harvest handling trials. The Bvumbwe Agricultural Research 
Station trained and assisted the frontline extension staff in mounting the trials. However, the 
final conclusions and lessons on the trials have not yet been made due to the long gestation 
period of macadamia trees. In collaboration with the Bunda College of Agriculture of the 
University of Malawi, the project also initiated development of a nutrition programme in 
aspects relating to the incorporation of macadamia products into rural nutrition as a means for 
enhancing rural nutrition and local demand for macadamia nuts. Evidence of the impact of the 
research activities is readily discernable as most farmers are sufficiently knowledgeable on the 
management of the Macadamia crop. Farmers picked at random during the PCR mission 
could explain how to space, prepare holes for planting and pest management, among other 
activities.   
 
Capacity Building Component 
 
4.2.6 This component involved support to farmer groups, training of field staff, farmers, and 
subject matter specialists in various aspects related to macadamia production including 
nursery technology, field tending, nuts harvesting, post-harvest handling and marketing. To 
achieve the outputs of this component, the project initially mounted an intensive programme 
of campaigns and sensitisation meetings that resulted into mobilisation of over 252 production 
groups, against a set target of 125 groups, trained a total of 3650 farmers out of which 40% 
(1,460) were female farmers, held 18 field days that were undertaken by 814 farmers. The 
project also organised 7 and 4 study tours for staff and farmers, respectively. The project 
further developed various training materials and manuals on different subject related 
macadamia production and marketing. The project also managed to form 10 cooperatives as 
had been planned at appraisal, but these cooperatives were unable to form an apex body as 
had been envisaged. 
 
Infrastructure Development Component  
 
4.2.7 The project’s targets under this component which were revised at mid-term were met 
only partially. At project closure, 4 out of 6 storage sheds were substantially completed in 
Mzuzu ADD while two were not yet completed in Kasungu ADD. The residential house in 
Mzuzu ADD was almost complete but had outstanding finishes (painting and some fixed 
furniture). Eighty-eight of the 106 boreholes were drilled. The remaining 18 boreholes were 
not drilled due to difficulties in finding ground water and high price-variation by the 
contractor that was rejected by the Government. In total, 86.6 km against a revised target of 
91.7 km access gravel roads were rehabilitated, although some sections have since been 
damaged. The rehabilitated roads have greatly improved mobility in the project area and their 
impact was manifested in the reduction of transport fares due to the increased number of 
transport vehicles using the roads. Farmers, especially women, are now able to transport their 
produce to the market and access social amenities more easily and at a reduced price.  
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Project Management and Coordination 
 
4.2.8 The project as designed was to be implemented within the then existing institutional 
framework of the Ministry of Agriculture and Irrigation (MAI). A long term Technical 
Assistance, MASDAR was recruited to train the ministry staff on various aspect of 
macadamia production. With no specific person assigned to deal with the day-to-day 
administrative issues, the MASDAR Team Leader who was also the macadamia production 
expert, supported the project in administrative matters while project finances were being 
managed by the account office at the MoAFs. The project design did not include a specific 
management unit that should have been spear-heading implementation of activities within the 
existing Government institutions. At the end of  MASDAR’s contract in February 2004, the 
EA established a PIU to continue with the implementation of project activities. The PIU 
comprised a Manager and a Financial Controller. The PIU was being technically supported by 
two Macadamia Desk Officers, one for each ADD. From the project records, the established 
PIU did not perform well especially in the areas of financial management and accountability. 
This led to long delays in the replenishment of project accounts especially towards the end of 
the project due to poor justification of previous expenditures. This adversely affected project 
activities and hand-over.  
 

4.3 Institutional performance 
 
 As indicated above, the project was designed to be implemented within the existing 
institutional framework of MAI (now Ministry of Agriculture and Food Security (MoAFS). 
At the Ministry level, the office of the Controller of Extension and Technical Services 
(CAETS) was to coordinate the project activities through a National Steering Committee 
(NSC) that was to be the principal advisory body for project Implementation. The CAETS 
was also the chairperson for the steering committee. From the project records, the NSC met 
five times to oversee project implementation and where necessary take corrective measures. 
At the ADD level, there was a project implementation committee that included all 
participating Departments. The District Agriculture Development Officers (DADO) and 
Subject Matter Specialist were responsible for the implementation of activities at district 
level. At the grassroots level, the Agriculture Extension Development Coordinators and the 
Agriculture Extension Development Officers (AEDO) were responsible for implementation of 
day-to-day project activities. The government recruited six qualified mother nursery managers 
to assist farmer groups and extension staff in the establishment and management of 
community nurseries. Overall, the institutional framework was good except for the monitoring 
and evaluation aspects which did not yield much result.  
 
  4.4  Staff Recruitment, training and development  
 
 As the staff of MoAFS was not conversant with macadamia production and marketing, 
MASDAR was competitively retained to provide technical assistance in the form of two long 
term macadamia specialists and five short term consultants in the areas of training, group 
mobilisation, gender, marketing and monitoring and evaluation. From the project records and 
publication of extension training materials as highlighted under item 4.2.8, it would appear 
that MASDAR did a commendable job in capacity building of staff and farmers in all aspects 
of macadamia production. In addition, 10 key staff participated in macadamia production 
courses in South Africa. 
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4.5 Performance of consultants, contractors and suppliers  
 
 The performance of the main consultant, MASDAR Consulting from UK, was as 
already indicated above, satisfactory. The consultant who was recruited to carry out a credit 
study performed below expectation, and contributed to the cancellation of the activity. The 
project contractors for works did not perform well as most activities were delayed beyond 
project life while some were poorly done. Unfortunately, the client did not in most cases 
invoke the appropriate clauses in the contracts for remedy. The performance of project 
suppliers for equipment and goods was generally good.   
 

4.6 Fulfilment of Conditions/Covenants  
 
4.6.1 Conditions precedent to first disbursement of the loan: The Conditions that were to be 
met before first disbursement were: (i) The roads identified for rehabilitation, as part of the 
project, to have been included in the National Roads Authority yearly maintenance 
programme, (ii) Six nurseries managers and two qualified drivers to have been recruited in 
accordance with the standard Government terms to facilitate the project implementation, and 
(iii) the two long-term technical assistance staff, the short term consultants on group 
dynamics, and the short-term training consultant (collectively referred to as the primary 
consultants) to have have been selected. Fulfilment of condition (iii) above resulted in a delay 
of 2 years and 8 months largely because the EA lacked familiarity with the ADF procedures 
for procurement.  
 
4.6.2 Other Loan Conditions: The only other condition was that all primary consultants be 
recruited by the Government and already performing their services. This condition was timely 
fulfilled. 
 

4.7  Financial and Economic Performance 
 
 Financial and economic analyses of MSDP at completion were carried out using data 
provided by project management and crop budget data collected and or provided by the 
ADDs.  The analysis utilises the incremental benefits framework and assumptions used at 
appraisal (see Annex 6). The only major variation is the area under cultivation which is varied 
from the 500 ha envisaged at appraisal to 1, 340 ha realised at project closure.  The reworked 
cash flows for the project shows that total revenue will grow from MWK 0.86 million in 2009 
to MWK 54 million in 2015 and steady thereafter. Household cash income will increase from 
MWK 12,800 in 2009 to MWK45, 600 in 2015.  The Economic Rate of Return (ERR) of the 
project is re-estimated at 15.4%, which is a slight improvement to the 14.5% estimated at 
appraisal. The low ERR reflects in part the long gestation of the Macadamia tree and inability 
of the project to seriously promote the inter-cropping which was originally assumed.  Overall, 
the project is still economically viable.  
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5 SOCIO-ECONOMIC AND ENVIRONMENTAL IMPACTS 
 

5.1 Socio-economic impact 
 
5.1.1 The socio-economic benefits envisaged at appraisal included a minimum of 30% 
participation of women in project activities, training of women in alternative ways of 
preparing macadamia nuts, and broadening efforts of diversifying export crops. The 
promotion of intercropping was also regarded as a means for efficient use of productive 
resources, food security and enhancement of farm income at family level. From project 
records, 40% of women farmers trained and currently engaged in macadamia production and 
marketing. This is well above the 30% envisaged at Appraisal. Macadamia women farmers 
are already using the macadamia powder for garnishing vegetable dishes and also using the 
nuts as snacks for the school children. This is expected to have a significant nutritional effect 
in the region.  
 
5.1.2 As the Macadamia trees have only began to bear the fruits, farmers are yet to reap the 
full benefits of the investment. However, farmers’ incomes are expected to gradually increase 
as yields improve, with positive implication on the well-being of the farmers.  The project is 
already contributing to other major elements of poverty reduction in the project area. These 
include increased access to potable water through the provision of 88 water boreholes, 
enhanced mobility to markets, basic social and health services through the provision of access 
roads. In addition, the project benefited the local population during construction as the 
contractors mainly drew labour, including women from the local communities.  
 

5.2 Environmental impact  
 
 The project was classified under category II, which means any adverse impact on the 
environment could easily be addressed. The Government policy to favour intensified 
agriculture instead of making more land available for plantation of macadamia played an 
important role in conserving the environment. Also important is the adoption of agricultural 
practices such as intercropping with legumes crops, training farmers in integrated pest 
management, optimal use of pesticides, and contour ploughing. The project also advocated the 
use of compost manure and rationalized use of inorganic fertilisers. The project activities have 
as such had no negative impacts on the environment.  
 
 
6 PROJECT SUSTAINABILITY AND VIABILITY 
 
  The project has introduced significant capacity building in all aspects of macadamia 
production and accomplished satisfactory levels of community involvement and ownership of 
the activities. The continuation of development of investment gains would depend on the 
strength of macadamia cooperative societies’ in the provision of timely technical and business 
needs as well as social challenges emanating from the macadamia community.  For this to 
happen, there is need for continued capacity building of cooperatives in areas of post-handling 
of macadamia crop, obtaining supplies and accessing markets by the ADDs Agribusiness 
Units. The water point committees are functional and have been capacitated to maintain the 
boreholes. However, for long-term sustainability, the Government is recommended to 
continue building capacity of the water committees in the area of how to protect boreholes 
from vandalism.   
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7 PERFORMANCE OF THE BANK AND THE BORROWER 
 

7.1 Performance of the Bank 
 
 The Bank performance as related to the loan agreement was to undertake field 
supervisions, ensuring fulfilment of loan conditions and submission of the reports by the 
borrower. In addition, together with GoM, the Bank was to undertake a MTR. In all, a total of 
eight supervisions and an MTR were undertaken. The Bank however, did not make a timely 
follow-up supervision mission after the loan approval that should have minimised the late 
start-up of project implementation. Furthermore, while most supervision missions lacked 
appropriate skill mix (e.g. absence of infrastructure specialist), there were also delays in 
responding to request by the project. Nonetheless, effectiveness delays have been reduced 
during the course of project implementation by the establishment of the ADB Malawi Office 
as reflected in shorter periods between loan approval and effectiveness of other Bank financed 
projects from more than 24 months in the past to 12 months (Malawi Portfolio Performance 
Report June 2008). Communication between the Bank and the project has also markedly 
improved.  Overall, the performance of the Bank is rated moderately satisfactory. 
 

7.2 Performance of the Borrower 
 
 The Borrower was able to implement almost all essential activities needed for 
achieving the project objective.  The Government was less successful in the implementation 
of infrastructure development activities, with some of the works uncompleted at project 
closure. Reports, including work-plans and budget, 31 quarterly and 5 audit reports were 
submitted. However, project financial performance was less satisfactory as audits for 2006/7 
and 2007/8 are still outstanding and financial accountability for the 2005/6 audit report was 
poor. Nonetheless, the Government kept its focus on overall project objectives and provided 
the necessary institutional set-up for project implementation.  Overall, the performance of the 
Government is rated moderately satisfactory. 
 
 
8 OVERALL PERFORMANCE AND RATING 
 
 In accordance with the implementation performance indicators (Annex 4), the overall 
assessment of implementation performance is 2.3 out of 4 maximum. The MSDP has been 
successful in meeting its specific objective of planting macadamia trees on 1,200 ha which 
was exceeded to 1,320 ha which gives a performance rate of 110%.  MSDP’s performance is 
therefore, rated as satisfactory.  
 
 
9. CONCLUSIONS, LESSONS LEARNED AND RECOMMENDATIONS 
 

9.1 Conclusions 
 
9.1.1 The MSDP has been successful in meeting most of its physical objectives. The project 
was able to establish macadamia mother and community nurseries which provided high 
quality seedling to farmers. A total of 132,000 macadamia seedlings, enough to cover 1,320 
hectares were distributed. This is against a target of 1,200 hectares.  The project was able to 
meet most of its capacity building objectives as a large number of farmers of which 40% were 
women (about 3,650 and 130 Ministry staff) have been trained on various aspects of 
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macadamia production. Although some of the project activities, namely infrastructure 
development were less successful, there is evidence that the project has been addressing other 
major elements of poverty reduction in the project area. These include increased access to 
potable water through the provision of 88 water boreholes, enhanced mobility to basic social 
and health services through the provision of access roads, and community empowerment 
through training of farmers and formation of water point committees and cooperatives. 
 
9.1.2 As macadamia trees have only began to bear the fruits, farmers are yet to reap the full 
benefits of the investment. Some farmers have, however, started harvesting the crop and 
selling in local markets. Farmers’ incomes are expected to gradually increase as yields 
improve. This will however depend on the sustainability of the investment in the long term. 
 

9.2 Lessons Learnt 
 

The following are the key lessons to be drawn from this project:  
 

(i) There is need to carefully consider the duration of a project such as this one involving 
 tree plants whose gestation period is over 5 years. Ideally, a longer period of 
say 7 years would have been more realistic.  

(ii) There is need for parallel financing as opposed to joint financing of project categories 
in order to speed up disbursement and project implementation. In this project, a single 
category was being jointly financed between ADF and GOM. Lack of funds in one 
account implied that implementation of activities could not proceed according to 
work-plans. 

(iii) The Bank and Executing Agency supervision missions should be more focused on 
sustainability issues throughout the implementation period of the project. 

(iv) When the project is to be implemented using existing institutions, there is still need to 
ensure that the implementation team within the institutions work full-time on project 
activities. Alternatively, the project should recruit technical experts to strengthen the 
reimplementation team  

(v) The need to carefully consider mechanisms to deliver credit for smallholder farmers. 
Where, like in this case, it is determined the project should have a credit component, 
there is need to carefully assess the capacity of the institutions being targeted.    

 
9.3 Recommendations  

 
Recommendations to the Bank 
(i) More regular Bank supervision with adequate skill mix is needed. The Malawi 
 Country office is already playing a major role in this regard.  
(ii) The ADB Malawi Field Office should take more proactive role in supervision of 

projects. 
(iii) Due to the inherent requirement of sequencing activities in fruit tree projects, project 

duration should be more than five years in order to allow time for  implementation of 
technical activities and capacity building in marketing of the produce. 

(iv) The Bank should consider  linking up the activities of establishing apex association 
and macadamia marketing to the new projects such as Local Economic 
 Development (LED) project which will cover some of the sites under MSDP 

(v) The Bank should search for more effective ways of ensuring that farmers have 
 access to credit 
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Recommendations to the Borrower 
(i) Government should take over the activities of the project and integrate them in their 

programming and budgeting in order to avoid a gap in flow of funds for continuation 
of activities. The decision to include the nursery attendants in the Government’s pay 
roll is an important first step.  

(ii) Given the weak capacity of local consultants and contractors, there is need for more 
vigorous selection and supervision of consultants and contractors by the Executing 
Agency. There may be need to review the registration system of contractors in 
Malawi. 

(iii) Timely submission of audit reports and justifications for replenishment of funds is 
critical for smooth flow of funds to project activities.  



 

 

 
   

ANNEX 1.  PROJECT LOCATION MAP 
 

 
 
 
 



 

 

 
   

 
ANNEX 2: IMPLEMENTATION PERFORMANCE RATING 

 
FORM IP 1 

Implementation Performance 
 
Component Indicators Score 

(1 to 4) 
Remarks 

1. Adherence to Time Schedule 1  
2. Adherence to Cost Schedule 3  
3. Compliance with Covenants 2  
4. Adequacy of Monitoring & Evaluation and Reporting 1  
5. Satisfactory Operations (if applicable) 3  
TOTAL 10  
Overall Assessment of Implementation Performance 
 

2.0 Category S 
(Satisfactory) 

 
 

ANNEX 3:  BANK PERFORMANCE RATING 
FORM BP 1 

Bank Performance  
 
Component Indicators Score 

(1 to 4) 
Remarks 

1. At Identification 2  
2. At Preparation of Project 2  
3. At Appraisal 2  
4. At Supervision  2  
Overall Assessment of Bank Performance 
 

2.0 Category S 
(Satisfactory) 

 



 

 

 
   

ANNEX 4:  PROJECT OUTCOME RATINGS 
FORM PO 1 

Project Outcome 
 

No. Component Indicators Score 
(1-4) 

Remarks 

1 Relevance and Achievement Objectives   
i) Macro-economic Policy 3  
ii) Sector Policy 3  
iii) Fiscal policy 3  
iv) Finance 3  
v) Poverty Alleviation, Social and Gender 3  
vi) Private Sector Development 2  
vii) Environment 3  
2 Institutional Development   
i) Institutional Framework including Restructuring 2  
ii) Financial and Management Information Systems including 

Audit Systems 
1  

iii) Transfer of Technology 3  
iv) Staffing by qualified persons including turn over, training of 

counterpart staff 
2  

3 Sustainability   
i) Continued Borrower Commitment 3  
ii) Environmental Policy 2  
iii) Institutional Framework 3  
iv) Technical Framework 2  
v) Technical Viability and staffing 2  
vi) Financial Viability including cost recovery systems 2  
vii) Economic Viability 3  
viii) O&M Facilitation (availability of recurrent funding, foreign 

exchange, spares parts, workshop facilities etc. 
1  

4 Economic Internal Rate of Return   
 TOTAL 41  
 OVERALL ASSESSMENT OF OUTCOME 2.3 Category S
 



 

 

 
   

ANNEX 5: RECOMMENDATIONS AND FOLLOW-UP MATRIX 
 

Main Findings and 
Conclusions 

Lessons Learned/ 
Recommendations 

Follow-up Actions Responsibility 

Formulation and  
Project Rationale 
 

The project was well 
conceptualised and 
strategies chosen to address 
poverty reduction were also 
right. 

The Bank could link up the 
activities of establishing 
apex association and 
macadamia marketing to 
the new projects such as 
Local Economic 
Development (LED) 
project which will cover 
some of the sites under 
MSDP 
 

Government to 
request Bank for 
inclusion of  Apex 
establishment & 
post-handling 
activities of 
macadamia  in the 
LED project 

Project  
Implementation 
 

In spite of the initial take-
off delays, the overall 
satisfactory performance 
can be attributed to the 
community motivation, 
empowerment and TA 
input 

  

Compliance with 
Loan Conditions and 
Covenants 
 

All Bank conditions were 
complied with (including 
quarterly reporting and 
audits). However, 
submission of audit reports 
was not satisfactory 
 
  

Bank Appraisal missions 
should include 
mechanisms for  prompt 
fulfilment of loan 
conditions to avoid start-up 
delays in implementation 
of projects 
 

 
 
Bank 

Performance 
Evaluation and 
Project Outcome 
 

Rated satisfactory due to 
the achievement of project 
objective and high potential 
on poverty reduction.  

Consolidation of 
management of 
cooperatives activities and 
training needed 

Government and 
Cooperatives 
 
 

Sustainability 
 

 Government resources are 
needed to continue the 
delivery of extension on 
marketing and completion 
of infrastructure 
component activities. In 
addition, more emphasis 
should be put on marketing 
and Integrated pest 
management  and 
involvement of district 
assemblies and private 
sector 

Central Government 
and District 
Assemblies. 

 
 
 
 
 
 
 
 
 



 

 

 
   

ANNEX 6: FINANCIAL AND ECONOMIC ANALYSIS 
 
Introduction: the Economic and financial analysis of the project has been determined 
through the application of the evaluation method known as the discounted funds flow cost-
benefit analysis. The financial analysis is conducted to assess whether the smallholder farmers 
have benefited from their participation in the project through the cultivation of Macadamia 
and other inter-crops.   
 
Financial Analysis: 
Assumptions: The main assumption at appraisal have been retained with some variations as 
follows: 

(i) The average export price of Macadamia has been used in the analysis unlike in the 
appraisal where the adjusted international price international. The inter-cropped 
prices used are the average 2007market prices 

(ii) The actual area of cultivation has been used and assumed to reach 1320 ha unlike 
500 ha in the appraisal report 

(iii) The programme costs and benefits are programmed for 30 years.  
 

The financial analysis assumes that the beneficiary smallholder would have three 
levels of benefits (i) from the capacity building activities (ii) from on-farm agricultural 
investments and (iii) from the infrastructural investments in the region. Different crop 
production models were developed for Macadamia and the other crops: pulses, ground nuts, 
and cassava, which are the main inter-crops. On the basis of the proposed crop models, 
average increases on net benefits subsequent to the project interventions were derived by 
calculating the difference in the net return between a range of present situations and potential 
situations.  
 
Economic Raturns 
 

In the calculation of ERR, the benefits and cost streams from incremental crop 
production were considered and presented in Annex 6 Table 2. The net benefit accrued from: 
(i) incremental crop production; (i) the incremental crop production cost; (ii) total MSDP 
investment costs (civil works, vehicles, equipment); and (iii) operation and maintenance cost 
(including PIU’s operation costs). 

For traded inputs and outputs, the World Bank Development Prospects Group, 
Commodity Price Data report (dated Nov. 2004) were used to estimate their farm-gate 
economic prices in constant 2007 terms,  and for non-traded inputs and outputs, their financial 
prices were based on prevailing market prices in Malawi in 2007. All economic values were 
converted to local currency at the official exchange rate prevailing it 2005 end year, which 
was one US dollar equal to MK110. The shadow wage rate was assumed to be the same as the 
financial wage rate. The cost and benefit streams were projected over a 30 year period. 



 

 

 
   

 

 
ANNEX 6:  

Table 1: 
MALAWI MACADAMIA SMALLHOLDER DEVELOPMNRT 
PROJECT   

        

  
Envisaged Situation with Intercrops per ha of Rainfed Land 
at Project Year 3   

        

    
Maize 
(0.389) 

Cassava 
(0.145) 

Sweet Potatoes 
(0.08) 

Groundnut 
(0.026) 

Soya Bean 
(0.048) 

Cowpea 
(0.020) 

I. PRODUCTION       
Average Production/ha 1760 7500 6000 640 1080 350
Price (MK/kg 20 7 5 45 25 30
Gross Income (MK) 35200 52500 30000 28800 27000 10500
II. INPUTS COSTS       
Seed  300 62 185 2500 270 60
Fertilizer  800 0 0 0 0 0
Manure  0 0 0 0 0 0
Pesticides 0 0 0 0 0 0
Bags  75 150 225 30 45 0
Hired Labour 0 0 0 0 0 0
Credit Repayment 176.25 31.8 61.5 379.5 47.25 9
Total Costs (MK) 1351.25 243.8 471.5 2909.5 362.25 69
III. NET BENEFITS 33848.75 52256.2 29528.5 25890.5 26637.75 10431
Total Persons/day 165 150 160 200 75 60
Return/Person day 205.1439 348.3747 184.5531 129.4525 355.17 173.85
        
 
 
 
 
 
 
 
 
 
 



 

 

 
   

 

 
 

ANNEX 6:TABLE:2- MACADAMIA SMALLHOLDER DEVELOPMENT PROJECT -INTERNAL RATE OF RETURN 
RETURNS 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 
                      

Incremental Maize Production (Tonnes) 265 265 265 220 210 180 170 170 170 170 
Price MK/Tonne 20 20 20 20 20 20 20 20 20 20 
Incremental Benefits 5300 5300 5300 4400 4200 3600 3400 3400 3400 3400 
Incremental Pulses production 12.4 12.1 10.7 10.2 10.2 10.2 11 11 11 11 
Price MK/Tonne 26 26 26 26 26 26 26 26 26 26 
Incremental Benefits 322.4 314.6 278.2 265.2 265.2 265.2 286 286 286 286 
Incremental Cassava Production 26 24 24 24 20 20 14 14 14 14 
Price MK/Tonne 8 8 8 8 8 8 8 8 8 8 
Incremental Benefits 208 192 192 192 160 160 112 112 112 112 
Incremental G/Nuts Production 7.4 3.4 3.4 3 3 3.1 3.1 3 3 3 
Price MK/Tonne 250 250 250 250 250 250 250 250 250 250 
Incremental Benefits 1850 850 850 750 750 775 775 750 750 750 
Incremental Macadamia Production  -  -  -  -  -  - 750 750 1000 1000 
Price MK/Tonne  -  -  -  -  -  - 280 280 280 280 
Incremental Benefits             210000 210000 280000 280000 
TOTAL BENEFITS 7680.4 6656.6 6620.2 5607.2 5375.2 4800.2 214573 214548 284548 284548 
COST                     
Investment Costs 33459 40153 45000 56000 46000 177800 215000 65000     
Replacement cost                     
Operating costs 20 15 13.7 14.1 8.5 6.2 6.2 2 2 2 
Total Costs 33479 40168 45013.7 56014.1 46008.5 177806.2 215006.2 65002 2 2 
Cash Flow -25798.6 -33511.4 -38393.5 -50406.9 -40633.3 -173006 -433.2 149546 284546 284546 
           
ERR 15.4%          
Sensitivity Analysis           
(i) Decline in 20% production 13.4          
(ii) Decline in Macadamia price by 20% 14.5          

 




