
  

 

SREP-MALI INVESTMENT PLAN  
Scaling Up Renewable Energy 

 

 

Volume 2: Appendixes 
 

REPUBLIC OF MALI  

MINISTRY OF ENERGY AND WATER 

------------------ 
NATIONAL DIRECTORATE OF ENERGY 

 



2 

 

 

 

Appendices 

   

 
Appendix 1: Characteristics of mini/micro hydroelectric power plants 

Appendix 2: Strategic coordination of the Program  

Appendix 3: Monitoring and Evaluation system of the Program  

Appendix 4: How the proposed investment projects respond to SREP criteria?  
 
  



3 

 

Appendix 1:  
Characteristics of mini/micro hydroelectric power plants 
 

Selected locations for micro-mini hydroelectric power plants (Project 3): 

  
 

  
 

Installed Energie moy Expected Time Expected Time  

N° Site Region capacity annuelle for the Studies for the Construction 

        (kW) (MWh) 
  

Phase 1  

1 Farako 1   Sikasso 55 280 4 months 8 months 

2 Billy   Kayes 170 968,0 6 months 12 months  

3 Kéniéto    Kayes 280 1214 6 months 12 months 

4 Woroni   Sikasso 393 1319 8 months 12 months 

5 Djenné   Mopti 7000 30660 10 months 
 6 Talo   Ségou 3700 16206 10 months 24 months 

7 Kourouba Koulikoro 10000 43800 10 months 24 months 

Phase 2  

 
Djenné Mopti 7000 30660 

 
24 months 

 
              

    
21598 94446,59 
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Appendix 2: Program Strategic Coordination  
 

Context and Rationale / Statement of Problem 
 
Mali was selected as pilot country for the Scaling Up Renewable Energy Program. In this context, an 
investment plan is being prepared and will be implemented through several projects. A Strategic 
Coordination Component will be in place for the SREP-Mali Program to ensure that the three 
proposed investment projects, targeting renewable energy (RE) technologies, do not operate as 
separate entities outside the programmatic approach defined by the Government in the light of 
existing national policies and strategies. Without this strategic coordination, the SREP projects would 
operate on a “business as usual” mode, which would work against SREP’s transformational objective 
and jeopardize the achievement of expected outputs.  
 
Objective / Proposed Input to Drive the Transformation 
 
The general objective is to ensure the strategic/programmatic coordination of the SREP Program in 
Mali. That includes several specific objectives such as: 

 Ensure that all projects activities are consistent with SREP guidelines and are in line 
with national policy orientations and strategies; 

 Promote efficient knowledge management and exchange of best practices 
(information sharing and lessons learning activities) between projects and with other 
African countries, and define an efficient monitoring/evaluation system that 
contributes in improving SREP’s impacts;  

 Ensure a favourable environment for the rapid expansion of REs, that is, promote a 
crosscutting approach aimed at building the capacities of all the stakeholders and 
review elements of the legal, regulatory and institutional framework, where 
necessary; 

 Strengthen the Government’s political commitment and the involvement of sector 
stakeholders to ensure that a favourable environment is in place for the expansion of 
REs;  

 Ensure that SREP activities and investments can be sustained beyond the SREP;  

 Make the SREP known in order to raise additional funds and foster the large-scale 
replication of activities (countrywide and in the sub-region);  

 Ensure that SREP projects are designed and implemented with a view to produce 
transformational impact and the expected catalytic outcomes in terms of 
development based on low GHG emissions. 

 
The activities built into the Strategic Coordination Component are a key contribution to the 
transformation of the sector since they will clarify and consolidate the necessary environment for the 
rapid and efficient implementation of investments. They should also help to spur and facilitate 
additional investments in the coming years.  
 
Project Supervision / Institutional Framework 
 
The proposed institutional set up to coordinate and implement the program tries to match the 
institutional responsibilities within Government departments as closely as possible, while considering 
the operational imperatives that are tied to program components. The proposed institutional 
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arrangement to coordinate and implement the program is based on the following key 
functions/structures: 

 A Steering Committee; 

 A Program Strategic Coordination Unit; 

 The Executing Agencies, namely DNE, AMADER, ANADEB, and CNESOLER, EDM and 

 A Consultative Committee. 
 
Steering Committee 
 
Mandate. The Steering Committee is responsible for general strategic orientation, supervision and 
implementation of the program, and for assessing progress. It will ensure that program 
implementation complies with SREP principles, in light of the national energy policy and in the 
context of the National Renewable Energy Development Strategy. It will also have the role of guiding, 
supporting and advising all activities implemented as part of investment programs and projects.  
 
The Steering Committee that exists at the programmatic level justifies the fact that there is no 
steering committee for the three investment projects. The person in charge of the implementation 
unit of each project will sit in the Steering Committee of the program to ensure consistency between 
the "project" and "program" levels.  
 
Specifically, the Steering Committee: 

 Approves action plans and annual budgets of the program, and monitors the financial 
execution of credits allocated; 

 Monitors the progress of the program and projects, identifies and updates the 
potential impact and expected outcomes, and decides on possible adjustments; 

 Approves the annual programs of activities and budgets of projects; 

 Audits and approves the technical and financial appraisal and the performance 
reports of the program; 

 Ensures that program resources are effectively utilized to support planned activities; 

 Proposes or takes necessary measures to tackle obstacles to the smooth 
implementation of the program;  

 Ensures the effective involvement of all Program stakeholders; 

 Ensures synergy between program activities sand other projects/operations financed 
by development partners;  

 Evaluates the performance of the program’s Strategic Coordination Unit. 
 

Composition. The Steering Committee comprises representatives from the following structures: 

 The National SREP Focal Point; 

 The managers of the implementation units of the investment projects;  

 Three representatives of the Ministry of Environment (AEDD/DNEF/DNACPN); 

 One representative of the Ministry of Economy and Finance; 

 One representative of the Ministry of Agriculture (DNGR); 
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 One representative of the National Directorate of Hydrology; 

 One representative of the Ministry in charge of the Local Authorities.  
 
Sessions of the Steering Committee are chaired by the SREP National Focal Point and the secretariat 
is managed by the Program’s Strategic Coordination Unit. 
 
Frequency. The Committee meets four times every year in ordinary session. It may meet in 
extraordinary session whenever necessary, as convened by its Chairperson. 
 
o Meeting in Ordinary Session 
 
For ordinary sessions, the agenda and working documents must be sent by the Chairperson to 
Committee members at least fifteen (15) days to the date of the meeting. Minutes of meetings will 
be drafted by the Program’s Strategic Coordination Unit. The Chairperson will verify their consistency 
with the deliberations of the Committee and appose his/her signature. Subsequently, the minutes 
will be circulated to Committee members by the Program’s Strategic Coordination Unit, latest fifteen 
days following the holding of the session.  
 
o Extraordinary Sessions 
 
These sessions will be convened by the Committee Chairperson, when the need so arises. Generally, 
one or two items feature on the agenda and may relate to subjects such as:  

 The provision of information that is crucial to the implementation of the Program; 

 The search for a solution to a problem whose immediate resolution is necessary for 
Program continuation or smooth implementation; 

 The consideration of recommendations arising from an external audit, supervision or 
appraisal report; and 

 A budget review. 
 
Deadlines for convening sessions and dispatching documents may be reduced to one week or at the 
convenience of members. The Program’s Strategic Coordination Unit will prepare a summary note on 
each agenda item for Committee members, highlighting the importance of the issued treated and 
the proposed decision to take. Minutes of extraordinary sessions will be prepared and circulated 
under the same conditions (addresses, deadlines) as those mentioned for ordinary sessions. 
 
Program’s Strategic Coordination Unit 
 
Mandate. Under the supervision of the Steering Committee, the Unit will implement its half-yearly 
work program, once validated by the Steering Committee. This work program must allow the 
implementation of the activities listed in the section below titled “Components”.  
 
Composition. The Program’s Strategic Coordination Unit will be housed in the Energy Directorate, 
Ministry of Water and Energy. This Unit will comprise several experts, including: 

 A policy/institutional expert – responsible for planning and general coordination of 
the Program, who will ensure consultation among all stakeholders and carry out 
reform-related activities at the institutional, regulatory and other levels. 
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 A monitoring/evaluation expert – responsible for M/E system operation, in 
collaboration with Energy and Environment CPSs1, the monitoring/evaluation experts 
of the three projects and in liaison with the communication/knowledge management 
expert. 

 A communication/knowledge management expert – responsible for defining and 
implementing the Program’s communication strategy and for undertaking capacity-
building/knowledge management activities (Country-managed information sharing 
and lessons-sharing activities). 

 An energy/environment officer and a financial/procurement officer would eventually 
be added, depending on needs to be specified in the coming months.  

 
Experts2 of the Strategic Coordination Unit lodged in MEE, will be part of MEE staff. Each expert will 
be bound to the program by a performance contract, to be evaluated annually. Administrative 
modalities concerning the recruitment and remuneration of experts will comply with the malian 
regulations.  
 
The Coordination Unit will also benefit from the ad hoc services of an external expertise, as the need 
arises (the Unit’s staff is responsible for preparing the ToR of external consultants and monitoring 
their activities). This could be the case of an expert capable of assessing the RE financing mechanisms 
used and mobilizing future mechanisms, etc.  
 
 
Consultative Committee  
 
Mandate. The Consultative Committee must provide SREP Program stakeholders (including NGOs, 
the private sector, etc.) with information on the status of program activities and allow them to 
express their views/concerns on Program implementation.  
 
Composition. The Consultative Committee comprises SREP and CIF National Focal Points, 
representatives of the Ministries of Energy and Environment, representatives of the  national 
agencies implementing program activities, NGOs involved in Program implementation, 
representatives of the private sector, MDBs and other development partners including the UN, etc.  
 
Frequency. The Consultative Committee meets once every year at the start of the year. 
 
 
MDB Responsible for Supporting the Implementation  
 
Funds meant for Strategic Coordination activities will be channelled through one of the investment 
projects – namely, the project supported by the African Development Bank, the lead MDB for SREP-
Mali.  
 
Development Partners 
 
The Strategic Coordination will build on the existing activities financed by DPs (see table at the end of 
the investment plan) in terms of building stakeholder capacity, analytical studies, etc. Moreover, 
some strategic coordination-related activities will either be co-financed or strengthened by activities 
implemented by other DPs. Some examples are listed below: 

                                                 
1
    National Statistical and Planning Units. 

2 See proposed ToR in annex.  
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 At the end of 2011,the IAEA will start a program aimed at building DNE capacity to 
improve national energy planning (amount = USD 200,000) ; 

 At the end of 2011, the European Union will start an initial and continuing training 
program for rural electrification operators and actors (amount = USD 1,300,000); 

 Etc. 
 
Estimated Cost of the Component / Financing Plan / Rationale of SREP Financing  
 
The budget of SREP-Mali Strategic Coordination is estimated at USD 4 million in SREP contribution. 
This budget reflects the importance the Government of Mali pays to the programmatic approach, the 
efficiency of the monitoring/evaluation system of the program and projects, the improved 
effectiveness of investments through knowledge management and capacity building.  
 
The use of SREP funds is justified by the fact that this Strategic Coordination is the very core of the 
SREP programmatic approach and must multiply the positive impact of investment projects. Strategic 
Coordination will ensure that projects are not implemented separately and that they benefit from 
knowledge acquired more widely at the country, regional and international levels. For activities 
related to Strategic Coordination, SREP funds will be allocated in the form of grant.  
 
The financing plan is available in the investment plan.  
 
Components and Sub-Components 
 
Component 1: Strategic Coordination- Budget: USD 500,000 
 

 Ensure the Program’s administrative/financial management and especially: (i) 
prepare the Program’s annual work plans, incorporating the work plans of the three 
projects; (ii) prepare cash withdrawal requests under Financing; (iii) manage the 
Special Account and keep program-related books and accounts, making necessary 
arrangements for their audit; (iv) participate in the administration of bid invitation 
and contract procedures under the Program; (v) prepare quarterly consolidated 
progress reports for submission to the Steering Committee and the MDB supporting 
the Program’s Strategic Coordination; 
 

 Ensure the ‘general coordination’ of SREP-Mali, while strengthening collaboration 
among all stakeholders (put in place effective/appropriate 
communication/information channels); 
 

 Ensure synergy between the three investment projects;  
 

 Harmonize the SREP programmatic approach with the orientations of the national 
Poverty Reduction Strategy (PRSP) on the one hand, and those of the National Energy 
Policy and Renewable Energy (RE) Strategy on the other hand, to ensure sustainable 
social and economic development; 
 

 Support the start-up of the National Renewable Energy Commission, an inter-sectoral 
entity, to mainstream REs in different sectors and thus facilitate the achievement of 
development objectives;  
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 Organize fundraising to ensure project co-financing and the sustainability of 
investments made (include the contributions of new co-financiers, prepare dossiers 
to benefit from carbon funds, trust funds, etc.)3. The result of this work must 
contribute to increase RE investments in the country; 

 

 Anticipate the disbursement of new funds via the new funding mechanisms being 
prepared internationally (stemming from UNFCCC negotiations), and ensure Mali’s 
readiness to benefit from these funds.   

 
Component 2: Information Sharing and Lessons Learning (ISL), Communication and Advocacy- 
Budget: USD 1,500,000 
 

 Define and implement an RE communication strategy with a built-in advocacy 
component strengthening stakeholders’ political commitment; 
 

 Disseminate and communicate the SREP outputs at local, regional, national and 
international level (especially by posting knowledge management products online); 
 

 Support the management of knowledge acquired by the program in RE (approaches, 
methodologies and lessons); 
 

 Ensure linkage with the CIF Administrative Unit and draft regular program 
implementation reports meant for the SREP sub-committee; 
 

 Conduct targeted studies, organize consultation workshops and develop/support 
dialogue to make project implementation more efficient; 
 

 Review international experience on RE that has common points with SREP and 
ensure that the Strategic Coordination draws from the lessons of  these projects to 
improve the implementation of SREP; 
 

 Regularly monitor progress achieved in other SREP countries and share experience in 
the operational management of the program; 
 

 Participate in fora organized by CIF or other partners to exchange experiences with 
other pilot countries, or other countries that are actively developing REs; 
 

 Organize information and exchange sessions with countries of the sub-region to 
disseminate best practices and SREP’s program-based approach (in collaboration 
with the ECOWAS/WAEMU Regional RE and Energy Efficiency Centre, and with Mali’s 
Training Centre for Development); 
 

 Strengthen institutional links and technical participation in activities with relevant 
institutions, for example the Regional RE and Energy Efficiency Centre, ECOWAS, 
IRENA, the international year of renewable energies organized by the United Nations, 
etc.  

 
 
 

                                                 
3 Distinguishing between contributions of MDBs, governments, multilateral and bilateral organizations, credit services bodies, the 

private sector). 
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Component 3: Monitoring and Evaluation (M/E) - Budget: USD 500,000 
 

 Develop an efficient data collection system and ensure regular data collection; 

 In support of the strengthening of the national energy monitoring/evaluation 
systems, operate the SREP monitoring/evaluation system and fill-in the logical 
framework indicators; 
 

 Based on outputs regularly obtained, make recommendations to improve Program 
implementation and its transformational impact; 
 

 During monitoring/evaluation, determine the potential for further development of 
REs in the country and the investments needed in that regard; 
 

 Assess the social, economic and environmental impacts of all project investments 
and program activities (including those related to ISL) and ensure the 
implementation of the SEA recommendations.  

 
 
Component 4: Capacity-building - Budget: USD 1,500,000 

 

 At the institutional level: (i) review the RE sector’s institutional framework and the 
mandate of national institutions (to ensure consistency between them) and build 
their capacity (especially in carbon finance); (ii) review arrangements (legal, 
legislative, regulatory, tariff4, fiscal, etc.) governing the sub-sector, notably in the 
context of the design of the new PRSP and gender mainstreaming; (iii) adapt RE 
technologies to the Malian context, deepen resource mapping works and build 
national energy planning capacity (in coordination with AIEA);   
 

 At the level of private operators: (i) support training in management techniques 
(human and financial resources, administration, design of business plans, marketing, 
environmental impact of investments, sensitization on social issues, etc.); (ii) 
understand the regulatory frameworks governing the sub-sector (legal, legislative, 
regulatory, tariff, fiscal, etc.); (iii) transfer knowledge on technologies available at the 
international/regional level and on applications that may be relevant to the case of 
Mali;  
 

 At the level of commercial banks: (i) assess needs, (ii) develop specific lending 
products for renewable energies; (iii) sensitize and train executives, especially on 
potential returns on investments for RE investments, RE technologies, etc.; (iv) 
present and discuss potential funding mechanisms that may enable better access to 
the RE technologies market.   

 

                                                 
4 Feed-in tariffs for instance.  



 

 

Annex: Terms of Reference for Experts of the Coordination Unit 
 

Principal Coordinator, Institutional Expert 
 
I. CONTEXT 
 
In July 2010, Mali was selected as pilot country for the Scaling Up Renewable Energy Program (SREP). 
The Program’s objective is to test low carbon-intensive strategies in order to address climate change. 
This entails demonstrating the economic, social and environmental viability of these approaches by 
generating new economic opportunities and broadening access to energy services using renewable 
energies. The SREP program must enable beneficiary countries to initiate the process of 
transformational change that will lead the country to adopt a development method based on low 
greenhouse gas emissions. This will be possible by harnessing the country’s renewable energy 
potential instead of resorting to expensive, polluting fossil fuels and the inefficient use of biomass. 
 
In this context, an investment plan is being designed and will be implemented through several 
projects. A Strategic Coordination Component of the SREP-Mali Program is in place to ensure that 
investment projects are not managed as separate entities outside a program-based approach. SREP 
adopts a holistic approach and involves many State institutions, multilateral development banks 
(namely, the African Development Bank, the World Bank and the International Finance Corporation), 
and all national and international stakeholders, including the private sector. Moreover, efficient 
coordination is key to achieving the expected outputs of SREP-Mali. 
 
The Strategic Coordination Unit housed in the National Directorate of Energy oversees the strategic 
coordination of the Program. It comprises three experts working under the supervision of the SREP 
National Focal Point and is answerable for implementing decisions taken by the SREP National 
Steering Committee. The Principal Coordinator is one of these three experts.  
 
II. TASKS AND RESPONSIBILITIES 
 
II.1 Tasks  
 
The Principal Coordinator will be responsible for all aspects related to Program activity coordination 
and will manage activities linked to the revision of the institutional, policy, regulatory and legislative 
frameworks. S/he will work under the responsibility of the SREP National Focal Point and ensure the 
implementation of decisions taken by the SREP National Steering Committee. Relations of 
collaboration will be established with representatives of the sectoral ministries involved in 
implementing SREP-Mali activities. 
 
II.2 Responsibilities 
 
The Principal Coordinator / institutional expert will be responsible for coordinating SREP-Mali 
activities, in general, and the institutional aspects, in particular. S/he will implement the activities 
listed in the SREP-Mali Investment Plan concerning the Strategic Coordination. Generally, his/her 
activities will involve:  
  



 

 

In terms of program coordination 
 

 Supervising and coordinating, as appropriate, the implementation and completion of 
SREP-Mali activities, based on the annual work program.  

 Ensuring the Program’s compliance with key Government and MDB regulations and 
standards regarding all financial and administrative aspects. 

 Ensuring collaboration with investment project coordinators to enhance the 
program’s efficiency and effectiveness by identifying bottlenecks in activity 
implementation and appropriate solutions for their reduction or elimination. 

 Creating, in relatively direct ways, synergy with the key development partners in the 
area of renewable energies.  

 Organizing and conducting joint Government/MDB supervision missions, mid-term 
review and final evaluation of the Program. 

 Organizing meetings of the National Steering Committee and producing/circulating 
reports and minutes. 

 Supervising the preparation of the Program’s annual activity report and submitting it 
to the National Steering Committee.  

 Coordinating the management of Program assets, including office equipment, offices 
and facilities. 

 Organizing fundraising to ensure projects co-financing and sustainability of 
investments. 

 Making available new funds well in advance through the new funding mechanisms 
being prepared at the international level (especially stemming from UNFCCC 
negotiations), and ensuring Mali’s preparedness to benefit from these funds.   

 Actively overseeing the implementation of activities to ensure that they comply with 
SREP guidelines and are in line with the country’s policy and strategic orientations. 

 
Regarding institutional and policy aspects 
 

 Coordinating all national institutions involved in Program implementation, to 
harmonize approaches. 

 Coordinating all international institutions involved in Program implementation, to 
consolidate and firm up synergy. 

 Forging partnerships with key development partners, to mobilize additional and 
complementary resources. 

 Participating in meetings of existing social and economic development networks or 
working groups to represent SREP and guaranteeing the consideration of energy 
challenges. 

 Implementing the Unit’s activities relative to the revision of the institutional, 
legislative, regulatory and other frameworks that help to consolidate the 
environment and foster greater and sustainable investments in the sector.   

 
II.3. Skills, Qualifications and Experience 
 

 A graduate degree (at least A-level+4) in the following fields: social/political sciences, 
economics, public administration, international development. Additional training in 
energy and/or environment/climate change will be an added advantage.  

 At least 7 years’ professional experience in project/program management with 
international partners in the energy and/or climate change sectors.  

 Excellent knowledge of the energy sector’s institutional landscape in Mali. 
 



 

 

 Good knowledge of energy, environmental/climate-related issues in Mali. 

 Self-driven, autonomous and capable of organizing his/her own work and that of the 
Unit (management and leadership skills needed).  

 Excellent written and oral communication skills; excellent drafting and précis-writing 
skills.  

 Excellent knowledge of written and spoken French; knowledge of spoken and written 
English  will be an advantage 

 Previous work experience on development programs/projects, especially in the 
energy sector. 

 
  



 

 

Monitoring/Evaluation Specialist 
 
I. CONTEXT 
 
In July 2010, Mali was selected as pilot country for the Scaling Up Renewable Energy Program (SREP). 
The Program’s objective is to test low carbon-intensive strategies in order to address climate change. 
This entails demonstrating the economic, social and environmental viability of these approaches by 
generating new economic opportunities and broadening access to energy services using renewable 
energies. The SREP program must enable beneficiary countries to initiate the process of 
transformational change that will lead the country to adopt a development method based on low 
greenhouse gas emissions. This will be possible by harnessing the country’s renewable energy 
potential instead of resorting to expensive, polluting fossil fuels and the inefficient use of biomass. 
 
In this context, an investment plan is being designed and will be implemented through several 
projects. A Strategic Coordination Component of the SREP-Mali Program is in place to ensure that 
investment projects are not managed as separate entities outside a program-based approach. SREP 
adopts a holistic approach and involves many State institutions, multilateral development banks 
(namely, the African Development Bank, the World Bank and the International Finance Corporation), 
and all national and international stakeholders, including the private sector. Moreover, efficient 
coordination is key to achieving the expected outputs of SREP-Mali. 
 
The Strategic Coordination Unit housed in the National Directorate of Energy oversees the strategic 
coordination of the Program. It comprises three experts working under the supervision of the SREP 
National Focal Point and is answerable for implementing decisions taken by the SREP National 
Steering Committee. The Monitoring/Evaluation Specialist is one of these three experts.  
 
II. TASKS AND RESPONSIBILITIES 
 
II.1 Tasks  
 
The Monitoring/Evaluation Specialist will be responsible for all program monitoring/evaluation 
activities and must ensure coordination with the monitoring/evaluation systems of SREP projects. 
S/he will work under the responsibility of the Unit’s Principal Coordinator, in collaboration with the 
other SREP and investment project experts, and in synergy with the monitoring/evaluation units of 
the ministries concerned. 
 
II.2 Responsibilities 
 
The M/E Specialist will in particular: 
 

 Develop solid M/E mechanisms for SREP-Mali 

 Collect data and implement the M/E system in collaboration with all the other 
program experts, particularly with persons responsible for the M/E of investment 
projects 

 Ensure that the action plans of the program and projects adhere to the program 
logical framework 

 Ensure adequacy between the financial data and physical achievements of the 
program 
 



 

 

 Assist project executing agencies/implementation units to interpret activity-related 
data and to present them in a simple, concise manner, to help decision-making and 
improve the modalities of the program implementation structure 

 Supervise the preparation of periodic program performance reports and, in 
collaboration with the communication specialist, contribute to disseminate them and 
present them to different audiences 

 Prepare the terms of reference and contracts of external consultants involved in the 
monitoring/evaluation of SREP-Mali activities and supervise their activities 

 Prepare regular comprehensive reports on M/E activities, for their inclusion in the 
annual activity report 

 Based on the environmental and social analysis conducted during Phase 1, 
implement the program’s SEA recommendations and ensure consistency between 
the ESIA and ESMP designed for investment projects. This work will be done in 
collaboration with DNACPN and could benefit from the support of environmentalists 
of MDBs  

 Carry out any other activity agreed with the SREP-Mali Coordinator and the National 
Focal Point. 

 
II.3. Skills, Qualifications and Experience 
 

 Graduate degree (at least A-level +4 years) in the following fields: social/political 
sciences, economics, public administration or international development. Specialized 
training in M/E is an added advantage.  

 At least 5 years’ work experience in monitoring/evaluation of development projects 
and programs, preferably in the energy sector and/or climate change.  

 Good knowledge of the institutional landscape in the energy sector in Mali. 

 Good knowledge of energy, environmental/climate issues in Mali. 

 Self-driven, autonomous and capable of organizing his/her work.  

 Excellent written and oral communication skills; excellent drafting and précis-writing 
skills.  

 Excellent knowledge of written and spoken French; knowledge of written or spoken 
English is an added advantage. 

  



 

 

Communication/Knowledge Management Specialist 
 
I. CONTEXT 
 
In July 2010, Mali was selected as pilot country for the Scaling Up Renewable Energy Program (SREP). 
The Program’s objective is to test low carbon-intensive strategies in order to address climate change. 
This entails demonstrating the economic, social and environmental viability of these approaches by 
generating new economic opportunities and broadening access to energy services using renewable 
energies. The SREP program must enable beneficiary countries to initiate the process of 
transformational change that will lead the country to adopt a development method based on low 
greenhouse gas emissions. This will be possible by harnessing the country’s renewable energy 
potential instead of resorting to expensive, polluting fossil fuels and the inefficient use of biomass. 
 
In this context, an investment plan is being designed and will be implemented through several 
projects. A Strategic Coordination Component of the SREP-Mali Program is in place to ensure that 
investment projects are not managed as separate entities outside a program-based approach. SREP 
adopts a holistic approach and involves many State institutions, multilateral development banks 
(namely, the African Development Bank, the World Bank and the International Finance Corporation), 
and all national and international stakeholders, including the private sector. Moreover, efficient 
coordination is key to achieving the expected outputs of SREP-Mali. 
 
The Strategic Coordination Unit housed in the National Directorate of Energy oversees the strategic 
coordination of the Program. It comprises three experts working under the supervision of the SREP 
National Focal Point and is answerable for implementing decisions taken by the SREP National 
Steering Committee. The Communication/Knowledge Management Specialist is one of these three 
experts.  
 
II. TASKS AND RESPONSIBILITIES 
 
II.1 Tasks  
 
Raising awareness among all national and local stakeholders about the challenges in the energy 
sector is a key element of SREP-Mali. Consequently, communication is a necessary tool for achieving 
the expected objectives. The very nature of SREP-Mali requires the efficient management of 
knowledge to measure the outputs obtained and share them with national and local stakeholders at 
all levels, as well as with the other pilot countries and, more widely, with countries of the sub-region.  
 
The communication/knowledge management specialist must assume responsibility for all 
communication, information, knowledge management and advocacy activities of the Program. S/he 
will also support capacity-building activities by liaising with the “capacity-building” components of 
investment projects. S/he will work under the responsibility of the Unit’s Principal Coordinator, in 
collaboration with the monitoring/evaluation expert, the other “communication” experts of 
investment projects and in synergy with the communication services of the ministries concerned. 
  



 

 

II.2. Responsibilities 
 
1. Define and coordinate the implementation of all activities related to the management of 
knowledge and sharing of lessons learned, in order to timely incorporate them in the SREP 
investment plan and promote the replication of the approach throughout Mali and in other countries 
of the sub-region. As such, the communication/knowledge management expert must: 

 

 Establish forms of dialogue with all institutional players involved in the energy sector 
in Mali in general, and in SREP implementation, in particular 

 Define and encourage any initiative aimed at documenting and presenting the good 
practices of SREP (in terms of approaches, methodologies, techniques, forms of 
partnership, etc.), including through targeted studies on a range of topics. In this 
context, place emphasis on the good practices implemented for or dedicated to 
women 

 Share SREP information by organizing consultative workshops attended by various 
categories of actors (representatives of technical services, local government 
authorities, the private sector and civil society associations, development partners, as 
well as specialists in different fields (foresters, agronomists, climate experts, socio-
economists, etc.) 

 Organize information and exchange sessions with countries of the sub-region to 
disseminate good practices and the SREP program-based approach (in collaboration 
with the ECOWAS/WAEMU Regional RE and Energy Efficiency Centre) 

 Based on the existing site, create and maintain a dedicated website where SREP-
related information will be posted 

 Supervise the design of training modules on managerial techniques in RE for private 
sector operators (human and financial resources, administration, development of 
business plans, marketing, environmental impact of investments, sensitization on 
social issues, etc.). 

 
2. Assume responsibility for the design and implementation of a suitable communication 
strategy for SREP-Mali, in order to: 
 

 Develop communication tools and disseminate appropriate information on 
renewable energies and energy efficiency at country level (information tailored to 
different audiences and especially advocacy tools for the policy level) 

 Supervise and ensure the production of annual reports and miscellaneous progress 
reports 

 Assure linkage with the CIF Administrative Unit and draft regular program 
implementation reports addressed to the SREP sub-committee  

 Collaborate with the M/E expert to identify key information on the SREP-Mali’s 
general approach and key lessons learned, and share them at the regional and 
international levels 

 Design documents facilitating fundraising.  
 
3. Assume responsibility for the organization of suitable capacity-building initiatives on 
problems linked to renewable energies and present it in appropriate packages to different audiences, 
including community organizations and the private sector which operate production systems: 

 

 Organize, in collaboration with all the investment project experts, general 
sensitization initiatives on renewable energies for rural communities  



 

 

 By involving all investment project experts, organize more specialized training 
sessions for key actors, including decision-makers, elected local officials, 
representatives of deconcentrated services and private sector in the areas of 
opportunity and risk linked to renewable energies and available resources for the 
development of renewable energies in Mali 

 For commercial banks, enlist the services of experts to: (i) assess needs, (ii) develop 
specific lending products for renewable energies; and (iii) sensitize and train senior 
staff 

 Prepare the terms of reference and contracts of external consultants involved in 
communication/knowledge management activities and supervise their activities. 

 
4. Carry out any other activity agreed with the Principal Coordinator and the National Focal 
Point. 
 
II.3. Skills, Qualifications and Experience 

 

 Graduate degree (at least A-level +4) in one of the following fields: education, social 
sciences, communication. Additional training in the environmental and energy 
sectors will be an added advantage.  

 At least 5 years’ professional experience in corporate communication and/or 
knowledge management, preferably in the field of energy and/or climate change.  

 Previous work experience on development programs/projects with international 
partners. 

 Prior knowledge of the institutional landscape in Mali. 

 Good knowledge of energy, environmental/climate-related issues in Mali. 

 Self-driven, autonomous and capable of organizing his/her own work and to work in 
good collaboration with the rest of the team.   

 Excellent written and oral communication abilities; excellent drafting and précis-
writing abilities.  

 Excellent knowledge of the information technologies and communication software.  

 Excellent mastery of written and spoken French and ability to speak and draft 
documents in English. 

  



 

 

Appendix 3: Monitoring and Evaluation system of the 
Program 
 

 

INTRODUCTION 
 
A key component of the SREP-Mali program will be to define a participatory, coherent and 
permanent system for collecting, analyzing, monitoring/evaluating and reporting all activities. This 
system will allow for crosscutting management of all initiatives and investments undertaken in a pilot 
innovative project to give them internal consistency and build on them in the short-, medium- and 
long-term. Beyond the SREP-Mali’s monitoring/evaluation system itself, the work will consist in 
incorporating the system into the larger national M&E system and strengthening it.  
 
Based on the guidelines of the SREP Sub-Committee, this appendix has been prepared by the SREP 
National Committee to present the main aspects of the proposed M&E system. 
 
KEY CHARACTERISTICS OF THE SREP M&E SYSTEM 
 
The key objective of the M&E system is to define principles and procedures for assessing outcomes, 
effects and impacts of all activities to be implemented under SREP-Mali. It concerns the financial and 
technical aspects of the program (as regards renewable energies), as well as the general 
environmental, social and economic implications of these investments.  
 
A complementary objective is to incorporate this M&E system into the global national system, 
consolidated with the support of SREP.  
 
By using an appropriate logical model, the M&E system will highlight the causal links between 
projected operations and their potential synergies. Specific indicators will concretely define the 
outputs (quantity and quality) so that, at the appropriate time, the Government will have all the 
information required for implementing and managing socio-economic development based on low 
carbon emissions. 
 
The M&E system will operate in close association with the knowledge management system. 
Information gathered during M&E will be used not only for knowledge management activities, but 
also for identifying and sharing good practices, identifying problems and hence contributing to 
continuous improvement under the program and, beyond, at the national level.  
 
The proposed M&E system in Mali will have a broad scope because it will seek to: 

 Be fully integrated into a consolidated national monitoring/evaluation system, 
interconnected with climate change monitoring/evaluation. 

 Be instructive, relevant and comprehensive, by analyzing targeted data collected and 
analyzed at an appropriate time and by adequately using this information (for 
possible revision of guidelines and making adjustments). 

 Be simple and practical, containing a limited number of realistic indicators. 
 Deal with the direct effects of energy operations, without necessarily neglecting the 

related benefits (for example, reducing the human-induced pressure on forest 
resources or strengthening local climate change adaptation and coping mechanisms). 

 Include among its priorities the improvement of the people’s means and modes of 
livelihood, the protection of the poorest and most vulnerable rural population, and 
attention to aspects related to gender equity (gender approach). 



 

 

 Harmonize the SREP program’s M&E mechanisms with those of its specific 
investment projects, by integrating its core indicators and the specific indicators of 
projects since such integration is very important for reflecting the fact that SREP is 
not a sum of individual projects but a unique and perfectly integrated program; and 
to ensure information feedback at the program level. 

 Be comprehensive, by considering all the different levels (project, program, country 
and CIF). 

 
In its structure, SREP-Mali’s M&E system will take into account the indicators proposed by the SREP 
Sub-Committee to all pilot countries, while adapting them to the conditions in Mali and designing 
other indicators more specific for investment projects and to the Malian context.  
 
To the extent possible, the SREP M&E system will include some baseline indicators from the National 
Energy Policy matrix table, while supplying the National Energy Policy system with data. 
 
 
CHARACTERISTICS OF THE EXISTING NATIONAL ENERGY MONITORING/EVALUATION SYSTEM 
 
Policy and Strategy 
In the National Energy Policy, there are matrix tables for evaluating and monitoring the development 
of each sub-sector identified, including REs. The tables present the overall goals, specific objectives, 
strategic areas of National Energy Policy and indicators for each specific objective. The SREP M&E 
system will factor in these elements to ensure consistency with the National Policy indicators and 
sustain them. The assessment of SREP showed that the National Energy Policy monitoring framework 
was not effective. Therefore, in a sense, SREP should contribute to the review and revitalization of 
this framework.  
 
There is no specific M&E system in the National Strategy for the Development of RE.  
 
Projects 
RE-related M&E frameworks exist at the level of projects. Data emanating from these RE projects are 
a useful source of information, but need to be consolidated at national level and developed under a 
national M&E system. A subsequent revision of the National Energy Policy monitoring framework will 
take into account the work already done at project level to ensure the system’s overall consistency 
from national to project level.  
 
Planning and Statistics Units 
With regard to RE, relevant national Planning and Statistics Units (PSU) are mainly the Energy and 
Environment PSUs which centralize useful data at national level (gathered from national 
bodies/departments). A number of indicators have been defined for some years now, despite 
persistent difficulties in terms of data-collection. Such data are used, for example, in the Energy 
Information System, which is used for preparing the Annual Energy Sector Monitoring Report. The 
data will be developed within SREP-Mali’s M&E system to supply baseline data.  
 
STRENGTHS AND WEAKNESSES OF THE NATIONAL ENERGY MONITORING/EVALUATION SYSTEM 
 
There were some discussions with representatives from various departments and agencies of the 
Ministry of Energy to obtain their views on the strengths and weaknesses of the existing national 
energy sector monitoring/evaluation system. The analysis highlighted the following: 

 the existing system focuses on the physical and financial monitoring of projects, and it 
collects, processes and disseminates information on project performance; 



 

 

 the current system does not allow the Ministry of Energy to identify future trends because 
evaluations are not systematic for all projects. For some projects, evaluations are only 
circumstantial. A distinction should be made between : (i) evaluations at the request of the 
project sponsor for externally funded projects, and (ii) the annual sector review in which 
evaluation is sometimes not exhaustive, although it concerns all the projects ; 

 the key strengths of the system are the existence of M&E-dedicated structures (National 
Energy Committee, Planning and Statistics Unit with its “M&E and IT Unit”, etc.),  formal 
indicators and an Energy Information System; 

 the irregularity of evaluation missions, the relative reliability of data and the inadequacies of 
the policies and strategies evaluation framework (all due to insufficient financial and material 
resources, inadequate and lack of qualified human resources) are the main weaknesses of 
the system (the Energy Planning and Statistics Unit lacks adequate financial resources for its 
evaluation missions and still awaits external financing). The number of PSU evaluation 
missions rose from 1 in 2010 to 2 in 2011 ; 

 very few indicators monitored by the Energy PSU are specific to RE. The Environment PSU 
does not monitor indicators specific to climate change.  

 
Summary Table of Findings  

Key Strengths of the Existing System 

Existence of an Energy Planning and Statistics Unit, with an M&E and IT Unit 

Existence of a series of indicators defined for project monitoring and implementation 

Existence of an Energy Information System (EIS) 

Existence of a framework for assessing the energy sector policies and strategies (CNE) 

Key Weaknesses of the Existing System and Mitigation Measures  

Weaknesses identified Main Reasons Given Proposed Mitigation Measures  

Institutional framework (CNE) 
not operational  

Lack of financial resources 
 
Inadequate and lack of skilled 
human resources 

Provision of adequate financial 
resources 
Capacity building and 
revitalization 

Absence of consolidated M&E 
system at national level for the 
energy sector, and much less 
for REs 

Lack of financial resources 
 
Inadequate and lack of skilled 
human resources 

Strengthening of the financial, 
material and human capacity of 
the Ministry (PSU and DNE) to 
consolidate and strengthen the 
existing structures through 
better mainstreaming of REs 

Irregular/unsystematic 
evaluation and data collection 
missions   

Lack of financial resources 
Lack of material resources 
Inadequate human resources 
Lack of the M&E framework at 
the base 

Strengthening of financial, 
material and human resources 
Devolution of the M&E 
framework (PSU) at the 
regional level 

Lack of adequate data 
collection tools and poor 
reliability of data 

Lack of financial resources 
Lack of material resources 
Inadequate human resources 

Strengthening of financial, 
material and human resources 
Provision of data collection 
tools 

Lack of national energy 

planning and clear targets 

based on a clearly identified 

and collectively validated 

development scenario.  

 

A system exists, but does not 
correspond to national needs 
and is not operational due to 
lack of qualified human 
resources  

Provision of resources to 
develop a suitable planning 
system and training of PSU and 
DNE for effective 
implementation 



 

 

 
Aware of these constraints, the Malian Government will make arrangements to reduce or even 
eliminate their impact. In that regard, SREP should contribute to strengthen the national M&E system 
by carrying out activities to correct the identified drawbacks.  
 
KEY MEASURES TO BE IMPLEMENT UNDER SREP 
 
Arrangements will be made by the Energy Department to sharply reduce or even eliminate these 
constraints within SREP and establish an effective system. The following measures will be particularly 
important in that regard (some of them could be initiated during the SREP preparatory phase under 
the Strategic Coordination of the Program): 
 

 During the design of the new Growth and Poverty Reduction Strategy Paper, establish 
close partnership with the PRSP Technical Unit responsible for reviewing the number 
and nature of its indicators (depending on its thematic areas)5 – since this PRSP is an 
indispensable reference of all the macro-economic, structural and social policies that 
Mali plans to implement to promote growth and reduce poverty. 

 Establish synergy with the National Energy Policy’s M&E system (information 
collected and analyzed at the level of SREP will supply the National Energy Policy’s 
M&E system and vice-versa) and with indicators monitored by the Energy Planning 
and Statistics Unit.  

 Set up an appropriate institutional mechanism which will be responsible for all M&E 
system-related aspects (creation of the Strategic Coordination Unit of the Program, 
with specific M&E responsibilities, in close collaboration with the Energy Sector 
Planning Unit – see infra). 

 Coordinate and update Ministry of Energy’s national M&E system. 
 Use the services of institutions/resource persons to strengthen, coordinate or 

establish baseline scenarios. 
 Give fresh impetus to the work of key public and private projects operating in 

renewable energy in Mali, for the production of quality baseline data (performance 
indicators). 

 Set up and use a network of resource persons (belonging to universities, research 
centres, decentralized technical services, non-governmental organizations, private 
sector, etc.) to document best practices and lessons learned as part of renewable 
energy initiatives. 

 Organize consumer surveys (even polls) to obtain local views on the strengths and 
weaknesses of the system of delivery of energy services to people. 

 During the program’s knowledge management and sharing activities, organize and 
hold special meetings or presentation workshops on the key outputs of the M&E 
system, with the participation of key national and local institutional stakeholders. 

 Encourage Strategic Coordination Unit members to participate in meetings organized 
under the CIF and SREP to share the benefits of Mali’s M&E experience. 

 
 
KEY EXPECTED EFFECTS  
 
The Malian Government wants to set up an M&E system i.e. a system that will not be an “end in 
itself”, but a “key means” for achieving precise operational outputs. The system will aim, in 
particular, to: 

                                                 
5  Note that the 2nd generation CSLP (2007-2011) has only one indicator under the heading ‘Infrastructure’ concerning energy (“rate of 

access to electricity (rural and urban”). 



 

 

 give the Malian Government, represented by the National Energy Directorate, the 
information necessary for optimal management of a countrywide program such as 
SREP; 

 identify, in due ime, possible factors of methodological and institutional problems 
concerning the collection, analysis and use of baseline data related to the supply of 
energy services to the people, as well as constraints linked to households’ access and 
use of renewable energies, so as to adequately correct them;  

 supply data to the knowledge management system used by all the national 
stakeholders; 

 supply data to the knowledge management system at the international level (among 
SREP pilot countries and other countries having a similar environment, especially in 
the sub-region); 

 identify more in-depth study themes on the renewable energy aspects that the M&E 
system will identify; 

 give priority to harmonization between the M&E mechanisms of SREP, those of the 
National Energy Policy and, more widely, those of the Growth and Poverty Reduction 
and Strategy Paper, particularly the third pillar on “Infrastructure Development and 
Support to Key Production Sectors”.  

 
In addition to these key expected outputs, M&E activities should also strengthen the national energy 
M&E system.  
 
IMPLEMENTATION  
 
A Program Strategic Coordination Unit, located in the Ministry of Energy, will be responsible for 
defining, installing and managing the SREP-Mali’s general M&E system. This institutional arrangement 
has one major comparative advantage over other possible arrangements: since this same Unit will 
ensure the strategic coordination of the whole program, the M&E process will be implemented in 
synergy with knowledge management, capacity-building activities and mobilization of additional 
financial resources.    
 
With regard to M&E, the Strategic Coordination Unit will, in particular: 

 coordinate the optimum integration of the SREP outputs into the National Energy 
Policy M&E system and the Growth and Poverty Reduction and Strategy Paper, 
especially the methodological and institutional aspects; 

 monitor and coordinate the implementation of the M&E systems of the three 
investment projects to harmonize their objectives and integrate them into the 
program’s M&E system. Although these projects’ M&E systems are in line with the 
procedures of MDBs, they must include some of the program’s “compulsory” 
indicators; 

 assume responsibility for an inclusive reporting system of SREP activities and its 
investment projects, by involving all the institutional levels;  

 manage all aspects of stakeholders’ M&E capacity assessment and appraise 
weaknesses in baseline scenarios, targeting mechanisms, technologies and human 
capacity; 

 prepare comprehensive annual reports for the Government, SREP Sub-Committee 
and MDBs, which (in the spirit of the program approach) will help to consolidate any 
information from individual projects.   

 
FINANCIAL ARRANGEMENTS 
 
The cost of M&E activities will be part of the overhead costs of the Strategic Coordination mechanism 



 

 

of the Program (they are presented in the Investment Plan itself). A budget of USD 500,000 was 
earmarked for the M&E system at the program level. Additional budget, for the M&E systems 
developed for each of the three investment projects, will be included in the projects’ budget.  
 
CONCLUSION 
 
The Malian Government considers the SREP M&E system as key to the success of the proposed 
investments, and will consequently make all necessary arrangements for its implementation. 
 
 



 

 

Appendix 4: How the proposed investment projects respond to SREP criteria?  
 

 

SREP Criteria How the proposed projects respond  to the SREP criteria 

Increased installed 
capacity from 
renewable energy 
sources 

In 2011, the RE installed capacity is estimated at about 9 MW (including on-grid and off-grid systems). The SREP Program will increase 
this capacity by an estimated 38.6 MW including a utility scale IPP project (about 20 MW), thus scaling-up the installed capacity by 
close to four times compared to the current level. 

Improved access to 
energy through 
renewable energy 
sources 

Increased production capacities and in-situ sources of REs will allow a larger access of energy to populations living in targeted areas. 
Project beneficiaries (households, community institutions, SMEs, schools and clinics) with access to clean energy services will be 
accounted for in the program’s M&E system once all feasibility studies are completed. 

Low emission 
development 

RE production facilities produce low quantities of GHGs and replace construction of thermal plants that would have otherwise 
produced high quantity of GHGs. This is why the adoption of these facilities is part of GHG mitigation strategies. The amount of CO2 
avoided/replaced will be analyzed in detail during project preparation, in line with a request for carbon funds.   

Affordability and 
competitiveness of 
renewable sources  

Low lifecycle cost of electricity produced by REs in particular in rural areas after sustainable subsidy schemes, and the multiplication 
of facilities that would enable economies of scale are expected to reduce the cost per kWh of electricity produced.  

Productive use of 
energy 

Increased installed capacity in areas, which are still little or not deserved, will help meet the needs of populations and create/develop 
productive activities, such as small commerce, crafts, etc. The agricultural sector will also be supported, in particular through 
irrigation, thus improving agricultural yields. Directed and indirect jobs will be created by the proposed projects. 

Economic, social and 
environmental 
development impact  

Main impacts of the proposed projects will be the following : (i) Creation of potential markets, creation of employment, generation of 
revenues for households, etc.; (ii) Revitalization of the Malian private sector and mobilization of foreign private funding through 
forward and backward linkages of renewable energy supply; (iii) Improvement of rural livelihoods (especially for women and young 
people); (iv) Indirect effects on the quality of services provided by different socio-economic facilities (including schools and medical 
centers); (v) Reduction of the incidence of respiratory diseases (linked to indoor air pollution); and (vi) Significant reduction of GHGs, 
carbon sequestration, and protection of vegetation resources.   

Economic and 
financial viability 

The economic and financial viability of the proposed projects will be ensured, among others, by : (i) Regulatory /tariff measures 
making investment more attractive, while taking the affordability issues into consideration; (ii) SREP and MDBs attracting other 
investors; (iii)  joint MDB policy dialogue on tariffs and subsidies in the energy sector and mobilization of additional financial 
resources (grants) by Mali’s development partners; (iii) Development of adapted financial instruments by commercial banks and 



 

 

provision of concessional funds to the private sector by MDBs; and (iv) Formulation and implementation of a large range of 
incentives for private investments. 

Leveraging of 
additional financial 
resources 

The program will raise additional funds, by developing an innovative approach that is likely to attract the interest of other donors (in 
addition to the involvement of private operators, motivated to invest by a more favorable regulatory framework). Against the 
investment of US$ 40 million from SREP, about US$210 million additional will be mobilized by MDBs, other development partners, 
and the private sector. 

Gender The program will target specific support to income generating activities that are more particularly adapted to women. Rural 
electrification projects will contribute to: significantly improve the social and economic status of women in so far as its initiatives will 
contribute to reducing the time and chores involved in collecting firewood (thereby freeing them for other tasks, including children’s 
education); and improve their access to energy for income generating activities. A 2011 gender assessment targeted to rural 
electrification initiatives identified a considerable potential for gender specific activities to be scaled up under the SREP program. 

Co-benefits of 
renewable energy 
scale-up 

Some of the co-benefits anticipated from the SREP program include: (i) conservation of forest and natural resources; (ii) protection of 
groundwater resources; (iii) local economic development and job creation; (iv) reduction of fossil fuel-dependency; (v) support to on-
going decentralization efforts; (vi) improved investment climate for the private sector; (vii) empowerment of women; and (viii) 
improved health conditions among rural population.  

 

  

  
 

 

 


